



# AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

**MEETING DATE** 2020-01-14 10:05 - School Board Operational Meeting

**AGENDA ITEM** ITEMS

**CATEGORY** JJ. OFFICE OF FACILITIES & CONSTRUCTION

**DEPARTMENT** Facilities Construction

**Special Order Request**  
 Yes  No

**Time**

**Open Agenda**  
 Yes  No

**ITEM No.:**  
JJ-2.

**TITLE:**  
Change Order #2 - Coconut Creek Elementary School - Coconut Creek - LEGO Construction Co. - SMART Program Renovations - Project No. P.001413

**REQUESTED ACTION:**  
Approve Change Order #2, Coconut Creek Elementary School, LEGO Construction Co., Project No. P.001413, in the amount of \$56,954 and an increase in contract time of 90 days.

**SUMMARY EXPLANATION AND BACKGROUND:**  
Change Order #2 \$56,954 / 90 days  
Coconut Creek Elementary School  
LEGO Construction Co.  
SMART Program Renovations  
Project No. P.001413  
Refer to Exhibits 1 and 2 for detailed information.

**SCHOOL BOARD GOALS:**  
 Goal 1: High Quality Instruction  Goal 2: Safe & Supportive Environment  Goal 3: Effective Communication

**FINANCIAL IMPACT:**  
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

**EXHIBITS: (List)**  
(1) Executive Summary (2) Change Orders (3) Board Approved Change Order Log (4) Collaboration Form

**BOARD ACTION:**  
  
(For Official School Board Records Office Only)

**SOURCE OF ADDITIONAL INFORMATION:**

Name: Phil D. Kaufold, Director, Constr.	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE   Heery	Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Approved In Open Board Meeting On: \_\_\_\_\_

By: \_\_\_\_\_  
School Board Chair