



# AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:

JJ-2.

MEETING DATE	2020-01-14 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

<b>Special Order Request</b>	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
<b>Time</b>	
<b>Open Agenda</b>	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

**TITLE:**

Change Order #2 - Coconut Creek Elementary School - Coconut Creek - LEGO Construction Co. - SMART Program Renovations - Project No. P.001413

**REQUESTED ACTION:**

Approve Change Order #2, Coconut Creek Elementary School, LEGO Construction Co., Project No. P.001413, in the amount of \$56,954 and an increase in contract time of 90 days.

**SUMMARY EXPLANATION AND BACKGROUND:**

Change Order #2 \$56,954 / 90 days  
 Coconut Creek Elementary School  
 LEGO Construction Co.  
 SMART Program Renovations  
 Project No. P.001413  
 Refer to Exhibits 1 and 2 for detailed information.

**SCHOOL BOARD GOALS:**

Goal 1: High Quality Instruction   
  Goal 2: Safe & Supportive Environment   
  Goal 3: Effective Communication

**FINANCIAL IMPACT:**

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

**EXHIBITS: (List)**

(1) Executive Summary (2) Change Orders (3) Board Approved Change Order Log (4) Collaboration Form

**BOARD ACTION:**

## APPROVED

(For Official School Board Records Office Only)

**SOURCE OF ADDITIONAL INFORMATION:**

Name: Phil D. Kaufold, Director, Constr.	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE   Heery	Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
 Senior Leader & Title

Frank Girardi - Executive Director

Signature

*Frank L. Girardi*  
 12/16/2019, 3:26:41 PM

Approved In Open Board Meeting On: **JAN 14 2020**  
 By:   
 School Board Chair