



# AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2020-03-31 10:00 - Emergency School Board Meeting
AGENDA ITEM	SUPERINTENDENT'S RECOMMENDATION
CATEGORY	Superintendent's Recommendation
DEPARTMENT	Facilities Construction

Special Order Request	<input type="radio"/> Yes <input checked="" type="radio"/> No
Time	
Open Agenda	<input checked="" type="radio"/> Yes <input type="radio"/> No

ITEM No.:

9.

TITLE:

Change Order #2 - Miramar Elementary School - Miramar - DiPompeo Construction Corporation - SMART Program Renovations -Project No. P.001727

REQUESTED ACTION:

Approve Change Order #2, Miramar Elementary School, DiPompeo Construction Corporation, SMART Program Renovations, Project No. P.001727, for a credit in the amount of \$108,146 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #2 (\$108,146) / 0 days  
 Miramar Elementary School  
 DiPompeo Construction Corporation  
 SMART Program Renovations  
 Project No. P.001727  
 Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction  Goal 2: Safe & Supportive Environment  Goal 3: Effective Communication

FINANCIAL IMPACT:

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order (3) Board Approved Change Order Log (4) Collaboration Form

BOARD ACTION:

**APPROVED**

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE   Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Frank Girardi - Executive Director

Approved In Open Board Meeting On:

MAR 31 2020

Signature

Frank L. Girardi  
 3/11/2020, 4:48:34 PM

By:

*Dana K...*  
 School Board Chair