

# AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

blic schoo	MEETING DATE	2020-04-21 10:00 - Regular School Board Meeting	Special Order Request
EM No.:	AGENDA ITEM	ITEMS	Time
JJ-5.	CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION	
	DEPARTMENT	Facilities Construction	Open Agenda

#### TITLE:

GMP Amendment 2 to the Construction Services Agreement - Pirtle Construction, Inc. - Northeast High School - Oakland Park - SMART Program Renovations -Project No. P.001684

#### REQUESTED ACTION:

Approve GMP Amendment 2 in the amount of \$19,996,611 to the Construction Services Agreement (Construction Management at Risk) dated March 19, 2019 (Agenda Item JJ-1) with Pirtle Construction, Inc., Northeast High School, SMART Program Renovations, Project No. P.001684.

# SUMMARY EXPLANATION AND BACKGROUND:

See Exhibit 1 for details.

This Amendment has been reviewed and approved as to form and legal content by the Office of the General Counsel.

# SCHOOL BOARD GOALS:

## FINANCIAL IMPACT:

The financial impact of approving this Second GMP Amendment is \$19,996,611. This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is an additional impact to the project budget. These funds in the amount of \$10,706,440 will come from the Capital Projects Unallocated Reserve. This increases the project budget from \$14,426,000 to \$25,132,440.

## EXHIBITS: (List)

BOARD ACTION:	SOURCE OF ADDITIONAL INFORMATION:			
	Name: Phil D. Kaufold, Director, Construction		Phone: 754-321-1532	
(For Official School Board Records Office Only)	Name: Daniel Jardine, Dir	ector, CBRE I Heery	Phone: 754-321-4850	
THE SCHOOL BOARD OF BROW/ Senior Leader & Title	ARD COUNTY, FLORIDA	Approved In Open Board Meeting On:		
		Board mooting official		
Frank Girardi - Executive Director		By:		
Frank Girardi - Executive Director		By:	School Board Chair	
		By:	School Board Chair	