



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE 2020-04-14 10:00 - Special Meeting

AGENDA ITEM SUPERINTENDENT'S RECOMMENDATION

CATEGORY

DEPARTMENT Facilities Construction

Special Order Request
 Yes No

Time

Open Agenda
 Yes No

ITEM No.:
20.

TITLE:
Change Order #2 - Eagle Ridge Elementary School - Coral Springs - LEGO Construction Co. - SMART Program Renovations - Project No. P.001722

REQUESTED ACTION:
Approve Change Order #2, Eagle Ridge Elementary School, LEGO Construction Co., SMART Program Renovations, Project No. P.001722, in the amount of \$7,646 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #2 \$7,646 / 0 days
Eagle Ridge Elementary School
LEGO Construction Co.
SMART Program Renovations
Project No. P.001722
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Order (3) Board Approved Change Order Log (4) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Approved In Open Board Meeting On: _____

By: _____
School Board Chair