



**The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311**

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 7

Facility Name:	<u>Eagle Ridge Elementary School</u>	Date:	<u>11.12.2019</u>
Project Name:	<u>Eagle Ridge ES - GOB Renovations</u>	Project #	<u>P.001722</u>
Location No:	<u>3441</u>		
Project Description:	<u>Eagle Ridge ES - GOB Renovations</u>		
Contractor:	<u>LEGO CONSTRUCTION COMPANY</u>	Reference	<u>11.02.2018</u>
		Letter Dated:	<u></u>

Description of Change:

Change Order is for additional Labor and Programming for the new Fire Alarm system in order to remove Positive Alarm Sequence and Notification of Each Building Separately from the Fire Alarm Panel as per Owners request.

- Attachments:**
- 01250b - Change Order Request
 - 01250c - Proposal Worksheet Detail
 - 01250d - Proposal Worksheet Summary
 - COR#7 - Removal of Programming (Documentation)
 - Invoice-244127 (Documentation)

Reason For Change:

Owners request to remove Positive Alarm Sequence and Notification of each building separately in order to acquire final inspection.

Summary:

Total of Credits and/or Added Costs:	Add:	<u>\$7,646</u>
	Deduct:	<u></u>
The Contract Time will be (increased/decreased) by:		<u>0 Days</u>

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended <i>Angela Menah, PM</i> 12.09.2019	Accepted <i>Jeriel Rodriguez</i> 12.12.2019	Reviewed and Concurred <i>Tina Willard</i> 02.21.2020
Project Consultant's Signature Date <u>Angela Menah, PM</u>	Contractor's Signature Date <u>Jeriel Rodriguez</u>	Facilities Project Manager Date <u>Tina Willard</u>
Project Consultant's Typed Name <u>THE TAMARA PEACOCK COMPANY ARCHITECTS OF FLORIDA, INC.</u>	Contractor's Typed Name <u>LEGO CONSTRUCTION COMPANY</u>	Facilities Project Manager's Typed Name <u>CBRE HEERY</u>
Project Consultant's Firm Name	Contractor's Firm Name	The School Board of Broward County, FL



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

This Information to be completed by School Board of Broward County Staff							
Change Order Categories				Direct Owner Purchase (DOP)		Tax Savings	
<input checked="" type="checkbox"/> Owner's Request	Unforeseen	Consultant Error	Consultant Omission	Yes	No	Yes	No