



The School Board of Broward County
Division Facilities and Construction Management
1700 S.W. 14th Court
Fort Lauderdale, Florida 33312

EXHIBIT 1

(954) 765-6390

**Summary of Data Pertinent
To Final Acceptance of Construction Projects**

Facility Name:	<u>Central Park Elementary</u>	Date:	<u>5/4/06</u>
Project Title:	<u>Additions and Alterations to HVAC Equipment</u>	Project No:	<u>2641-99-05</u>
Contractor:	<u>Express Air Conditioning, Inc.</u>		
Contract Date:	<u> </u>	Delivery Date:	<u> </u>
Original Substantial Completion Date:	<u> </u>	Calendar Days:	<u> </u>
Revised Substantial Completion Date:	<u> </u>	Original Punch List Completion Date:	<u> </u>
Substantial Completion Date:	<u> </u>	Revised Date of Punch List Completion:	<u> </u>
		Revised Date of Punch List Completion:	<u> </u>
		Date of Punch List Completion:	<u> </u>
Days Delay to Substantial Completion:	<u> </u>	Days Delay to Punch List Completion:	<u> </u>
Reasons for Delay:	<u>This project was completed within the revised contract limits.</u>		

Recommendations and Remarks: Final Acceptance by The School Board of Broward County, Florida is recommended.