ACENDA REQUEST EODM

		CEQUEST FORM	
Meeting Date		of Broward County, Florida	Agenda Item Number
6/19/2007	Open AgendaYes _X_No	Time Certain Request Yes X No	J-13
TITLE:			
Change Orders			
REQUESTED ACTION:			
Approve change orders as listed for various school projects, and an additional appropriation of \$217,947 from Capital Projects Reserve.			
SUMMARY EXPLANATION AND BACKGROUND:			
1 . Harbordale Elementary	0491-	21-01	
Remodeling, ADA, and IA 2. Maplewood Elementary	Q Program 2741-	99-05	
IAQ 3. North Fork Elementary	1191-	99-01	
Classroom Addition 4. Piper High	1901-	99-51	
Regional Athletic Facility 5. Piper High	1901-	99_52	
Traffic Flow Improvement 6. Sheridan Park Elementary	t ·		
Renovations and Addition	1321-2	21-02	
7. Southwest Area Bus Facil New Complex	lity 9335-9	91-01	
SCHOOL BOARD GOALS:			
*Goal One: All students will achieve at their highest potential. X *Goal Two: All students will have equitable resources.			
*Goal Three: All operations of the school system will demonstrate best practices while supporting student achievement.			
*Goal Four: All stakeholders will work together to build a better school system.			
FINANCIAL IMPACT:			
Financial Impact: Harbordale Elementary - 0491-21-01 \$48,781; Piper High - 1901-99-51 \$11,168; Piper High - 1901-99-52 \$1,713; Sheridan Park Elementary - 1321-21-02 \$80,768; Southwest Area Bus Facility - 9335-91-01 \$75,517. An additional financial impact of \$217,947 will come from Capital Projects Reserve. There is no additional financial impact to the district for the remaining projects.			
EXHIBITS: (List)			
Change Orders Collaboration Form (Capital Budget)			
BOARD ACTION:	APPROVED	SOURCE OF ADDITIONAL INFORMATION:	M.M
,		Derrick J. Ragland, Executive Direct	
(For Official School Board Records' Office Only) Name Phone THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA			

FACILITIES AND CONSTRUCTION MANAGEMENT DIVISION MICHAEL GARRETSON, DEPUTY SUPERINTENDENT

Approved in Open Board Meeting on:

Revised November 28, 2006 JFN/MG/RR-dir

School Board Chair