

AGENDA REQUEST FORM
The School Board of Broward County, Florida

EXHIBIT /

Meeting Date 9/19/06	Open Agenda <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	Time Certain Request <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	Agenda Item Number J-3
--------------------------------	--	---	----------------------------------

TITLE:

Amend the Professional Services Agreement/Basic Services
G-1 Elementary School, Hollywood
New Facility-Elementary School "G-1"
Project No. 2041-25-01

REQUESTED ACTION:

Approve an amendment to the Professional Services Agreement, dated December 21, 2004 between The School Board of Broward County, Florida and BRPH Architects Engineers, Inc., by increasing the Basic Services Fee by \$86,724 from \$371,748 to \$458,472.

SUMMARY EXPLANATION AND BACKGROUND:

The increase in the Basic Services Fee is due to added scope of work necessary to satisfactorily complete the project for the school. The additional Basic Services includes rotating the building 180 degrees from its original position, revising bus loop and parent drop off areas, creation of passive (school owned) and active (city owned) park areas, drainage improvements and incorporation of a community use lift station.

The Negotiating Parameters Committee met on August 15, 2006 to review the fee, and recommended the proposed change.

SCHOOL BOARD GOALS:

- ☐ Goal One: All students will achieve at their highest potential.
- ☒ Goal Two: All schools will have equitable resources.
- ☐ Goal Three: All operations of the school system will demonstrate best practices while supporting student achievement.
- ☐ Goal Four: All stakeholders will work together to build a better school system.

FINANCIAL IMPACT:

The Basic Services Fee will require an increase of \$86,724. The funds for this item are within the project budget and are included in the Adopted District Educational Facilities Plan, Fiscal Years 2006-2007 to 2010-2011.

EXHIBITS: (List)


1. Approved Agenda Item J-8, dated December 21, 2004
2. Project Funds Allocation Form, (Last Approved)
3. Project Funds Allocation Form, (Proposed)
4. Collaboration Sign-Off Form

BOARD ACTION

APPROVED

(For Official School Board Records' Office Only)

SOURCE OF ADDITIONAL INFORMATION


Robert Sharps, Project Manager II
Name

(754) 321-1597
Phone

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
FACILITIES AND CONSTRUCTION MANAGEMENT DIVISION
MICHAEL GARRETSON, DEPUTY SUPERINTENDENT

SEP 19 2006

Approved in Open Board Meeting on:

By:
Revised July 31, 2003
FT/MG/R.Sharps: M.Stincer


School Board Chair