

**DRAFT**

Tentative Schedule as of May 7, 2002

## **Broward County Public Schools Facility Master Planning Community Engagement, Facility Options & Master Plan**

<b>May 28</b> TBD	<b>Facility Task Force Meeting</b> Overview of Planning Process
<b>June 10-11</b>	<b>Principal Meeting</b> Overview of Planning Process (Overview/May 31 Principal's Mtg.)
<b>June 18</b> 7:00-9:00pm	<b>Steering Committee #1</b> Overview of Planning Process Review Background Information
<b>June ____</b> TBD	<b>Leadership Briefing #1</b> Background Overview of Community Dialogue Process
<b>August 27,28 or 29</b> 7:00-9:00pm	<b>Steering Committee #2</b> Review Background Information
<b>Sept. ____</b> 7:00-9:00pm	<b>Steering Committee #3</b> Preparation for Community Dialogue #1
<b>Sept. 31- Oct. 3</b> 7:00-9:00	<b>Community Dialogues #1 [4] Sites]</b> Educational Framework: Programs & Services
<b>Oct. ____</b> TBD	<b>Leadership Briefing #2</b> Review of Preliminary Facility Options
<b>Oct. 15, 16, or 17</b> 7:00-9:30	<b>Steering Committee #4</b> Review Community Dialogues #1 Results Discuss Options Framework
<b>Sept/Oct</b>	<b>Draft Facility Options</b> Prepare Options
<b>Oct. 29, 30 or 31</b> 7:00-9:00	<b>Steering Committee #5</b> Discuss Facility Options Preparation for Community Dialogues #3
<b>Nov. ____</b> TBD	<b>Leadership Briefing #3</b> Review of Preliminary Facility Options
<b>Nov. 11-14</b> 7:00-9:00	<b>Community Dialogues #2 [8 Sites]</b> Community Input on Facility Options
<b>Dec. 3, 4, or 5</b> 7:00-9:30	<b>Steering Committee #6</b> Review Draft of Master Plan and Recommendations

***DRAFT***

Jan. \_\_\_\_  
TBD

**Leadership Briefing #4**  
Review Plan and Recommendations

Jan. 7, 8 or 9  
7:00-9:30

**Steering Committee #7**  
Final Draft of Master Plan and Recommendations

Feb. \_\_\_\_  
TBD

**School Board Presentation**