EXHIBIT <u>1</u>

# AMENDMENT TO PROFESSIONAL SERVICES AGREEMENT

#### **BETWEEN**

#### THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

#### AND PROJECT CONSULTANT

#### **FOR**

#### **ARCHITECTURAL/ENGINEERING SERVICES**

This Fourth Amendment to the Professional Services Agreement ("Agreement") between The School Board of Broward County, Florida and Project Consultant for architectural/engineering services dated the 7<sup>th</sup> of September, 1999, previously amended on April 4<sup>th</sup> 2000, April 17<sup>th</sup>, 2001, and April 18<sup>th</sup>, 2006, is entered into this 25<sup>th</sup> day of January, 2011, by and between the School Board of Broward County, Florida (hereinafter referred to as the (Owner) and **ZELCH & MCMAHON, ARCHITECTS** (hereinafter referred to as Project Consultant).

For the project known as: Western High School

Remodel/Renovation & IAQ - HVAC Project No. P. 000505 (f.k.a. 2831-99-02)

FLCC: \$3,215,688

WHEREAS, the Owner and Project Consultant acknowledge and agree that the Agreement between Owner and Project Consultant dated the 7<sup>th</sup> of September, 1999, is in full force and effect except to the extent the previous Amendments dated April 4<sup>th</sup>, 2000, April 17<sup>th</sup>, 2001, and April 18<sup>th</sup>, 2006, and this Fourth Amendment modifies specific provisions thereof; and,

WHEREAS, the Third Amendment dated April 18<sup>th</sup>, 2006 incorporated revisions to the Project Scope, Attachment 2 and Project Schedule, Attachment 1; and,

WHEREAS, the Third Amendment dated April 18<sup>th</sup>, 2006 increased the Fees in Articles 2.6 and 2.7 of the Agreement for Phases I, II, IV, V, and VI resulting from the revisions to the Project Scope and Project Schedule; and,

WHEREAS, the Third Amendment dated April 18<sup>th</sup>, 2006 revised the Fixed Limit of Construction Costs (FLCC) resulting from the revisions to the Project Scope; and,

WHEREAS, the Third Amendment dated April 18<sup>th</sup>, 2006 amended Article 9.2.2 and sub parts pertaining to Professional Liability Insurance in Attachment 3; and,

WHEREAS, the Third Amendment dated April 18<sup>th</sup>, 2006 replaced Articles 2.5, 2.6 and 2.7, including sub parts, of the Agreement.

NOW THEREFORE, in exchange for the mutual covenants and promises set forth herein and the sums of money agreed to be paid by the Owner to the Project Consultant, the parties agree as follows:

The foregoing recitals are true and correct and that such recitals are incorporated herein by reference.

This Fourth Amendment rescinds the replacement of Articles 2.5, 2.6 and 2.7, including sub parts, of the Agreement included in the Third Amendment dated April 18th, 2006; and,

This Fourth Amendment amends the Scope of Work to compensate the Project Consultant for the update of the Construction Documents to comply with the current Codes and for the redesign of the electrical design for the project. The attached Project Scope replaces the Project Scope included in the Third Amendment; and,


This Fourth Amendment increases the Basic Services Fees in Article 5 pertaining to Phase III 100% Construction Documents by \$9,900.

#### Authority

Each person signing this Fourth Amendment on behalf of either party warrants that he or she has full legal power to execute this Fourth Amendment on behalf of the party for whom he or she is signing it to bind and obligate such party with respect to all provisions contained in this Fourth Amendment.

#### Attachments

- 1. Schedule
- 2. Scope
- 3. Document 00455 Background Screening of Contractual Personnel
- 4. W-9 IRS Form



IN WITNESS THEREOF, the parties hereto, the School Board of Broward County, Florida (Owner) and ZELCH & MCMAHON, ARCHITECTS (Project Consultant) have caused this Fourth Amendment to be executed and their Corporate Seal affixed by and through their proper offices, thereunto duly authorized on this day and year first above written.

#### For The School Board of Broward County, Florida

(SEAL)

ATTEST THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Superintendent of Schools James F. Notter

Chair

Benjamin J. Williams

Approved As to Form and Legal Content:

Edward Marko

School Board Attorney

#### ZELCH & MCMAHON, ARCHITECTS

ATTEST

**ZELCH & MCMAHON, ARCHITECTS** 

Witness -

Robert E. McMahon, Partner

AAP000244

Project Consultant's Registration Number

The School Board of Broward County, Florida Architectural/ Engineering Services Agreement [Amendment] (CM AT RISK) November, 2008 Western Ws

Page 3

### **ACKNOWLEDGEMENT**

STATE OF FLORIDA

COUNTY OF BROWARD

The foregoing instrument was acknowled	edged before me this <u>21</u> day of <u>October</u> , 2	2010 by
ROBERT MCMAHON	of ZEICH & McMAHON, ARC	H'T
on behalf of the corporation or agency.		
He/she is personally known to me or produced		_ as
Identification and did/did not first take an oath.		
My commission expires:	•	
(SEAL)		
HOLLY BRAGG  Comm# DD0781847	Signature, Notary Public	·
Expires 7/2/2012 Florida Notary Assn., Inc	Holly BRAGG- Printed Name of Notary	
	Notary's Commission	

#### The School Board of Broward County, Florida

# Professional Services Agreement ATTACHMENT 1:

## **Project Schedule**

Project No:

P. 000505 (f.k.a. 2831-99-02)

Project Title:

Remodel/Renovation & IAQ - HVAC

Facility Name:

Western High School

Professional Services Agreement Attachment 1

April 10, 2007

The required project schedule milestones for this project are presented below. Items marked undetermined require additional development and submittal of the Consultant's Project Development Schedule as required by the Professional Services Agreement for this project.

ACTIVITY		DATE REQUIRED OR ESTIMATED TIME PERIOD	
Phase I: Schematic Design:	Start:	N/A	Undetermined
	Finish:	N/A	
	2 22.7.2.2.7	N/A	
Plan Review - Phase I Schematic Design:	Start:	<b>4.,</b>	Undetermined
60 Days		N/A	<del></del>
•		N/A	
Phase II: Design Development	Start:	•	Undetermined
	Finish:	N/A	<del></del>
·		N/A	
Plan Review - Phase II: Design Development	Start:	•	Undetermined
60 Days	Finish:	N/A	
Phase III: Construction Documents Development		N/A	
_		N/A	
50% Construction Documents	Start:	-	Undetermined
	Finish:	N/A	
		N/A	
Plan Review - 50% Construction Documents	Start:		Undetermined
60 Days	Finish:	N/A	
		N/A	_
100% Construction Documents	Start:		Undetermined
	Finish:	N/A	
		N/A	<del></del>
Plan Review - 100% Construction Documents	Start:		Undetermined
60 Days	Finish:	N/A	
		N/A	
Phase IV: Bidding and Award of Contract	Start:		$\_$ $\square$ Undetermined
	Finish:	N/A	
		N/A	
Bid Opening Date:			Undetermined
Phase V: Administration of the Construction			
Contract	Start:	1/15/11	_ Undetermined
The School Board of Broward County, Florida			

Project Schedule

Page 1

	Finish:	10/12/11	
Substantial Completion Date:		10/12/11	Undetermined
Final Completion Date:		11/12/11	☐ Undetermined
Phase VI: Warranty		11/13/11 11/13/12	Undetermined

#### The School Board of Broward County, Florida

#### **Professional Services Agreement**

#### **ATTACHMENT 2**

#### PROJECT SCOPE

Project No:

P. 000505 (f.k.a. 2831-99-02)

Project Title:

Remodel/Renovation & IAQ - HVAC

Facility Name: Western High School

The following design services have been or will be provided by the Project Consultant as a normal part of its Basic Services for the Project listed above:

#### **Current Project Scope**

01a.	Replace eighteen (18) Air Handlers in Building #01. The following units are to
	be replaced AHU's 1A, 3A, 5A, 5B, 7A, 9A, 9B, 9F, 9G, 10A, 11A, 12A, 13A,
	13B, 14A, 15A, 15B, and 15C.

- O2a. Provide electrical service to power new heat strip heating for units in Building #01 (replacement) and #02 (existing).
- 03a. New direct digital HVAC controls system.
- O4a. Chiller plant improvements revise piping layout and pumps to improve capacity.
- 05a. Addition to athletic equipment storage Building #09 of 420 sq. ft.
- 06a. New room finishes in Building #01's AHU replacement rooms floors and walls.
- 07a. Re-permitting of projects to FBC 2007.
- 08a. Revise electrical distribution for this project as caused by recent other projects on campus.
- 09a. Reselect AHU's the original equipment selected has been discontinued.
- 10a. Redesign controls and heater for AHU 16A.

#### **Completed Scope:**

- 01b. Vinyl tile floor replacement completed by a separate project administered by Zelch & McMahon, Architects.
- 02b. Exterior window IAQ work completed by a separate project administered by Zelch & McMahon, Architects.
- 03b. Re-painting of campus buildings completed by a separate project administered by Zelch & McMahon, Architects.
- 04b. Re-roofing of campus buildings completed by a separate project administered by Zelch & McMahon, Architects.



#### ATTACHMENT 3

#### The School Board of Broward County, Florida Facilities and Construction Management Division 1700 SW 14th Court

Fort Lauderdale, FL 33312

(754) 321-1500

#### Document 00455

## **Background Screening of Contractual Personnel**

Project No:

P. 000505 (f.k.a. 2831-99-02)

Project Title:

Remodel/Renovation & IAQ - HVAC

Facility Name:

Western High School

# SWORN STATEMENT PURSUANT TO SECTION 1012.465, FLORIDA STATUTES, BACKGROUND SCREENING OF CONTRACTUAL PERSONNEL

Project Consultant agrees to comply with all requirements of Sections 1012.32 and 1012.465, Florida Statutes, and that Project Consultant and all of its personnel who (1) are to be permitted access to school grounds when students are present, (2) will have direct contact with students, or (3) have access or control of school funds will successfully complete the background screening required by the referenced statutes and meet the standards established by the statutes. This background screening will be conducted by SBBC in advance of Project Consultant or its personnel providing any services under the conditions described in the previous sentence. Project Consultant will bear the cost of acquiring the background screening required by Section 1012.32, Florida Statutes, and any fee imposed by the Florida Department of Law Enforcement to maintain the fingerprints provided with respect to Project Consultant and its personnel. The Parties agree that the failure of Project Consultant to perform any of the duties described in this section shall constitute a material breach of this Agreement entitling SBBC to terminate immediately with no further responsibilities or duties to perform under this Agreement. Project Consultant agrees to indemnify and hold harmless SBBC, its officers and employees from any liability in the form of physical or mental injury, death or property damage resulting in Project Consultant's failure to comply with the requirements of this section or Sections 1012.32 and 1012.465, Florida Statutes.

Project Consultant agrees to indemnify and hold harmless Owner, its officers and employees from any liability in the form of physical or mental injury, death or property damage resulting from Project Consultant's failure to comply with the requirement of this Section or Section 1012.32 and Section 1012.465, Florida Statutes in addition to any other indemnification obligations that may be imposed upon Project Consultant pursuant to Article 2.14 of this Agreement and the laws of Florida.

(To be signed in the presence of a notary public or other officer authorized to administer oaths.)

STATE OF

COUNTY OF

Brow And



#### ATTACHMENT 3

#### The School Board of Broward County, Florida **Facilities and Construction Management Division** 1700 SW 14th Court

Fort Lauderdale, FL 33312

(754) 321-1500

# Document 00455

# Bookground Screening of Contractual Personnel

background Screen	ing of contractual i cisonifer
Before me, the undersigned authority	
ROPOERT MCM	AHOD
who, being by me first duly sworn, ma	
1. Project Consultant Name:	ZEICH & MCMAHON, APCH'TS
Address:	ZEICH & MCMAHON, APCH'TS  ZE  17 NE 4thst.
2. My relationship to the Project Consultant named in (1) above is:	(List relationship such as sole proprietor, partner, president,
3. Federal Employer Identification Number (FEIN) (or if entity has no FEIN, the social security number of the person signing this sworn statement)	vice president, etc.)
The above-named Project Consult forth in Section 1012.465, Florida	TES IS REQUIRED PRIOR TO ISSUANCE OF THE NT.  tant presently complies fully with the requirements set a Statutes to the extent that all contractual personnel of this bid HAVE met Level 2 Screening requirements
NAME (Printed) POBERT McMAH	OW TITLE: PARINEZ IN FIRM
Notarization	State of: Hords ) County of: Brown
Sworn to and subscribed before me, the un	ndersigned authority, by
who is personally known to me or did	produce:
The School Board of Broward County, Florida	



#### ATTACHMENT 3

#### The School Board of Broward County, Florida Facilities and Construction Management Division 1700 SW 14th Court

Fort Lauderdale, FL 33312

(754) 321-1500

### Document 00455

# **Background Screening of Contractual Personnel**

20018100110110110110110101	
as identification and who did take an oath.	
Notary Public: Wally Brigg	Affix Seal
Commission Expires on:	HOLLY BRAGG Comm# DD0781847
	Expires 7/2/2012 Fiorida Notary Assn., Inc

# Request for Taxpayer Identification Number and Certification

Give form to the requester. Do not send to the IRS.

nadromes est de l'Ingels. Si la Beroman seguese	tuchancation number and occumulation		send to the iRS
North (as shown as	ERT MEMAHOW		and the second
Besides of	FIREW , BEICH & M	EMAHON, AP	CHITECTS
E Speck appropriate se	o Li indominatifiera proprienti. El corporation impany catel the tip consideration in Ciralian sea consi.	ingerseratige	Panet.
Aranasi maman ita	grange and the first process of the contract o	Lienner les 8	sine accordings tophonos
Con state 200 70-2	LUDERDAE, FL	7730	and the same of th
	Identification Number (TIN)		ngangangan digipak kanan mengapakan pengapangan menggay pendakan pan
siner your find in the appropriate post the hydroges must make the first large control of a resident special secunity number (SSN). However, for a resident plies, sole proprietor, or disregarded mitry, see the Part Linstructions on page 3. For other entities, it is not employer identification number (EIN), it you do not have a number, see How to get a 7IN on page 3.		ncial security number	
		mployer Identification number	
art II Certificat	ON		inga garan nganggan ganggan ing Arabi (ngang) yang sa manan manan dalam sa manan nganggan mang manan sa manan s Manan nganggan ngang
der penalties of penury.	Loarify that		
The number shown on	mis form is my correct taxpayer identification run	nberyor i am waiting for a numbe	er to be issued to mej, and
Revenue Service (IRS)	skup withholding bledauser (a) I are exempt from ti that I am subject to backup withholding as a recu a longer subject to backup withholding and	wickup withholding, or (b) I have r ill of a fasture to report all meanest	or dividends or (c) the IMS o
	ntion U.S. person (defined below)		
mholding <b>ble</b> cause you t	You must cross but item 2 above if you have been also failed to report all prefest and discusinds on )	rous tax resum. For real estate tra	nsactions, item 2 does not ap

Gerification instructions. You must cross doubter 2 above diyou have over months of the IRB that you are currently subject to track to withholding because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply for mortgage interest paid, acquisition or abandolment of secured property, cancellation of debt, contributions to an individual retirement, arrangement (IRB), and generally, payments entire filted highest and dividends, you are not required to sign the Certification, but you must provide your correct TNL Site the distructions on page 4.

Sign Here

Signature of U.S. person Date > (0/21/10

#### General Instructions

Section references are to the internal Revenue Code unless

#### **Purpose of Form**

A person who is required to file an information return with the IRS must obtain your correct taxpayer identification number (This to report, for example, income paid to you, real estate transactions, mortgage interest you paid, acquisition of abandonment of secured property, cancellation of debt. or contributions you made to an IRA.

Use Form W-9 only if you are a U.S. person (including a resident allen), to provide your correct TIN to the person requesting if (the requester) and, when applicable, to:

- Certify that the TIN you are giving is correct for you are waiting for a number to be issued);
  - 2. Certify that you are not subject to backup withholding, or
- 3. Claire exemption from backup withholding if you are a U.S exempt payee. If applicable, you are also certifying that as a U.S. person, your allocable share of any partnership income from a U.S trade or business is not subject to the withholding tax or toreign partners' share of effectively connected income.

Note, it a requester gives you a form other than Form W-9 to request your TIN, you must use the requester's form it it is substantially similar to this Form W-9.

Definition of a U.S. person. For Inderest tax purposes, you are considered a U.S. person if you are:

- · An individual who is a U.S. citizen or U.S. resident alien,
- A pannership, corporation, company, or association created or organized in the United States or under the laws of the United States.
- An estate (other than a foreign estate), or
- A domestic trust (as defined in Regulations section 301,7701-7).

Special rules for partnerships. Partnerships that conduct a trade or business in the United States are generally required to pay a withholding tax on any foreign partners' share of income from such business. Further, in certain cases where a Form Wishas not been recolved, a partnership is required to presume that a partner is a foreign person, and pay the withholding lax. Therefore, if you are a U.S. person that is a partner in a partnership conducting a trade or business in the United States, provide Form W-9 to the pannership to establish your U.S. status and avoid withholding on your share of partnership income.

The purson who gives from W-9 to the partnership for purposes of establishing its U.S. status and avoiding withholding on its allocable share of net income from the partnership conducting a trade or business in the United States is in the following cases:

The U.S. owner of a disregarded entity and not the entity.