

## Attachment for Agenda Item

EXHIBIT 2

03/20/2012

The original contract amount for this Agenda Item is: \$238,168.

**\*THE CONSULTANT IS RESPONSIBLE FOR THE FOLLOWING CHANGE ORDER:**

**\*Consultant Omission**

Broward Fire Academy - Replacement Burn Building - 2771; #27719951 ; Change Order 403; Total: \$1,397

**Total Consultant Omission \$1,397 0.59 %**

**THE SCHOOL DISTRICT IS RESPONSIBLE FOR THE FOLLOWING CHANGE ORDER:**

**Unforeseen Condition**

Broward Fire Academy - Replacement Burn Building - 2771; #27719951 ; Change Order 403; Total: \$1,064

**Total Unforeseen Condition \$1,064 0.45 %**

\*The actual financial responsibility for the value of these change orders will be determined during project closeout. The School District shall be responsible for the value of "betterment" to the District. The Consultant is responsible for the remaining cost of the change order.