

EXHIBIT 1

## PROJECT OVERVIEW:

<p><b>GENERAL OVERVIEW:</b></p>	<p>During Hurricane Wilma in October of 2005, the Kathleen C. Wright Administrative Center received catastrophic damages to the exterior and interior of the building. The repairs to the building were performed by Moss and Associates LLC. The delivery method for the project was Total Program Management.</p>		
<p><b>The following are selected change order items, contained within this agenda item, that require additional staff information and/or explanation.</b></p>			
<p><b><u>Change Order Item #</u></b></p>	<table border="1"> <tr> <td data-bbox="470 949 555 1119"> <p><b>2</b></p> </td> <td data-bbox="568 949 1513 1119"> <p>This change order represents the final financial settlement returning contract buy out savings and fee savings back to the School Board in the amount of \$63,025.78.</p> </td> </tr> </table>	<p><b>2</b></p>	<p>This change order represents the final financial settlement returning contract buy out savings and fee savings back to the School Board in the amount of \$63,025.78.</p>
<p><b>2</b></p>	<p>This change order represents the final financial settlement returning contract buy out savings and fee savings back to the School Board in the amount of \$63,025.78.</p>		

Approved by: [Signature] Date: 3/7/12