

Hallandale HS - Reroofing - Schedule for Hard Bid

EVENT	DATE
Authorize Bidding	7/24/12
Advertise for Bids	8/14/12
Receive Bids	9/4/12
Award of Contract	10/16/12
Receive and Process Post Award Docs	11/5/12
Issue Notice To Proceed - Permitting	11/12/12
Staff Review of Shop Drawings	2/10/13
Issue Building Permit	2/15/13
Issue Notice To Proceed - Construction	2/22/13
Construction Duration (125 calendar days)	6/27/13
Final Completion	8/26/13