AGENDA REQUEST FORM THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

	THE SCHOOL BOARD OF B	SKOWARD COUNTY, FLORIDA	
Meeting Date			Agenda Item Number
7/24/12	Open Agenda X Yes No	Special Order RequestYes _X_No	JJ-7
TITLE:			
Change Order #11			
LeMartec Engineering and Construction Corporation			
Lanier-James Education Center			
Replacement School on New Location/Demolish Existing Facility			
Project No. P.000077			
REQUESTED ACTION:			
Approve Change Order #11, LeMartec Engineering and Construction Corporation, Lanier-James			
Education Center, Replacement School on New Location/Demolish Existing Facility, Project No. P.000077.			
SUMMARY EXPLANATION AND BACKGROUND:			
Change Order #11, \$42,769, 28 days			
LeMartec Engineering and Construction Corporation			
Lanier-James Education Center			
Replacement School on New Location/Demolish Existing Facility			
Project No. P.000077			
SCHOOL BOARD GOALS:			
_ •Goal One: Raise achievement of all students to ensure graduation from high school and readiness for post-secondary education. _ •Goal Two: Improve the health and wellness of students and personnel.			
<u>X</u> •Goal Three: Provide a safe and secure physical and technological environment for all students and employees.			
 Goal Four: Promote innovation which focuses on best practices and quality efforts that improve our best-in-class position. Goal Five: Recruit, develop, retain, and recognize high performing and diverse faculty and personnel. 			
_ •Goal Six: Build strong partnerships with family, business, community and government at the classroom, school, area, and district level.			
•Goal Seven: Ensure district's leadership as an environmental steward through innovative ecology and energy conservation programs.			
Financial Impact: The sources of funds are identified in the Adopted District Educational Facilities Plan,			
Fiscal Years 2011-2012 to 2015-2016.			
EXHIBITS: (List)			
1. Executive Summary			
2. Change Order Analysis			
3. Change Order			
The second secon	Form (Capital Budget)		
BOARD ACTION:		SOURCE OF ADDITIONAL INFORMATION:	4.4
	APPROVED	Shelley N. Meloni, Executive Director	
	APPROVED	Facilities Design & Construction	754-321-1610
(For Official School Board Records' Office Only) Name Phone			
THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA			
Thomas E. Lindner, Chief Facilities & Construction Officer from Subur- Office of Facilities & Construction			
Approved in Open Board Meeting JUL 2 4 2012			
on:			
/) . ha ~			
By: Form #4189 School Board Chair			
Form #4189		1	
Revised 10/11 RWR/TEL/SNM/SVC:d	ljc	U	