

Attachment for Agenda Item

07/24/2012

The original contract amount for this Agenda Item is: \$7,832,004.

*** THE CONSULTANT IS RESPONSIBLE FOR THE FOLLOWING CHANGE ORDERS:**

* Consultant Error

Lanier James Education Center - Replacement School on New Location/Demolish Existing Facility; #04059901 ; Change Order 311; Total: \$3,271

Total	Consultant Error	\$3,271	0.04 %
--------------	-------------------------	----------------	---------------

* Consultant Omission

Lanier James Education Center - Replacement School on New Location/Demolish Existing Facility; #04059901 ; Change Order 311; Total: \$12,275

Total	Consultant Omission	\$12,275	0.16 %
--------------	----------------------------	-----------------	---------------

THE SCHOOL DISTRICT IS RESPONSIBLE FOR THE FOLLOWING CHANGE ORDER:

Owner Request

Lanier James Education Center - Replacement School on New Location/Demolish Existing Facility; #04059901 ; Change Order 311; Total: \$27,223

Total	Owner Request	\$27,223	0.35 %
--------------	----------------------	-----------------	---------------

*The actual financial responsibility for the value of these change orders will be determined during project closeout. The School District shall be responsible for the value of “betterment” to the District. The Consultant is responsible for the remaining cost of the change order.