

AGENDA REQUEST FORM
THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Meeting Date <div style="border-bottom: 1px solid black; text-align: center; margin-top: 5px;">7/24/12</div>	<div style="display: flex; justify-content: space-around;"><div style="text-align: center;">Open Agenda <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No</div><div style="text-align: center;">Special Order Request <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No</div></div>	Agenda Item Number <div style="border-bottom: 1px solid black; text-align: center; margin-top: 5px;">JJ-8</div>
---	---	--

TITLE:	Change Order #2 Balfour Beatty Construction, LLC Parkway Middle Phased Replacement Project No. P.000133
--------	---

REQUESTED ACTION:	Approve Change Order #2 for Balfour Beatty Construction, LLC, Parkway Middle, Phased Replacement, Project No. P.000133.
-------------------	---

SUMMARY EXPLANATION AND BACKGROUND:	Change Order #2, \$0, 188 days Balfour Beatty Construction, LLC Parkway Middle Phased Replacement Project No. P.000133
-------------------------------------	--

SCHOOL BOARD GOALS:	<ul style="list-style-type: none"><input type="checkbox"/> • Goal One: Raise achievement of all students to ensure graduation from high school and readiness for post-secondary education.<input type="checkbox"/> • Goal Two: Improve the health and wellness of students and personnel.<input checked="" type="checkbox"/> • Goal Three: Provide a safe and secure physical and technological environment for all students and employees.<input type="checkbox"/> • Goal Four: Promote innovation which focuses on best practices and quality efforts that improve our best-in-class position.<input type="checkbox"/> • Goal Five: Recruit, develop, retain, and recognize high performing and diverse faculty and personnel.<input type="checkbox"/> • Goal Six: Build strong partnerships with family, business, community and government at the classroom, school, area, and district level.<input type="checkbox"/> • Goal Seven: Ensure district's leadership as an environmental steward through innovative ecology and energy conservation programs.
---------------------	--

FINANCIAL IMPACT:	Financial Impact: The sources of funds are identified in the Adopted District Educational Facilities Plan, Fiscal Years 2011-2012 to 2015-2016.
-------------------	---

EXHIBITS: (List)	<ol style="list-style-type: none">1. Executive Summary2. Change Order Analysis3. Change Order4. Collaboration Form (Capital Budget)
------------------	--

<div style="text-align: center; font-weight: bold; font-size: 1.2em;">APPROVED</div> <div style="font-size: 0.8em; margin-top: 10px;">(For Official School Board Records' Office Only)</div>	<div style="font-size: 0.8em;">SOURCE OF ADDITIONAL INFORMATION:</div> <div style="margin-top: 5px;"><div style="display: flex; justify-content: space-between;"><div>Shelley N. Meloni, Executive Director Facilities Design & Construction</div><div>754-321-1610</div></div><div style="display: flex; justify-content: space-between; margin-top: 5px;"><div>Name</div><div>Phone</div></div></div>
--	---


THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Thomas E. Lindner, Chief Facilities & Construction Officer
Office of Facilities & Construction

Approved in Open Board Meeting
on:

JUL 24 2012

By:
Form #4189
Revised 10/11
RWR/TEL/SNM/SVC:djc



School Board Chair