AGENDA REQUEST FORM THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Meeting Date			Agenda Item Number
3/5/13	Open Agenda X Yes No	Special Order RequestYes _X_No	JJ-4
		The second secon	ent)
TITLE:		0 5 40	
Change Order #3 Skanska USA Building, Inc.			
Cooper City High			
Concurrent Phased Replacement			
		t No. P.000877	
REQUESTED ACTION:	<u> </u>		
Approve Change Order #3, for Skanska USA Building, Inc., Cooper City High, Concurrent Phased Replacement,			
Project No. P.000877,	in the amount of \$81,115, and	27days.	
SUMMARY EXPLANATION A	ND PACKEROLIND.		
1974 - 10 - 1975 - 1974			
Change Order #3, \$81,115, 27 days Skanska USA Building, Inc.			
Cooper City High			
Concurrent Phased Replacement			
Project No. P.000877			
Refer to Exhibits 1 and 3 for detailed information.			
SCHOOL BOARD GOALS:			
•Goal 1: High Quality Instruction X •Goal 2: Continuous Improvement			
Goal 3: Effective Communication			
FINANCIAL IMPACT:			
Financial Impact: The sources of funds are identified in the Adopted District Educational Facilities Plan, Fiscal			
Years 2012-2013 to 2016-2017.			
EXHIBITS: (List)			
1. Executive Summary			
2. Change Order Analysis3. Change Order			
4. Change Order Summary to date			
5. Collaboration Form			
BOARD ACTION:	(SOURCE OF ADDITIONAL INFORMATION:	
POSTPONED to March	h 18, 2013	im.	
Regular School Bo		Sonja V. Coley, Senior Project Manager	
		Facilities Design & Construction	754-321-1639
(For Official School Board Record	ls' Office Only)	Name	Phone
THE COHOOL BOARD OF BROWARD COUNTY OF ORDA			
THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA			
Shelley N. Meloni, Task Assigned Chief Facilities & Construction Officer			
Office of Facilities & Construction helligh MARO 5 2013			
Approved in Open Board Meeting on:			
10 - 01 10			

School Board Chair

Form #4189 Revised 12/12 RWR/SNM/ SVC:djc

By: