

**EXECUTIVE SUMMARY**

**EXHIBIT 1**

**Change Order #2  
Sheridan Technical Center  
Burke Construction Group, Inc.  
Cosmetology Workforce Education  
Project No. P.000197**

**PROJECT OVERVIEW:**


<b>Type of Contract:</b>	<b>Design/Bid/Build</b>
<b>Architect:</b>	<b>TY Lin International</b>
<b>Contractor:</b>	<b>Burke Construction Group, Inc.</b>
<b>Notice to Proceed Date:</b>	<b>5/1/11</b>
<b>Bid Amount (Original Contract Amount):</b>	<b>\$1,255,000</b>

<b>GENERAL OVERVIEW:</b>	This project is a renovation of Cosmetology & Health Services Lab, Building 3, and Americans with Disabilities Retro Fit of Building 2 which contains Group Restrooms and Lockers.
--------------------------	--

**The following are selected change order items, contained within this agenda item, that require additional staff information and/or explanation.**

<b>Change Order Item #</b>	<b>14</b>	Provide 8" Fire Line Tap to City of Hollywood Fire Main on south side of Sheridan Street to energize new Fire Sprinkler System in Building 2 & 3.
<b>CO</b>		
		<i>There may be additional change orders for this project.</i>

7/15/13 am

Approved by: 

Date: 7/15/13