

The School Board of Broward County, Florida
 Facilities and Construction Management Division
 1700 SW 14th Court
 Fort Lauderdale, FL 33312
 Phone: 954-765-6390

FACILITIES AND
 CONSTRUCTION
 2013 OCT 29 PM 3: 09

**CONSTRUCTION SERVICES MINOR PROJECTS
 RECAP ESTIMATING SHEET**


PROJECT NO.: 1901-27-01	
PROJECT NAME: Auto Lab Refinish	
SCHOOL NAME: Piper HS	
PROJECT MANAGER: Sonja Coley	
CONTRACTOR: Grace & Naeem Uddin, Inc.	TELEPHONE: (954) 693-0620
CONTRACTOR'S ADDRESS: 833 Shotgun Road, Sunrise, FL 33326	FAX NO: (954) 693-0621

ACTIVITY
 This request for change order is submitted to provide a credit to the SBBC as a result of the contractor's having provided all insurance coverage's during the construction phase of the work, with the exception of owner's and contractor's protected insurance (OCP). In light of the fact that the project is complete and that OCP insurance cannot be obtained for a completed project, see attached, this change order provides the SBBC with a credit of **(\$326.23)**, see attached

A.	Construction Total without Multiplier ((R.S. Means x Means Fort Lauderdale Factor) + Table A Substituted Price List if applicable)	See Attached Table "A" & "B"
B.	Multiplier (Example 0.825)	0.824
C.	Multiplier \$ Amount (A - D)	
D.	Construction Cost (A x B)	(\$326.23)
E.	Cost of Performance and Payment Bonds (Required for all projects of \$200,000 or more)	\$0.00
F.	Cost of Builder's Risk Insurance (Required for all projects of \$200,000 or more)	\$0.00
G.	Broward County Sales Tax (6%)	\$ 00.00
H.	Total Cost (D + E + F+G)	(\$326.23)
I.	Number of days to substantial completion date	N/A

Naeem Uddin
 Contractor's Signature

10-18-13
 Date



The School Board of Broward County, Florida
 Facilities and Construction Management Division
 1700 SW 14th Court
 Fort Lauderdale, FL 33312
 Phone: 954-765-6390

2013 OCT 29 PM 3: 09

**CONSTRUCTION SERVICES MINOR PROJECTS
 RECAP ESTIMATING SHEET**

PROJECT NO.: P.000191	
PROJECT NAME: Additions and Alterations to HVAC Equipment	
SCHOOL NAME: The Quest Center	
PROJECT MANAGER: Sonja Coley	
CONTRACTOR: Grace & Naeem Uddin, Inc.	TELEPHONE: (954) 693-0620
CONTRACTOR'S ADDRESS: 833 Shotgun Road, Sunrise, FL 33326	FAX NO: (954) 693-0621

ACTIVITY

This request for change order is submitted to provide a credit to the SBBC as a result of the contractor's having provided all insurance coverage's during the construction phase of the work, with the exception of owner's and contractor's protected insurance (OCP). In light of the fact that the project is complete and that OCP insurance cannot be obtained for a completed project, see attached, this change order provides the SBBC with a credit of **(\$2,820.86)**, see attached

A.	Construction Total without Multiplier ((R.S. Means x Means Fort Lauderdale Factor) + Table A Substituted Price List if applicable)	See Attached Table "A" & "B"
B.	Multiplier (Example 0.825)	0.824
C.	Multiplier \$ Amount (A - D)	
D.	Construction Cost (A x B)	(\$2,820.86)
E.	Cost of Performance and Payment Bonds (Required for all projects of \$200,000 or more)	\$0.00
F.	Cost of Builder's Risk Insurance (Required for all projects of \$200,000 or more)	\$0.00
G.	Broward County Sales Tax (6%)	\$ 00.00
H.	Total Cost (D + E + F+G)	(\$2,820.86)
I.	Number of days to substantial completion date	N/A

Naeem Uddin
 Contractor's Signature

10-18-13
 Date



The School Board of Broward County, Florida **FACILITIES AND CONSTRUCTION**
 Facilities and Construction Management Division
 1700 SW 14th Court
 Fort Lauderdale, FL 33312
 Phone: 954-765-6390

2013 OCT 29 PM 3:03

**CONSTRUCTION SERVICES MINOR PROJECTS
 RECAP ESTIMATING SHEET**

PROJECT NO.: 0452-21-01	
PROJECT NAME: New Covered Canopy	
SCHOOL NAME: Whiddon Rogers Educational Center	
PROJECT MANAGER: Sonja Coley	
CONTRACTOR: Grace & Naeem Uddin, Inc.	TELEPHONE: (954) 693-0620
CONTRACTOR'S ADDRESS: 833 Shotgun Road, Sunrise, FL 33326	FAX NO: (954) 693-0621

ACTIVITY
 This request for change order is submitted to provide a credit to the SBBC as a result of the contractor's having provided all insurance coverage's during the construction phase of the work, with the exception of owner's and contractor's protected insurance (OCP). In light of the fact that the project is complete and that OCP insurance cannot be obtained for a completed project, see attached, this change order provides the SBBC with a credit of **(\$690.33)**, see attached

A.	Construction Total without Multiplier ((R.S. Means x Means Fort Lauderdale Factor) + Table A Substituted Price List if applicable)	See Attached Table "A" & "B"
B.	Multiplier (Example 0.825)	0.824
C.	Multiplier \$ Amount (A - D)	
D.	Construction Cost (A x B)	(\$690.33)
E.	Cost of Performance and Payment Bonds (Required for all projects of \$200,000 or more)	\$0.00
F.	Cost of Builder's Risk Insurance (Required for all projects of \$200,000 or more)	\$0.00
G.	Broward County Sales Tax (6%)	\$ 00.00
H.	Total Cost (D + E + F+G)	(\$690.33)
I.	Number of days to substantial completion date	N/A

Naeem Uddin
 Contractor's Signature

10-08-13
 Date



The School Board of Broward County, Florida
 Facilities and Construction Management Division
 1700 SW 14th Court
 Fort Lauderdale, FL 33320
 Phone: 954-765-6390

13 OCT 29 PM 3:09

**CONSTRUCTION SERVICES MINOR PROJECTS
 RECAP ESTIMATING SHEET**


PROJECT NO.: 1381-06-24	
PROJECT NAME: Pyramid Replacement	
SCHOOL NAME: Lauderhill PT E.S.	
PROJECT MANAGER: Sonja Coley	
CONTRACTOR: Grace & Naeem Uddin, Inc.	TELEPHONE: (954) 693-0620
CONTRACTOR'S ADDRESS: 833 Shotgun Road, Sunrise, FL 33326	FAX NO: (954) 693-0621

ACTIVITY	RS MEANS/TABLE A ESTIMATE
This request for change order is submitted to provide a credit to the SBBC as a result of the contractor's having provided all insurance coverage's during the construction phase of the work, with the exception of owner's and contractor's protected insurance (OCP). In light of the fact that the project is complete and that OCP insurance cannot be obtained for a completed project, see attached, this change order provides the SBBC with a credit of (\$171.20) , see attached	

A.	Construction Total without Multiplier ((R.S. Means x Means Fort Lauderdale Factor) + Table A Substituted Price List if applicable)	See Attached Table "A" & "B"
B.	Multiplier (Example 0.825)	0.824
C.	Multiplier \$ Amount (A - D)	
D.	Construction Cost (A x B)	(\$171.20)
E.	Cost of Performance and Payment Bonds (Required for all projects of \$200,000 or more)	\$0.00
F.	Cost of Builder's Risk Insurance (Required for all projects of \$200,000 or more)	\$0.00
G.	Broward County Sales Tax (6%)	\$ 00.00
H.	Total Cost (D + E + F+G)	(\$171.20)
I.	Number of days to substantial completion date	N/A

Naeem Uddin
 Contractor's Signature

10-18-13
 Date



The School Board of Broward County, Florida
 Facilities and Construction Management Division

1700 SW 14th Court
 Fort Lauderdale, FL 33324
 Phone: 954-765-6390

OCT 29 PM 3:10

**CONSTRUCTION SERVICES MINOR PROJECTS
 RECAP ESTIMATING SHEET**


PROJECT NO.: 3291-06-24	
PROJECT NAME: Pyramid Replacement	
SCHOOL NAME: Thurgood Marshall E.S.	
PROJECT MANAGER: Sonja Coley	
CONTRACTOR: Grace & Naeem Uddin, Inc.	TELEPHONE: (954) 693-0620
CONTRACTOR'S ADDRESS: 833 Shotgun Road, Sunrise, FL 33326	FAX NO: (954) 693-0621

ACTIVITY	RS MEANS/TABLE A ESTIMATE
<p>This request for change order is submitted to provide a credit to the SBBC as a result of the contractor's having provided all insurance coverage's during the construction phase of the work, with the exception of owner's and contractor's protected insurance (OCP). In light of the fact that the project is complete and that OCP insurance cannot be obtained for a completed project, see attached, this change order provides the SBBC with a credit of (\$153.57), see attached</p>	

A.	Construction Total without Multiplier ((R.S. Means x Means Fort Lauderdale Factor) + Table A Substituted Price List if applicable)	See Attached Table "A" & "B"
B.	Multiplier (Example 0.825)	0.824
C.	Multiplier \$ Amount (A - D)	
D.	Construction Cost (A x B)	(\$153.57)
E.	Cost of Performance and Payment Bonds (Required for all projects of \$200,000 or more)	\$0.00
F.	Cost of Builder's Risk Insurance (Required for all projects of \$200,000 or more)	\$0.00
G.	Broward County Sales Tax (6%)	\$ 00.00
H.	Total Cost (D + E + F+G)	(\$153.57)
I.	Number of days to substantial completion date	N/A

Naeem Uddin
 Contractor's Signature

10-18-13
 Date



The School Board of Broward County, Florida **FACILITIES AND CONSTRUCTION**
 Facilities and Construction Management Division
 1700 SW 14th Court
 Fort Lauderdale, FL 33312
 Phone: 954-765-6390

2013 OCT 29 PM 3:10

**CONSTRUCTION SERVICES MINOR PROJECTS
 RECAP ESTIMATING SHEET**

PROJECT NO.: 1741-99-51	
PROJECT NAME: Water Main Improvements	
SCHOOL NAME: Boyd Anderson High	
PROJECT MANAGER: Sonja Coley	
CONTRACTOR: Grace & Naeem Uddin, Inc.	TELEPHONE: (954) 693-0620
CONTRACTOR'S ADDRESS: 833 Shotgun Road, Sunrise, FL 33326	FAX NO: (954) 693-0621


ACTIVITY

This request for change order is submitted to provide a credit to the SBBC as a result of the contractor's having provided all insurance coverage's during the construction phase of the work, with the exception of owner's and contractor's protected insurance (OCP). In light of the fact that the project is complete and that OCP insurance cannot be obtained for a completed project, see attached, this change order provides the SBBC with a credit of **(\$1,012.71)**, see attached

A.	Construction Total without Multiplier ((R.S. Means x Means Fort Lauderdale Factor) + Table A Substituted Price List if applicable)	See Attached Table "A" & "B"
B.	Multiplier (Example 0.825)	0.824
C.	Multiplier \$ Amount (A - D)	
D.	Construction Cost (A x B)	(\$1,012.71)
E.	Cost of Performance and Payment Bonds (Required for all projects of \$200,000 or more)	\$0.00
F.	Cost of Builder's Risk Insurance (Required for all projects of \$200,000 or more)	\$0.00
G.	Broward County Sales Tax (6%)	\$ 00.00
H.	Total Cost (D + E + F+G)	(\$1,012.71)
I.	Number of days to substantial completion date	N/A

Naeem Uddin
 Contractor's Signature

10-18-13
 Date



The School Board of Broward County, Florida
 Facilities and Construction Management Division
 1700 SW 14th Court
 Fort Lauderdale, FL 33312
 Phone: 954-765-6390

2013 OCT 29 PM 3:10

**CONSTRUCTION SERVICES MINOR PROJECTS
 RECAP ESTIMATING SHEET**

PROJECT NO.: P.000501	
PROJECT NAME: Drainage Improvement	
SCHOOL NAME: Western High School	
PROJECT MANAGER: Sonja Coley	
CONTRACTOR: Grace & Naem Uddin, Inc.	TELEPHONE: (954) 693-0620
CONTRACTOR'S ADDRESS: 833 Shotgun Road, Sunrise, FL 33326	FAX NO: (954) 693-0621


ACTIVITY

This request for change order is submitted to provide a credit to the SBBC as a result of the contractor's having provided all insurance coverage's during the construction phase of the work, with the exception of owner's and contractor's protected insurance (OCP). In light of the fact that the project is complete and that OCP insurance cannot be obtained for a completed project, see attached, this change order provides the SBBC with a credit of **(\$215.14)**, see attached

A.	Construction Total without Multiplier ((R.S. Means x Means Fort Lauderdale Factor) + Table A Substituted Price List if applicable)	See Attached Table "A" & "B"
B.	Multiplier (Example 0.825)	0.824
C.	Multiplier \$ Amount (A - D)	
D.	Construction Cost (A x B)	(\$215.14)
E.	Cost of Performance and Payment Bonds (Required for all projects of \$200,000 or more)	\$0.00
F.	Cost of Builder's Risk Insurance (Required for all projects of \$200,000 or more)	\$0.00
G.	Broward County Sales Tax (6%)	\$ 00.00
H.	Total Cost (D + E + F+G)	(\$215.14)
I.	Number of days to substantial completion date	N/A

Naem Uddin
 Contractor's Signature

10-18-13
 Date



The School Board of Broward County, Florida
 Facilities and Construction Management Division

1700 SW 14th Court
 Fort Lauderdale, FL 33312
 Phone: 954-765-6390

2013 OCT 29 PM 3:10

**CONSTRUCTION SERVICES MINOR PROJECTS
 RECAP ESTIMATING SHEET**

PROJECT NO.: 2741-26-01	
PROJECT NAME: Parking lot renovations	
SCHOOL NAME: Maplewood ES	
PROJECT MANAGER: Sonja Coley	
CONTRACTOR: Grace & Naeem Uddin, Inc.	TELEPHONE: (954) 693-0620
CONTRACTOR'S ADDRESS: 833 Shotgun Road, Sunrise, FL 33326	FAX NO: (954) 693-0621

ACTIVITY
 This request for change order is submitted to provide a credit to the SBBC as a result of the contractor's having provided all insurance coverage's during the construction phase of the work, with the exception of owner's and contractor's protected insurance (OCP). In light of the fact that the project is complete and that OCP insurance cannot be obtained for a completed project, see attached, this change order provides the SBBC with a credit of **(\$243.49)**, see attached

A.	Construction Total without Multiplier ((R.S. Means x Means Fort Lauderdale Factor) + Table A Substituted Price List if applicable)	See Attached Table "A" & "B"
B.	Multiplier (Example 0.825)	0.824
C.	Multiplier \$ Amount (A - D)	
D.	Construction Cost (A x B)	(\$243.49)
E.	Cost of Performance and Payment Bonds (Required for all projects of \$200,000 or more)	\$0.00
F.	Cost of Builder's Risk Insurance (Required for all projects of \$200,000 or more)	\$0.00
G.	Broward County Sales Tax (6%)	\$ 00.00
H.	Total Cost (D + E + F+G)	(\$243.49)
I.	Number of days to substantial completion date	N/A

Naeem Uddin
 Contractor's Signature

10-18-13
 Date



The School Board of Broward County, Florida
 Facilities and Construction Management Division

1700 SW 14th Court
 Fort Lauderdale, FL 33312
 Phone: 954-765-6390

2013 OCT 29 PM 3:10

**CONSTRUCTION SERVICES MINOR PROJECTS
 RECAP ESTIMATING SHEET**


PROJECT NO.: P.000096	
PROJECT NAME: Parking Expansion & Drainage Improvement	
SCHOOL NAME: Watkins E.School	
PROJECT MANAGER: Sonja Coley	
CONTRACTOR: Grace & Naeem Uddin, Inc.	TELEPHONE: (954) 693-0620
CONTRACTOR'S ADDRESS: 833 Shotgun Road, Sunrise, FL 33326	FAX NO: (954) 693-0621

ACTIVITY
 This request for change order is submitted to provide a credit to the SBBC as a result of the contractor's having provided all insurance coverage's during the construction phase of the work, with the exception of owner's and contractor's protected insurance (OCP). In light of the fact that the project is complete and that OCP insurance cannot be obtained for a completed project, see attached, this change order provides the SBBC with a credit of **(\$1,111.44)**, see attached

A.	Construction Total without Multiplier ((R.S. Means x Means Fort Lauderdale Factor) + Table A Substituted Price List if applicable)	See Attached Table "A" & "B"
B.	Multiplier (Example 0.825)	0.824
C.	Multiplier \$ Amount (A - D)	
D.	Construction Cost (A x B)	(\$1,111.44)
E.	Cost of Performance and Payment Bonds (Required for all projects of \$200,000 or more)	\$0.00
F.	Cost of Builder's Risk Insurance (Required for all projects of \$200,000 or more)	\$0.00
G.	Broward County Sales Tax (6%)	\$ 00.00
H.	Total Cost (D + E + F+G)	(\$1,111.44)
I.	Number of days to substantial completion date	N/A

Naeem Uddin
 Contractor's Signature

10-18-13
 Date



The School Board of Broward County, Florida
 Facilities and Construction Management Division
 1700 SW 14th Court
 Fort Lauderdale, FL 33312
 Phone: 954-765-6390

2013 OCT 29 PM 3: 10

**CONSTRUCTION SERVICES MINOR PROJECTS
 RECAP ESTIMATING SHEET**

PROJECT NO.: P.001032	
PROJECT NAME: Wilma Damaged Bleachers	
SCHOOL NAME: Lauderdale Lake Middle School	
PROJECT MANAGER: Sonja Coley	
CONTRACTOR: Grace & Naeem Uddin, Inc.	TELEPHONE: (954) 693-0620
CONTRACTOR'S ADDRESS: 833 Shotgun Road, Sunrise, FL 33326	FAX NO: (954) 693-0621

ACTIVITY

This request for change order is submitted to provide a credit to the SBBC as a result of the contractor's having provided all insurance coverage's during the construction phase of the work, with the exception of owner's and contractor's protected insurance (OCP). In light of the fact that the project is complete and that OCP insurance cannot be obtained for a completed project, see attached, this change order provides the SBBC with a credit of **(\$52.09)**, see attached

A.	Construction Total without Multiplier ((R.S. Means x Means Fort Lauderdale Factor) + Table A Substituted Price List if applicable)	See Attached Table "A" & "B"
B.	Multiplier (Example 0.825)	0.824
C.	Multiplier \$ Amount (A - D)	
D.	Construction Cost (A x B)	(\$52.09)
E.	Cost of Performance and Payment Bonds (Required for all projects of \$200,000 or more)	\$0.00
F.	Cost of Builder's Risk Insurance (Required for all projects of \$200,000 or more)	\$0.00
G.	Broward County Sales Tax (6%)	\$ 00.00
H.	Total Cost (D + E + F+G)	(\$52.09)
I.	Number of days to substantial completion date	N/A

Naeem Uddin
 Contractor's Signature

10-18-13
 Date



The School Board of Broward County, Florida
 Facilities and Construction Management Division
 1700 SW 14th Court
 Fort Lauderdale, FL 33312
 Phone: 954-765-6390

2013 OCT 29 PM 3:10
 CONSTRUCTION

**CONSTRUCTION SERVICES MINOR PROJECTS
 RECAP ESTIMATING SHEET**

PROJECT NO.: 3151-27-01	
PROJECT NAME: Drainage Improvements	
SCHOOL NAME: Tequesta Trace MS	
PROJECT MANAGER: Sonja Coley	
CONTRACTOR: Grace & Naeem Uddin, Inc.	TELEPHONE: (954) 693-0620
CONTRACTOR'S ADDRESS: 833 Shotgun Road, Sunrise, FL 33326	FAX NO: (954) 693-0621

ACTIVITY

This request for change order is submitted to provide a credit to the SBBC as a result of the contractor's having provided all insurance coverage's during the construction phase of the work, with the exception of owner's and contractor's protected insurance (OCP). In light of the fact that the project is complete and that OCP insurance cannot be obtained for a completed project, see attached, this change order provides the SBBC with a credit of **(\$565.39)**, see attached

A.	Construction Total without Multiplier ((R.S. Means x Means Fort Lauderdale Factor) + Table A Substituted Price List if applicable)	See Attached Table "A" & "B"
B.	Multiplier (Example 0.825)	0.824
C.	Multiplier \$ Amount (A - D)	
D.	Construction Cost (A x B)	(\$565.39)
E.	Cost of Performance and Payment Bonds (Required for all projects of \$200,000 or more)	\$0.00
F.	Cost of Builder's Risk Insurance (Required for all projects of \$200,000 or more)	\$0.00
G.	Broward County Sales Tax (6%)	\$ 00.00
H.	Total Cost (D + E + F+G)	(\$565.39)
I.	Number of days to substantial completion date	N/A

Naeem Uddin
 Contractor's Signature

10-18-13
 Date