

AGENDA REQUEST FORM
 THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

REVISED

Agenda Item Number

Meeting Date

12/17/13

Open Agenda
 Yes No

Special Order Request
 Yes No

JJ-2

TITLE:

Amend Professional Services Agreement/Basic Services
 Zelch & McMahon, Architects
 Western High, Davie
 Remodeling and Renovation, ADA, and IAQ
 Project No. P.000505 (f.k.a. 2831-99-02)

REQUESTED ACTION:

Approve the Fifth Amendment to the Professional Services Agreement with Zelch & McMahon Architects, dated September 7, 1999, previously amended on April 4, 2000, April 17, 2001, April 18, 2006 and January 25, 2011 by increasing the Basic Services by \$45,570 to \$333,959. ~~Approve an additional appropriation of \$45,570 from the District Wide IAQ Contingency.~~

SUMMARY EXPLANATION AND BACKGROUND:

This increase of \$45,570 is necessary to compensate Zelch & McMahon, Architects for extended contract Administration services for changes in the scope of work which extended the contract duration by 210 additional days.

SCHOOL BOARD GOALS:

- Goal 1: High Quality Instruction
- Goal 2: Continuous Improvement
- Goal 3: Effective Communication

FINANCIAL IMPACT:

Financial Impact: ~~The financial impact for this item is \$45,570 for additional Basic Services.~~ The source of funds ~~are~~ is identified in the Adopted District Educational Facilities Plan, Fiscal Years 2013-2014 to 2017-2018 ~~and will come from the District Wide IAQ Contingency.~~

EXHIBITS: (List)

1. Executive Summary
2. Approved Agenda Request Form J-3 dated January 25, 2011
3. Project Funds Allocation Sheet (Proposed)
4. Collaboration Form (Capital Budget) ~~(Will be forthcoming Friday, 12/13/13.)~~

BOARD ACTION:

APPROVED

(For Official School Board Records' Office Only)

SOURCE OF ADDITIONAL INFORMATION:

SC

Sonja V. Coley, Senior Project Manager
 Facilities Design & Construction 754-321-1520
 Name Phone

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA


Shelley N. Meloni, Task Assigned Chief Facilities & Construction Officer
 Office of Facilities & Construction



DEC 17 2013

Approved in Open Board Meeting on: _____

By: _____



School Board Chair