

AGENDA REQUEST FORM
THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Meeting Date 12/17/13	<table style="width:100%; border-collapse: collapse;"> <tr> <td style="width:50%; padding: 5px; text-align: center;"> Open Agenda <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No </td> <td style="width:50%; padding: 5px; text-align: center;"> Special Order Request <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No </td> </tr> </table>	Open Agenda <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	Special Order Request <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	Agenda Item Number JJ-3
Open Agenda <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	Special Order Request <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No			

TITLE:	Change Order #1 Western High Cedars-Electro Mechanical, Inc. Remodeling and Renovation, ADA, and IAQ Project No. P.000505 (f.k.a. 2831-99-02)
---------------	---

REQUESTED ACTION:	Approve Change Order #1, Western High, Cedars-Electro Mechanical, Inc., Remodeling and Renovation, ADA, and IAQ, Project No. P.000505, in the amount of \$162,500, 210 days.
--------------------------	--

SUMMARY EXPLANATION AND BACKGROUND:	Change Order #1, \$162,500, 210 days, non-compensable Western High Cedars-Electro Mechanical, Inc. Remodeling and Renovation, ADA, and IAQ Project No. P.000505 Refer to Exhibits 1 and 3 for detailed information.
--	--

SCHOOL BOARD GOALS:	<input type="checkbox"/> • Goal 1: High Quality Instruction <input checked="" type="checkbox"/> • Goal 2: Continuous Improvement <input type="checkbox"/> • Goal 3: Effective Communication
----------------------------	---

FINANCIAL IMPACT:	Financial Impact: The sources of funds are identified in the Adopted District Educational Facilities Plan, Fiscal Years 2013-2014 to 2017-2018.
--------------------------	---

EXHIBITS: (List)	1. Executive Summary 2. Change Order Analysis 3. Change Order 4. Change Order Summary to date 5. Collaboration Form (Capital Budget)
-------------------------	--

APPROVED <small>(For Official School Board Records' Office Only)</small>	<table style="width:100%; border-collapse: collapse;"> <tr> <td colspan="2" style="padding: 5px;">SOURCE OF ADDITIONAL INFORMATION:</td> </tr> <tr> <td style="padding: 5px;">Sonja V. Coley, Senior Project Manager Facilities Design & Construction </td> <td style="padding: 5px; text-align: right;">754-321-1520</td> </tr> <tr> <td style="padding: 5px;"><small>Name</small></td> <td style="padding: 5px; text-align: right;"><small>Phone</small></td> </tr> </table>	SOURCE OF ADDITIONAL INFORMATION:		Sonja V. Coley, Senior Project Manager Facilities Design & Construction	754-321-1520	<small>Name</small>	<small>Phone</small>
SOURCE OF ADDITIONAL INFORMATION:							
Sonja V. Coley, Senior Project Manager Facilities Design & Construction	754-321-1520						
<small>Name</small>	<small>Phone</small>						

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Shelley N. Meloni, Task Assigned Chief Facilities & Construction Officer
Office of Facilities & Construction
 Approved in Open Board Meeting on: **DEC 17 2013**

By: School Board Chair