

AGENDA REQUEST FORM
THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Meeting Date <div style="border: 1px solid black; padding: 2px; text-align: center;">2/19/14</div>	<table style="width: 100%; border: none;"><tr><td style="width: 50%; border: none; text-align: center;">Open Agenda <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No</td><td style="width: 50%; border: none; text-align: center;">Special Order Request <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No</td></tr></table>	Open Agenda <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	Special Order Request <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	Agenda Item Number <div style="border: 1px solid black; padding: 2px; text-align: center;">JJ-3</div>
Open Agenda <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	Special Order Request <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No			

TITLE:	Change Order #1 Charles Drew Resource Center MVP Contractors, Inc. Restroom Renovation Project No. P.001425 (0301)
REQUESTED ACTION:	Approve Change Order #1, Charles Drew Resource Center, MVP Contractors, Inc., Restroom Renovation, Project No. P.001425, in the amount of \$2,703, -14- days.
SUMMARY EXPLANATION AND BACKGROUND:	Change Order #1, \$2,703, -14- days Charles Drew Resource Center MVP Contractors, Inc. Restroom Renovation Project No. P.001425 Refer to Exhibits 1 and 3 for detailed information.
SCHOOL BOARD GOALS:	<input type="checkbox"/> • Goal 1: High Quality Instruction <input checked="" type="checkbox"/> • Goal 2: Continuous Improvement <input type="checkbox"/> • Goal 3: Effective Communication
FINANCIAL IMPACT:	The source of funds is identified in the Adopted District Educational Facilities Plan, Fiscal Years 2013-2014 to 2017-2018.
EXHIBITS: (List)	1. Executive Summary 2. Change Order Analysis 3. Change Order 4. Change Order Summary to date 5. Collaboration Form (Capital Budget)
BOARD ACTION: <div style="text-align: center; font-size: 1.5em; font-weight: bold; margin: 20px 0;">APPROVED</div> <p style="font-size: 0.8em;">(For Official School Board Records' Office Only)</p>	SOURCE OF ADDITIONAL INFORMATION: Sonja V. Coley, Senior Project Manager Facilities Design & Construction Name Phone 754-321-1520

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Shelley N. Meloni, Task Assigned Chief Facilities & Construction Officer
Office of Facilities & Construction

Approved in Open Board Meeting on: _____

By: _____

School Board Chair