

AGENDA REQUEST FORM
THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Meeting Date <div style="border: 1px solid black; text-align: center; padding: 2px;">2/19/14</div>	Open Agenda <div style="display: flex; justify-content: space-around;"><input checked="" type="checkbox"/> Yes<input type="checkbox"/> No</div>	Special Order Request <div style="display: flex; justify-content: space-around;"><input type="checkbox"/> Yes<input checked="" type="checkbox"/> No</div>
		Agenda Item Number <div style="border: 1px solid black; text-align: center; padding: 2px;">JJ-1</div>

TITLE:	Change Order #2 Tedder Elementary JWR Construction Services, Inc. Single Point of Entry Project No. P.001427 (0571)
REQUESTED ACTION:	Approve Change Order #2, Tedder Elementary, JWR Construction Services, Inc., Single Point of Entry, Project No. P.001427, in the amount of \$19,817, -14- days.
SUMMARY EXPLANATION AND BACKGROUND:	Change Order #2, \$19,817, -14- days Tedder Elementary JWR Construction Services, Inc. Single Point of Entry Project No. P.001427 Refer to Exhibits 1 and 3 for detailed information.
SCHOOL BOARD GOALS:	<input type="checkbox"/> • Goal 1: High Quality Instruction <input checked="" type="checkbox"/> • Goal 2: Continuous Improvement <input type="checkbox"/> • Goal 3: Effective Communication
FINANCIAL IMPACT:	The source of funds is identified in the Adopted District Educational Facilities Plan, Fiscal Years 2013-2014 to 2017-2018.
EXHIBITS: (List)	1. Executive Summary 2. Change Order Analysis 3. Change Order 4. Change Order Summary to date 5. Collaboration Form (Capital Budget)
BOARD ACTION: <div style="text-align: center; font-size: 1.5em; font-weight: bold; margin: 20px 0;">APPROVED</div> <div style="font-size: 0.8em;">(For Official School Board Records' Office Only)</div>	SOURCE OF ADDITIONAL INFORMATION: Sonja V. Coley, Senior Project Manager Facilities Design & Construction <div style="display: flex; justify-content: space-between; font-size: 0.8em;">NamePhone</div> <div style="display: flex; justify-content: space-between;">754-321-1520</div>

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Shelley N. Meloni, Task Assigned Chief Facilities & Construction Officer
Office of Facilities & Construction

Approved in Open Board Meeting on: _____

FEB 19 2014

By: _____

School Board Chair