

## Change Order Analysis

02/19/2014

The original contract amount for this Agenda Item is: \$424,075.

THE SCHOOL DISTRICT IS RESPONSIBLE FOR THE FOLLOWING CHANGE ORDER(S):

### **Unforeseen Condition**

Ramblewood Middle - ADA Restrooms; #27112404 ; Change Order 001; Total: \$21,783

**Total Unforeseen Condition \$21,783** **5.14 %**