

**AGENDA REQUEST FORM**  
**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**

<b>Meeting Date</b> <div style="border: 1px solid black; padding: 2px; text-align: center;">3/17/14</div>	<table style="width: 100%; border: none;"><tr><td style="width: 50%; border: 1px solid black; padding: 5px; text-align: center;"><b>Open Agenda</b> <input checked="" type="checkbox"/> Yes    <input type="checkbox"/> No</td><td style="width: 50%; border: 1px solid black; padding: 5px; text-align: center;"><b>Special Order Request</b> <input type="checkbox"/> Yes    <input checked="" type="checkbox"/> No</td></tr></table>	<b>Open Agenda</b> <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<b>Special Order Request</b> <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	<b>Agenda Item Number</b> <div style="border: 1px solid black; padding: 2px; text-align: center;">JJ-1</div>
<b>Open Agenda</b> <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<b>Special Order Request</b> <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No			

<b>TITLE:</b>	<div>†</div> Change Order #3 Fort Lauderdale High Kaufman Lynn Construction, Inc. Remodeling / Renovations Project No. P.000687
<b>REQUESTED ACTION:</b>	Approve Change Order #3, Fort Lauderdale High, Kaufman Lynn Construction, Inc., Remodeling / Renovations, Project No. P.000687, in the amount of \$216,960, 46 days.
<b>SUMMARY EXPLANATION AND BACKGROUND:</b>	Change Order #3, \$216,960, 46 days Fort Lauderdale High Kaufman Lynn Construction, Inc. Remodeling / Renovations Project No. P.000687  Refer to Exhibits 1 and 3 for detailed information.
<b>SCHOOL BOARD GOALS:</b>	<input type="checkbox"/> • Goal 1: High Quality Instruction <input checked="" type="checkbox"/> • Goal 2: Continuous Improvement <input type="checkbox"/> • Goal 3: Effective Communication
<b>FINANCIAL IMPACT:</b>	The sources of funds are identified in the Adopted District Educational Facilities Plan, Fiscal Years 2013-2014 to 2017-2018.
<b>EXHIBITS: (List)</b>	<ol style="list-style-type: none"><li>1. Executive Summary</li><li>2. Change Order Analysis</li><li>3. Change Order</li><li>4. Change Order Summary to date</li><li>5. Collaboration Form (Capital Budget)</li></ol>
<b>BOARD ACTION:</b>  <div style="text-align: center; font-size: 1.5em; font-weight: bold; margin: 10px 0;">APPROVED</div> <div style="font-size: 0.8em;">(For Official School Board Records' Office Only)</div>	<b>SOURCE OF ADDITIONAL INFORMATION:</b>  Sonja V. Coley, Senior Project Manager Facilities Design & Construction <div style="float: right; text-align: right;">754-321-1520</div> <div style="clear: both;"></div> <div style="font-size: 0.8em;"><div>Name</div><div>Phone</div></div>

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**

*Shelley N. Meloni, Task Assigned Chief Facilities & Construction Officer*  
**Office of Facilities & Construction**

*only per sn*

Approved in Open Board Meeting on: \_\_\_\_\_

**MAR 17 2014**

By: \_\_\_\_\_

School Board Chair