

AGENDA REQUEST FORM
THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Meeting Date 4/1/14	<input checked="" type="checkbox"/> Open Agenda Yes <input type="checkbox"/> No <input type="checkbox"/> Special Order Request Yes <input checked="" type="checkbox"/> No	Agenda Item Number JJ-1
-------------------------------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-----------------------------------

TITLE:	Change Order #4 Dania Elementary Vaughn, Wunsch, Masullo Architects, P.A. Fire Sprinkler Protection and Fire Alarm System Replacement Project No. P.000012
---------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------


REQUESTED ACTION:	Approve Change Order #4, Dania Elementary, Vaughn, Wunsch, Masullo Architects, P.A., Fire Sprinkler Protection and Fire Alarm System Replacement, Project No. P.000012, in the amount of \$46,796, 864 days, and increase the Budget by \$150,192 which will come from the Capital Projects Reserve.
--------------------------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------


SUMMARY EXPLANATION AND BACKGROUND:	Change Order #4, \$46,796, 864 days Dania Elementary Vaughn, Wunsch, Masullo Architects, P.A. Fire Sprinkler Protection and Fire Alarm System Replacement Project No. P.000012 Refer to Exhibits 1 and 3 for detailed information. Additional Budget is being requested to cover the additional costs associated with the project.
--------------------------------------------	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------


SCHOOL BOARD GOALS:	<input type="checkbox"/> •Goal 1: High Quality Instruction <input checked="" type="checkbox"/> •Goal 2: Continuous Improvement <input type="checkbox"/> •Goal 3: Effective Communication
----------------------------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

FINANCIAL IMPACT:	Based on the attached Project Funds Allocation, there is an additional financial impact of \$150,192 which will come from the Capital Projects Reserve.
--------------------------	---------------------------------------------------------------------------------------------------------------------------------------------------------

EXHIBITS: (List)	1. Executive Summary 2. Change Order Analysis 3. Change Order 4. Change Order Summary to date 5. Project Funds Allocation 6. Collaboration Form (Capital Budget)
-------------------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

BOARD ACTION: POSTPONED to April 15, 2014 Regular School Board Meeting <small>(For Official School Board Records' Office Only)</small>	SOURCE OF ADDITIONAL INFORMATION: Sonja V. Coley, Senior Project Manager  Facilities Design & Construction 754-321-1520 Name Phone
-----------------------------------------------------------------------------------------------------------------------------------------------------------------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Shelley N. Meloni, Task Assigned Chief Facilities & Construction Officer
Office of Facilities & Construction 
 Approved in Open Board Meeting on: APR 01 2014

 By:  School Board Chair