

COLLABORATION

SIGN-OFF FORM

Title of Agenda Request Item:

Change Order #4
Dania Elementary
Vaughn, Wunsch, Masullo Architects, P.A.
Fire Sprinkler Protection and
Fire Alarm System Replacement
Project No. P.000012

School Board Meeting Date:

4-1-14

- All projects have been appropriated in the Adopted District Educational Facilities Plan (September 10, 2013) and in the District's Capital Budget.
- The following project(s) have not been appropriated in the Adopted District Educational Facilities Plan (September 10, 2013) and in the District's Capital Budget.

Comments: The additional Financial Impact of \$150,192 will come from the Capital Projects Reserve.


Department Name

Capital Budget

Department Head Name

Omar Shim
Director

Department Head Signature



3.24.2014

Note: By signing this collaboration the Capital Budget Department is acknowledging that the budget impact as stated is correct. Other aspects of the agenda item are the responsibility of the department submitting the item.