		QUEST FORM	
Meeting Date	The School Board of I	Broward County, Florida	Agenda Item Number
8/5/03	Open Agenda	Time Certain Request	J-6
8/3/03	_Yes <u>X</u> No	_Yes <u>X</u> No	
TITLE:	McNicol Middle So Remodeling	onal Services Agreement shool - Joint Use Facility and Renovations o: 0482-22-01	
REQUESTED ACTION:			
It is requested that The School Board of Broward County, Florida approve the amendment to the Professional Services Agreement, dated February 19, 2002, between The School Board of Broward County, Florida and Architecture, Inc., by increasing the limit of Basic Services from \$69,500 to \$101,355. Summary explanation and background: Basic Services have been authorized for this project up to the limit previously established in the Professional Services Agreement. Additional Basic Services are required for design changes due to unforeseen conditions such as changes in plumbing, electrical and various code issues. Therefore, it is recommended that the amount be increased from \$69,500 to \$101,355, as originally requested. Any increase in services beyond			
\$101,355 will require further Board action to modify the agreement. The Parameters Committee approved the increase in services on March 21, 2003.			
Goal One: All students will achieve at their highest potential. Goal Two: All schools will have equitable resources. Goal Three: All operations of the school system will support and align with student achievement and needs. Goal Four: All stakeholders work together to build a better school system.			
This increases the Professional Services Agreement by \$31,855 from \$69,500 to \$101,355. An additional financial impact of \$31,855 will come from capital projects contingency.			
EXHIBITS: (List)			
 Original Project Funds Allocation, dated November 5, 2002 Revised Project Funds Allocation, dated July 24, 2003 Approved Agenda Item J-1, dated February 19, 2002 Collaboration Sign-off Form 			
BOARD ACTION	sign on rom	SOURCE OF ADDITIONAL DIFOR	MATIONAYA
	APPROVED	Jung John	2
(For Official School Bo	oard Records' Office Only)	Name Vinkous, Project Manager	Phone
	RD OF BROWARD COUNTY, FLO	ORIDA	
FACILITIES AND CO JAMES F. NOTTER, I	NSTRUCTION MANAGEMENT DEPUTY SUPERINTENDENT		
Approved in Open Board Meeting on:			
BY: Noes Weyler, School Board Chair			

FLT/J.F.NOTTER/J.Linkous: Y.Rainford