

**AGENDA REQUEST FORM**  
The School Board of Broward County, Florida

Meeting Date <b>08/05/03</b>	Open Agenda ___ Yes ___ x ___ No	Time Certain Request ___ Yes ___ x ___ No	Agenda Item Number <b>J-8</b>
---------------------------------	-------------------------------------	--	----------------------------------

**TITLE:**  
Amend Professional Services Agreement/Supplemental Services  
Broadview Elementary School  
Kitchen & Cafeteria Replacement/Eight Classroom Addition  
Project No. 0811-99-01

**REQUESTED ACTION:**  
It is requested that The School Board of Broward County, Florida, approve the amendment to the Professional Services Agreement dated January 5, 2002, between The School Board of Broward County, Florida and Architecture, Inc., by increasing the Supplemental Services fee by \$15,000.

**SUMMARY EXPLANATION AND BACKGROUND:**  
It is recommended that the Supplemental Services be increased on this project to cover expenses for cost estimating. As a result of additional appraisals for this project, it is requested that the Supplemental Services be increased from \$26,680 to \$41,680.  
  
Any increase beyond \$15,000 would require future Board action to modify the agreement.

**MAJOR SYSTEM GOALS:**  
\_\_\_ •Goal One: All students will achieve at their highest potential.  
 •Goal Two: All schools will have equitable resources.  
\_\_\_ •Goal Three: All operations of the school system will support and align with student achievement and needs.  
\_\_\_ •Goal Four: All stakeholders work together to build a better school system.

**FINANCIAL IMPACT:**  
The approved agreement for Supplemental Services is \$26,680. This amendment will increase the Supplemental Services by an additional \$15,000 to \$41,680. This increase is within the project budget; therefore there is no additional impact to the District.

**EXHIBITS: (List)**  
1. Project Funds Allocation (Last Approved)  
2. Project Funds Allocation (Revised)  
3. Collaboration Form

<b>BOARD ACTION</b> <b>APPROVED</b> (For Official School Board Records' Office Only)	<b>SOURCE OF ADDITIONAL INFORMATION</b> PDK SM Philip Kaufold, Project Manager II (954) 765-6743 Name Phone
--	--

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
FACILITIES AND CONSTRUCTION MANAGEMENT  
JAMES F. NOTTER, DEPUTY SUPERINTENDENT

---

Approved in Open Board Meeting on: **AUG - 5 2003**  
BY: *Joey Weyler*, School Board Chair

FLT/J.F.Notter/P.Kaufold/J.Richter/Kessing