

**AGENDA REQUEST FORM**  
The School Board of Broward County, Florida

**EXHIBIT 2**

Meeting Date <b>03/06/01</b>	Open Agenda <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	Time Certain Request <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	Agenda Item Number <b>J-3</b>
---------------------------------	--	---	----------------------------------

**TITLE:**

**AMEND PROFESSIONAL SERVICES AGREEMENT  
DILLARD HIGH SCHOOL  
PHASED REPLACEMENT/NEW ARTS CENTER  
PROJECT NO: 0371-99-02**

**REQUESTED ACTION:**

It is requested that The School Board of Broward County, Florida, approve amendment to the Professional Services Agreement dated September 7, 1999 between the School Board of Broward County, Florida, and BRPH by adding \$189,049 for owner requested additional services which increases the FLCC from \$29,717,357 to \$32,500,000.

**SUMMARY EXPLANATION AND BACKGROUND:**

The additional scope is the result of a corrected Master Plan and Educational Specifications finalized after the original Professional Services Agreement was awarded. Design Criteria for the Magnet Performance Arts Program required special design consideration that not only increased square footage but was not included in the original Educational Specifications. Additional consultant's fees was also required for design modifications in order to maintain the project within budget and prepare early site-work and demolition package for GMP#1.

**MAJOR SYSTEM GOALS:**

- Goal One: All students will achieve at their highest potential.
- Goal Two: All schools will have equitable resources.
- Goal Three: All operations of the school system will support and align with student achievement and needs.
- Goal Four: All stakeholders work together to build a better school system.

**FINANCIAL IMPACT:**

There is no additional financial impact to the district.

**EXHIBITS: (List)**

1. Letters dated August 9, 2000 from BRPH showing cost breakdown
2. Letters dated September 7, 2000 from BRPH showing cost breakdown
3. Letters dated October 6, 2000 from BRPH showing cost breakdown
4. Letters dated February 9, 2001 from BRPH showing cost breakdown
5. Approved Board Agenda Item dated September 7, 1999
6. Original PFA
7. Revised PFA

<b>BOARD ACTION</b> <b>APPROVED</b>	<b>SOURCE OF ADDITIONAL INFORMATION</b>  Rodney Williams Name
(For Official School Board Records' Office Only)	(954) 765-6318 Phone

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**

FACILITIES AND CONSTRUCTION MANAGEMENT   
THOMAS J. CALHOUN, DEPUTY SUPERINTENDENT

Approved in Open Board Meeting on:                     MAR 8 2001                      
BY:                     Paul Bil                    , School Board Chairperson  
FLT/T. J. Calhoun/R. Williams/J. McKenzie