

AGENDA REQUEST FORM
The School Board of Broward County, Florida

Meeting Date 08/05/03	Open Agenda ___ Yes <u>x</u> No	Time Certain Request ___ Yes <u>x</u> No	Agenda Item Number J-11
--------------------------	------------------------------------	---	----------------------------

TITLE:
 Amend Professional Services Agreement/Supplemental Services
 Dillard High School
 Phased Replacement/New Arts Center
 Project No. 0371-99-02

REQUESTED ACTION:
 It is requested that The School Board of Broward County, Florida approve the amendment to the Professional Services Agreement, dated September 7, 1999, and subsequently amended on March 6, 2001, between The School Board of Broward County, Florida and BRPH Architects Engineers, Inc., by increasing the Supplemental Services fee by \$128,560 from \$365,409 to \$493,969.

SUMMARY EXPLANATION AND BACKGROUND:
 The Professional Services Agreement has been amended once previously, to accommodate corrective work in the Master Plan and Educational Specifications that ultimately required design modifications after the original Professional Services Agreement was awarded.
 This request to modify the Professional Services Agreement is for Additive Alternates (Food Court) as outlined in Article 5.4 and 5.7 of the Professional Services Agreement.

MAJOR SYSTEM GOALS:

- Goal One: All students will achieve at their highest potential.
- Goal Two: All schools will have equitable resources.
- Goal Three: All operations of the school system will support and align with student achievement and needs.
- Goal Four: All stakeholders work together to build a better school system.

FINANCIAL IMPACT:
 The approved agreement for Supplemental Services is \$365,409. This amendment will increase the Supplemental Services by an additional \$128,560 to \$493,969. This increase is within the project budget; therefore, there is no additional impact to the District.

EXHIBITS: (List)

1. Approved Board Agenda Item (K-5), dated September 7, 1999
2. Approved Board Agenda Item (J-3), dated March 6, 2001
3. Project Funds Allocation – Last Approved
4. Project Funds Allocation – Revised
5. Collaboration Form

BOARD ACTION APPROVED (For Official School Board Records' Office Only)	SOURCE OF ADDITIONAL INFORMATION Rodney Williams, Project Manager
	Name: _____ Phone: (954) 765-6318

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

FACILITIES AND CONSTRUCTION MANAGEMENT
 JAMES F. NOTTER, DEPUTY SUPERINTENDENT

Approved in Open Board Meeting on: AUG - 5 2003
 BY: Lois Wepler , School Board Chair

FLT/J.F.NOTTER/R.Williams/J.Richterkessing