

**The School Board of Broward County, Florida
Facilities and Construction Management**

SUMMARY OF CHANGE ORDERS

Meeting Date: 08/14/01

EXHIBIT 1

1. Coconut Palm Elementary ('E-6' Elementary) 0

TOTAL: \$ 22,049

New Elementary

CHANGE ORDER NO. 04

PROJECT NO. 3741-99-01

Financial Impact: None

Consultant: BRPH Architects and Eng. Inc.

Contractor: Morganti Group Incorporated

Owner Request:

\$ 0

Consultant Error:

\$ 0

Unforeseen:

\$ 22,049

Item No. - 003 Furnish and Install irrigation pump station for irrigation system including required signage and permit. The City of Miramar's re-use water line will not be activated in time to service the irrigation system as it has been abandoned for some time. In order for it to be placed back in service, the city will need to pressurize, test and correct any deficiencies found. (\$22,049)

Manager, Facilities Project: Garcia, Angelino