

**The School Board of Broward County, Florida  
Facilities and Construction Management**

**SUMMARY OF CHANGE ORDERS**

Meeting Date: 08/14/01

**EXHIBIT 3**

**2. Park Trails Elementary 'D-6' (Parkland) (Parkland, FL)**

**TOTAL: \$ 74,205**

New School

**CHANGE ORDER NO. 03**

PROJECT NO. 3781-99-01

Financial Impact: None

Consultant: Zyscovich, Inc.

Contractor: James B. Pirtle Construction

**Owner Request:**

**\$ 3,998**

Item No. - 014 Material and labor to install a new plastic laminate counter top in the media center room. (\$992 )

Item No. - 015 Labor and Material to repair the limerock base damaged by the installation of the gas lines. (\$3,006 )

**Consultant Error:**

**\$ 70,207**

Item No. - 009 Provide labor and material to install 3 fire dampers. The building was compartmentalized into three sections. Fire dampers have to be added to a section of the wall that compartmentalizes the building. (\$4,330 )

Item No. - 010 Furnish and install 4 exit devices. The building was compartmentalized into three sections. Exit devices have to be added to the doors that compartmentalizes the building. (\$5,042 )

Item No. - 011 Furnish and install 2 fire dampers at the stage area and the second floor. The building was compartmentalized into three sections. Fire dampers have to be added at the stage area and at the second floor corridor. (\$735 )

Item No. - 012 Furnish and install additional fire alarm strobes at all toilet rooms. (\$40,392 )

Item No. - 013 Material and Labor to modify the media center toilet rooms. These toilets are being modified to have accessibility. (\$17,463 )

Item No. - 016 Labor and Material to regrade the southern edge of the playfield per revised plans. Plans were revised to comply with county requirements. (\$2,245 )

**Unforeseen:**

**\$ 0**

Manager, Facilities Project: Bach, Paul