

# COLLABORATION

## SIGN-OFF FORM

Title of Agenda Request Item: CHANGE ORDERS

School Board Meeting Date: January 18, 2005

- All projects have been appropriated in the Adopted District Educational Facilities Plan (August 11, 2004) and in the District's Capital Budget.
- The following project(s) have not been appropriated in the Adopted District Educational Facilities Plan (August 11, 2004) and in the District's Capital Budget.


### Financial Impacts:

- |                                       |           |
|---------------------------------------|-----------|
| 1) Blanche Ely High - 0361-2101       | \$ 16,811 |
| 2) Lake Forest Elementary - 0831-9901 | \$ 62,310 |
| 3) Pompano Beach High - 0181-9951     | \$ 72,600 |

Comments: An additional financial impact of \$ 151,721 will come from the capital projects reserve.

Department Name  
Capital Systems, Reporting  
and Control

Department Head Name  
Alexander Baum, Director

Department Head Signature  
  
Approved as to Capital Budget

SD/nb