## AGENDA REQUEST FORM THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

	THE SCHOOL BOARD OF B	NOWARD COOK! 1, 120kb/1	
Meeting Date			Agenda Item Number
1/18/05	Ореп Agenda _Yes <u>X</u> No	Time Certain Request Yes <u>X</u> No	J-13
TITLE:	Driftwood Eleme Master Plan Stag	on of Retainage ntary School, Hollywood ge II/Phase Replacement	
REQUESTED ACTION: Approve the recomm	endation to reduce retainage now	No. 0721-94-02  being held on the Driftwood Elementa	ry School, Project No.
072-94-02 from the \$1,000.	General Contractor, South Florid	da Construction Services Inc., (SFCS,	Inc.) from \$44,046 to
SUMMARY EXPLANATION	AND BACKGROUND:		
recommending that the project has reach closeout of the project Subsequent to Final Calendary.	ne retainage be reduced from \$44, ned Substantial Completion. The et.	the Facilities and Construction Mar,046 to \$1,000.  amount of \$1,000 is being withheld at rought back to the Board for Final Acce	this time pending final
$X \bullet$ Goal Two: All sch _•Goal Three: All open		nonstrate best practices while supporting stu	ident achievement.
FINANCIAL IMPACT:	ased totaling \$43,046 are included	d in the Adopted District Educational Fa	cilities Plan, Fiscal
EXHIBITS: (List)			
2. Consent of Sure	tainage Reduction Certification, or ty, dated August 19, 2004. ificate of Occupancy, dated July	·	
BOARD ACTION:	APPROVED	SOURCE OF ADDITIONAL INFORMATION: Bertram Lewars, Project Manager II Facilities & Construction Management	(754) 321-1623

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

FACILITIES AND CONSTRUCTION MANAGEMENT DIVISION MICHAEL GARRETSON, DEPUTY SUPERINTENDENT

Approved in Open Board Meeting on:

JAN 18 2009

By: Revised July 31, 2003 FT/MG/B. Lewars:M. Stincer School Board Chair