AGENDA REQUEST FORM THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ADDED ITEM

Meeting Date			Agenda Item Number
_			J-14
01/18/05	Open Agenda _Yes X_No	Time Certain RequestYes _X_No	3-14
TITLE:			
Contract Amendment			
Martin Luther King Elementary School New Multipurpose/Remodeling/Renovations			
Project No. 1611-98-01			
Troject to Terrizo V.			
REQUESTED ACTION:			
Approve a contract amendment for an increase in the scope of work at Martin Luther King Elementary School. The			
cost for the additional scope of work is \$286,365.			
AND THE LAW TWO LAW TO BE OVER OUT IN.			
SUMMARY EXPLANATION AND BACKGROUND:			
An agreement with AVI Contractors, Inc., was approved by the Board at the November 12, 2002 Board Meeting Agenda Item J-21. The Building Department cited various requirements towards the end of Phase I construction. In			
order to obtain occupancy, a Temporary Certificate of Occupancy (TCO) was issued by the Building Department			
until a new fire sprinkler system is installed. The total contract price for the additional work will be \$286,365.			
		F	,
SCHOOL BOARD GOALS:			
•Goal One: All students will achieve at their highest potential.			
X•Goal Two: All schools will have equitable resources. Goal Three: All operations of the school system will demonstrate best practices while supporting student achievement.			
•Goal Four: All stakeholders will work together to build a better school system.			
FINANCIAL IMPACT:			
There is an additional financial impact to the District in the amount of \$286,365 that will come from the capital			
projects reserve.			
774447770			
EXHIBITS: (List)			
 Contract Amendment Back-Up Documentation Agenda Item J-21, Board Meeting November 12, 2002 			
3. Project Funds Allocation (Last Approved)			
	s Allocation (Proposed)		0.40
5. Collaboration	n Sign-Off Form		0 00
BOARD ACTION:		Rodney Williams, Project Manager	K/X-41.0
	APPROVED	Facilities Project Management	754) 321-1603
(For Official School Board Rec	ords' Office Only)	Name .	Phone
		11	
THE SCHOOL B	OARD OF BROWARD CO	OUNTY, FLORIDA	
FACILITIES AND CONSTRUCTION MANAGEMENT DIVISION			
MICHAEL GARRETSON, DEPUTY SUPERINTENDENT			
Approved in Open Boa	rd Meeting on:	JAN 1 8 2005	
MAGINAL.			
By: School Board Chair			
Revised July 31, 2003	I Dioletoekaccina	,	