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The School Board of Broward County, Flarida
2 Supply Management & Logistics Department
R R S 7720 W Oa‘kmnd Park Blvd., Suite 823" -1 - o

..................................................
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Document 01250g (00 63 63)- Construction Change Order ltem # 001

Project No. &  P:001602 . Datﬁ_: 4114715
Location No.: 304! " Facility ;
‘ Name: Coral Park Elementary

Project Title: _HVAC Replacement Project

Project Description: _Installation of new Chiller Building and chiller lines throu ughout the campus _

Contractor: State Contracting & Reference Letier Document 01250b Change Order
Engineearing Corp. Dated: Request No. 001 Dated 4/14/15

Description of Change:

Change of Scope to Design Build Mechanical Upgrade Project No.P.001602, as required by the Schoal Board of
Broward County as follows;

Furnish and Install independent cooling system for Media Centar to comply with the current SBBC Design Criteria.

Proposal from SCEC

Attachments: .
Reason For Change:
Request from SBBC.
Summary: _ ‘
Total of Credits and/or Added Costs: Add; $61, 230,00
Deduct: §
The Contract Time will be (increased) (decreased) by: 0 Days

‘THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL
COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.
THE CONTRACTOR SHALL NOT ALTER THIS FOR"_.-, P?TERAT!ON TO THIS FORM SHALL VOID THE ITEM.
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