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FIRST AMENDMENT 
TO 

PROFESSIONAL SERVICES AGREEMENT 

BETWEEN 
THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA AND PROJECT CONSULTANT FOR 

ARCHITECTURAL/ENGINEERING SERVICES 

This First Amendment to the Professional Services Agreement ("Agreement") between The School Board of 
Broward County, Florida (hereinafter referred to as “Owner”) and CSA Central, Inc. (hereinafter referred to as “Project 
Consultant”) for architectural/engineering services dated the 6th day of December, 2016, is entered into this 17th day of 
October, 2017 by and between the Owner and the Project Consultant.  

For the project known as: Hollywood Park Elementary School 
Project No. P.001788 
SMART Program Renovations 
FLCC: $2,803,087.00 

WHEREAS, the Owner and Project Consultant acknowledge and agree that the Agreement between Owner and 
Project Consultant dated the 6th  day of December, 2016, is in full force and effect except to the extent this First Amendment 
modifies specific provisions thereof; and 

WHEREAS, it has been determined that it would be in the best business interest of the Owner to increase the scope by 
Replacing the existing switchgear; and 

WHEREAS, it has been determined that it would be in the best business interest of the Owner to increase the scope by 
adding a life safety plan; 

NOW, THEREFORE, in exchange for the mutual covenants and promises set forth herein and the sums of money 
agreed to be paid by the Owner to the Project Consultant, the parties agree as follows: 

This First Amendment increases the Project Consultant basic fees by adding additional scope in the amount of 
$34,745.00, which will increase the FLCC by approximately $95,976.00, resulting in a net increase to the professional 
fees totaling $34,745.00, set forth below:  

Change Order 
#/ Item # 

Change Order 
Category 

Additional 
Services 

Description Amount 

001/001 Owner’s Request Yes 
Adding additional scope to replacing 

the switchgear  $9,086.00 

001/002 Owner’s Request Yes 
Adding additional scope to create a 

life safety plan $25,659.00 
Net Change $34,745.00 
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