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CONTRACT ATTACHMENT LISTING 

The following attachments are fully incorporated into this Agreement for Professional Design Services: 

Attachment 1:  Identified Codes, Regulations and Standards  

 Codes regulations standards

 Certain projects may require meeting other or additional criteria

Attachment 2:  Basic Design Phasing Requirements 

 Note that the Project Scope of Work determines the requirements of Design Phasing

Attachment 3:  Sample Schedule Format/Owner’s Initial Schedule – for reference 

 Design Professional to develop a Project Schedule for Owner review and acceptance

Attachment 4:  Sample Permitting Plan Format 

 Sample format for Design Professional Permit Tracking

Attachment 5:  Invoice Formats 

 Required for monthly billing

 Required for reimbursable expenses

Attachment 6.a:  Design Proposal 

 Proposal of Services

 Schedule of Design Fees

 Proposal of Schedule

 Proposal of Scope

Attachment 6.b: Design Fees for Owner Changes 

Attachment 7:  Supplemental Services Information 

Attachment 8:  Electronic Media Requirements 

Attachment 9:  Conflict of Interest Form       

 Due at the time of contract execution

Attachment 10:  M/WBE Report Form 

 Format for Design Professionals monthly report
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Attachment 11:  IRS form W-9 

 Due at time of contract execution

Attachment 12:  ACH Payment Agreement Form  

 Due at time of contract execution

Attachment 13:  Drug-Free Workplace  

 Due at time of contract execution

Attachment 14:  Errors and Omissions Process    

Attachment 15:  Finalized Design Professional and Consultant’s Staffing – updated RFQ Attachment B  

 Due five (5) days after contract execution

Attachment 16:  Project Scope of Work – Refer to attachment G of RFQ 

Online Documents: The following documents shall be downloaded by the Design Professional and are considered

as Attachments to this Contract: 

Design Standards 

 http://www.broward.k12.fl.us/facilities_construction/DSS/DS_Docs/DesignStandards.htm 

 Design Criteria

 Design and Material Standards - Division 1 thru Division 17

 Document Submittal Checklist for Plan Review

http://www.broward.k12.fl.us/constructioncontracts/D0docs.html 

 Specifications – Division 0

State Requirements for Educational Facilities (SREF) latest edition 

http://www.fldoe.org/edfacil/sref.asp 

 F.I.S.H. layering system for AutoCAD:  Note:  the laying system is not posted on line.  It will need to be requested
thru:

Facility Planning and Real Estate 

600 SE 3rd Avenue  

Fort Lauderdale, FL  33312 

754-321-1932 

http://www.broward.k12.fl.us/facilities_construction/DSS/DS_Docs/DesignStandards.htm
http://www.broward.k12.fl.us/constructioncontracts/D0docs.html
http://www.fldoe.org/edfacil/sref.asp
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Executed Documents 

o This Section will include all signature pages and the Design Professional’s RFQ and Contract deliverables.

o These documents are integral to the Contract and will be provided to the Design Professional as part of the

contract package.

o Included are:

o Executed Contract

o List of Project Team Members  as submitted as part of the RFQ

o Document 00455 – background screening

o Project Specific Insurance Certificates

o Executed Purchase Order

o Design Professional’s approved schedule

o Authorizations to Proceed

o Drug Free Workplace

o ACH Payment Agreement

o IRS W-9 form

o Conflict of Interest form

o M/WBE letter of intent - form 00470

o M/WBE consultants participating – form 00475

o unavailability certificate if required – form 00480

o Updated Design Professional and Consultant Staffing (RFQ attach B)

 This is due five (5) days after execution of this contract.

o Other documents, as may be required
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DEFINITIONS 

1. Authorization to Proceed (ATP):  A document issued by the Owner to the Design Professional, which, when

executed, authorizes the Design Professional to proceed with all or a portion of the Professional Services.

2. Board:  The School Board of Broward County, Florida (SBBC).

3. Building Code Inspectors and Plans Examiners:  Employees of The School Board of Broward County, Florida, and

others designated by the Chief Building Official, who are certified by Florida statutes 468, 633 and 553 to provide

plan review and inspections for code compliance.

4. Building Department:  The entity having responsibility to provide plan review and inspections for code compliance

for the School Board of Broward County facilities.

5. Capital Budget Department:  The entity having responsibility for administering the budget and adoption of the

annual District Education Facilities Plan for the School Board of Broward County.

6. Change Order:  A written notice, issued and approved by the Owner for additions or deletions to the Contractors

Scope of Work.  A change order may increase or decrease the Contract amount or Time for Completion.

7. Chief of Facilities & Construction Officer:  An employee of The School Board of Broward County, Florida who has

the responsibility for oversight and management authority of the Facilities and Construction Department and

Physical Plant Operations.

8. Constructability:  Constructability is the organized process of reviewing a project’s drawings, specifications and

other project documents with a goal of eliminating design, detailing, and specification problems to facilitate a

smooth construction process.

9. Construction Change Directive (CCD):  A Directive given by the Owner for additions or deletions in the scope of

work or services when a change is required and time is of the essence.

10. Contingency Use Directive (CUD):  A CUD is issued and approved by the Owner for the purpose of accounting for

unforeseen increases or decreases in the construction cost resulting from unforeseen circumstances relating to

Construction.

11. Construction Contract Documents:  The Contract Documents consist of the Agreement Form, Addenda,

Supplementary Conditions, General Conditions, Documents contained in the Project Manual, Drawings, etc.

12. Contractor:  Any person, firm or corporation with whom a Construction Contract has been awarded by the Owner.

13. Construction Documents:  The construction documents include all the Design Professional’s work product as listed

in the Construction Contract.  This includes, but is not limited to, specifications, drawings, materials boards.

14. Consultants:  A person or organization of properly registered professional architects, engineers or other design

professionals who has entered an agreement with the Design Professional to furnish professional services in

support of the Design Professionals agreement with the Owner.

15. Design Builder:  The Firm registered and licensed in Florida, who has entered into an Agreement with the School

Board of Broward County to provide design and construction phase services.

16. Design Professional:  The Firm registered and licensed in Florida, who has entered into an Agreement with the

School Board of Broward County to provide architectural and/or engineering services

17. Facilities and Construction Department:  The entity having responsibility for the management of Construction

and Maintenance of the School Board of Broward County’s facilities.

18. Final Completion:  The date at which time the Contractor has completed all Work in accordance with the Contract

Documents as certified by the Design Professional and/or approved by the Owner.  In addition, Final Completion

shall not be deemed to have occurred until any and all governmental bodies, boards, entities, etc., which regulate

or have jurisdiction of the Work, have inspected, approved and certified the Work.  6

19. Guaranteed Maximum Price (GMP):  The GMP is the maximum that the Owner shall pay the Contractor for the

Work described in the contract documents.
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20. Office of Facilities & Construction:  The Owner’s organizational entity which acts as liaison between all Project

Participants and the Owner.

21. Other Contractors:  Any person, firm or corporation with whom a Contract has been made with the Owner for

the performance of any work on the site for work which is not a portion the Work covered by the Prime

Contractor’s Contract.

22. Owner: The School Board of Broward County, Florida (SBBC).

23. Owner’s Representative:  The Owner’s Representative is The Program Manager.

24. Phase:  A designated subdivision of the Work, usually with its own requirements for Substantial and Final

Completion, and liquidated damages.  A Phase may be designated for completion by the Owner's own forces, or

by another Owner Contractor.

25. Physical Plant Operations (PPO):  The entity having responsibility for maintenance services, ground services,

Facilities support services, and energy management conservation services for the School Board of Broward County

facilities.

26. Program Manager:  The entity having responsibility for program management services on the School Board of

Broward County’s Capital Projects.

27. Project Manager:  An employee of the School Board of Broward County or Program Manager who has

responsibility oversight of the management of a capital project from the planning and design phase through

construction and closeout.

28. Project Manual:  The Project Manual contains the Contract Documents and the Design Documents.

29. Project Schedule:  A logic activity based plan identifying design and construction activities associated with the

Project characterized by milestones signifying the required completion dates for design phases, construction

progress, and other significant project events culminating with the completion of the project, issuance of

warranties Owners occupancy and use of the facility.

30. Punch List:  A list of items of work required to be completed after substantial completion to achieve final

completion.

31. Subcontractor:  A person or entity having a formal contract with the contractor.  A "Subcontractor", does not have

a contractual relationship with the Owner.

32. Sub-subcontractor:  A person or entity having a formal contract with the Subcontractor.  A Sub-subcontractor,

does not have a contractual relationship with the Owner.

33. Submittals:  Documents prepared by the Contractor to show how a particular aspect of the Work is to be supplied,

fabricated and/or installed.  Contractor Submittals include shop drawings, product data, samples, mock-ups, test

results, warranties, maintenance agreements, project photographs, record documents, field measurement data,

operating and maintenance manuals, reports, certifications and other types of information described in the

specifications.

34. Substantial Completion:  Is when the work is at a stage that the facility can be used for its intended purpose.  A

Certificate of Occupancy is a prerequisite to obtaining Substantial Completion.

35. Superintendent of Schools:  The duly appointed executive officer of the Owner authorized to act by and through

The School Board of Broward County, Florida.

36. Superintendent:  An English speaking representative of the Contractor that shall be present on the work site at

all times during the projects progress, who is authorized to receive and fulfill instructions from the Owner and the

Design Professional and capable of managing the work flow efficiently and safely.

37. Supplemental Services:  Additional Professional Design Services that may be required.

38. Surety:  The Entity issuing Bid, Payment and/or Performance Bonds guaranteeing the Contractor’s payments and

performance, for the duration of the work.
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39. Terminology:  The use of the singular or plural shall apply to both the singular and the plural in all cases.  The use

of he or she are to be considered genderless and shall apply to both he and she in all cases.

40. The Project:  All Work necessary to be performed to meet the intent of the Contract Documents.  The Project may

include construction by the Owner or by separate contractors.

41. Value Engineering:  Value Engineering (VE) is the organized process of analysis of a project as to cost and/or

performance with a focus on analysis of the proposed facility and the elimination or modification of those features

which add cost without contributing to that facility’s required function or design value.

42. Written Notice:  Shall be deemed to have been served if delivered in person to the individual or to a member of

the Design Professional or to the office of the Design Professional for whom it is intended, or, if delivered or sent

by registered mail or other traceable delivery service to the last business address known to the entity serving

notice.  Refer to Part 5 Article 11, Notice Provisions.

43. Work:  The totality of the terms, conditions and obligations included in the Contract Documents or by an executed

Agreement.
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PART 1 – SCOPE OF SERVICES 

PART 1 – ARTICLE 1 – Design Professional’s Responsibility 

1.1.1. The Design Professional, in representing the Owner, assumes towards the Owner a relationship of the 

highest trust, confidence, and fair dealings. 

1.1.2. The Design Professional agrees to obtain and maintain throughout the period of this Agreement all such 
licenses as are required to do business in the State of Florida and in Broward County, Florida, including, 
but not limited to, all licenses required by the respective state boards and other governmental agencies 
responsible for regulating and licensing the professional Services to be provided and/or performed by the 
Design Professional pursuant to this Agreement. 

1.1.3. The Design Professional’s designated Principal in Charge shall have full authority to bind and obligate the 
Design Professional on all matters arising out of or relating to this Agreement.  The Design Professional 
will designate in writing an individual to serve as the Design Professional’s representative.  The 
Representative is authorized and responsible to act on behalf of the Design Professional with respect to 
directing, coordinating and administering all aspects of the Services to be provided and performed under 
the Owner’s Authorization to Proceed.  By execution of this Agreement, the Design Professional 
acknowledges that the Representative has full authority to bind and obligate the Design Professional on 
all matters arising out of or relating to the Authorization to Proceed.  The Design Professional agrees that 
the Principal in Charge and the Representative shall devote whatever time is required to satisfactorily 
manage the Services to be provided and performed by the Design Professional under the Authorization 
to Proceed.  Further, the Design Professional agrees that the Principal in Charge and the Representatives 
shall not be removed without Owner’s prior approval, and if so removed, must be immediately replaced 
with a person acceptable to the Owner, which approval and acceptance shall not be unreasonably 
withheld. 

1.1.4. The Design Professional agrees that its staff, consultants and sub-consultants who will perform any 

Services under this Agreement are subject to Owner’s reasonable approval.  For project specific RFQ’s the 

Attachment B from the RFQ shall be finalized, updated and submitted to the owner within 2 weeks of 

contract execution.  Attachment B is the listing of the Design Professional’s staff, consultants and sub-

consultants who have been assigned to provide the services required under this Agreement.  The Design 

Professional further agrees, within fourteen (14) calendar days of receipt of a written request from the 

Owner, to promptly remove and replace the Representative, or any other personnel employed or retained 

by the Design Professional, or any consultants or subcontractors or any personnel of any such consultants 

or sub-consultant engaged by the Design Professional to provide and perform any of the Services pursuant 

to the requirements of this Agreement.  This request may be made by Owner with or without cause.  If 

the Design Professional is required to remove and replace a consultant or subcontractor without cause, 

an equitable adjustment shall be made to the compensation provided for in any Authorization to Proceed 

to which such subcontractor or consultant may have been assigned.   

1.1.4.1. Note that for Continuing Services, the Design Professional may list more than one (1) primary staff 

members and more than one (1) of each consultant type on Attachment B for use through the length of 

the contract.  

1.1.5. Drawings shall be prepared in electronic AutoCAD format and the Project Manual shall be prepared as an 

electronic Word document per the Owner’s standards found in the online Design Standards.  
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1.1.6. Design Professional acknowledges that the most recent version of the Design Standards as of the date of 

the ATP shall be utilized for design. 

1.1.7. In the event of any conflict in these requirements, the Design Professional shall promptly notify the Owner 

of such conflict in writing and utilize its best professional judgment to resolve the conflict. 

1.1.8. The Owner’s acceptance of any document does not relieve the Design Professional of its obligation to 

deliver completely and accurately, all documents necessary for the successful completion of the project 

per the requirements in the Authorization to Proceed.  

1.1.9. Design Professional agrees, for both itself and all of its consultants and sub-consultants, to comply with 
Owner’s rules and regulations with respect to safety and security at the Owner’s facilities. 

1.1.10. Design Professional expressly acknowledges and agrees that it is responsible for complying with all rules 
and regulations of the Jessica Lunsford Act.  Further, Design Professional shall comply with any rules or 
regulations implemented by the Owner in order to comply with the Jessica Lunsford Act. 

1.1.11. The Design Professional endeavors to ensure that no person or consultant will be assigned to work on any 
work pursuant to this contract that poses any threat or risk of harm to the health, safety or welfare of any 
student, employee, guest, vendor or property of the Owner.  

1.1.12. The Owner may have one or more representatives visiting the site of the Project from time to time, or on 
a full-time basis, and the Design Professional shall not interfere with the functions of said representatives 
and will cooperate and work with said representatives.  No action or failure to act by a representative 
shall relieve the Design Professional from any of its duties or obligations hereunder. 

1.1.13. Design Professional shall be responsible for reviewing all geological reports provided by the Owner with 
respect to the Project.  The Design Professional's design documents shall be consistent and coordinated 
with the information set forth in all such geological reports.  In the event the Design Professional has any 
questions or concerns about the contents of any such reports, the Design Professional shall notify the 
Owner in writing within 14 days of the Design Professional's receipt of any such geological reports.  The 
Design Professional and Owner will attempt to mutually resolve any such questions or concerns. 

1.1.14. The Design Professional shall immediately inform the Owner's Project or Program Manager of concerns 
or issues which become known to the Design Professional during the performance of this Agreement. 

PART 1 – ARTICLE 2 – Services by Design Professional’s Consultants 

1.2.1 Nothing in this Agreement shall create any contractual relationship between the Owner and the 

Consultants or Sub-consultants except as specifically noted herein. 

1.2.2 The Design Professional is at all times liable for any and all negligent acts of omission or commission 

of its Consultants relating to or regarding this Agreement or the Project which is the subject of this 

Agreement.       
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1.2.3 The employment of, contract with, or use of the services of any other person or firm by the Design 

Professional, as independent consultant or otherwise, shall be subject to the prior written approval 

of the Owner.   

1.2.4 All of the Design Professional Contracts with the Design Professional Consultants shall be in writing, 

signed by both parties and shall include the following provision: 

1.2.4.1  The Owner shall be recognized as a third-party beneficiary of this Agreement.  Should the 
Owner terminate this Agreement with the Design Professional, the Design Professional shall, 
upon the Owner’s request, obtain assignment of the Consultant’s agreement(s) with the Design 
Professional as elected by the Owner.   

1.2.4.2 Each of the Design Professional agreements with a Consultant shall specifically provide that the 

Owner shall only be responsible to the Consultant for those obligations of the Design 

Professional that accrue subsequent to the Owner’s exercise of its right to take an assignment 

of such agreement.  

1.2.4.2.1   Nothing in the Contract Documents will create a contractual relationship between 

the Owner and the Consultants unless the Owner elects to accept contingent assignment of the 

agreement as provided herein. 

1.2.4.2.2 In this event, the Consultants shall resolve all disputes involving the Owner in the 

same manner as provided to the Design Professional in Part 5 Article 6.  

1.2.5 Design Professional shall not change any Consultant without prior approval by the Owner.  

1.2.6 All Owner communication and direction will be to the Design Professional.  The Owner will not provide 
direction directly to the Design Professional’s Consultants. 

1.2.7 The Design Professional, not later than five (5) calendar days after the fully executed date of this 

Agreement, shall re-submit RFQ Attachment B, a finalized list of contact information for Consultants 

and sub-consultants.   For continuing contracts, with each ATP the Design Professional shall update 

this listing within 10 calendar days of the ATP date. 

PART 1 – ARTICLE 3 – Basic Services 
1.3.1  Continuing Contracts 

1.3.1.1 NOTE:  For Continuing Contract Agreements, not all assignments will require all components of the 

Basic Services and as outlined in the Phasing Sequences and Requirements Document (Attachment 

2), and as outlined below.  The Design Professional shall determine design and construction 

documentation steps needed for each assignment based on the scope of the assignment, following 

any particulars defined in the scoping documents.  Any questions shall be directed to the Owner’s 

Representative for clarification/resolution and direction. 

1.3.2 All Contract types (Including Continuing Contracts) 

1.3.2.1 Provide complete professional architectural, engineering and/or other professional design services 

utilizing all necessary personnel, equipment and materials to perform the service Phases as defined 

by the requirements of the ATP. 
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1.3.2.2 Complete those design services in accordance with the Project Development Schedule as developed 

by the Design Professional from the Owners original schedule and finalized with Owner concurrence. 

See Attachment 3 for Owner’s original sample schedule.      

1.3.2.3 Participate in the Value Engineering reviews at the end of schematic Design and Design Development 

phases.  

1.3.2.3.1 Design Professional shall integrate Owner’s accepted Value Engineering proposals into the 

documents.  If the VE proposals require substantial revisions as determined by the Owner, 

then these revisions will be considered Supplemental Services (see Attachment 7).  

1.3.2.4 Participate in the Constructability Reviews at the end of the Construction Documentation phase. 

1.3.2.4.1 Design Professional shall integrate the Owner’s accepted constructability review proposals 

into the documents.  If the Constructability Review proposals require substantial revisions as 

determined by the Owner, then these revisions will be considered Supplemental Services (see 

Attachment 7).  

1.3.2.5 Participate in all meetings where the content of the design and construction documents will be 

coordinated and reconciled, as scheduled during any phase of the project. 

1.3.2.6 Provide Statement of Probable Construction Costs at the times as identified in the Basic Phasing 

Document (Attachment 2). 

1.3.2.7 Provide a Permitting Plan utilizing the sample tracking format as found in Attachment 4. 

1.3.2.8 The Design Professional shall attend project design review meetings as required for the Project with 

representatives of the Design Professional’s Consultants throughout the design process, reviewing 

project budget, scheduling, scope, Consultant’s development and progress, and any special issues 

related to the continuing progress of the project.  The Design Professional shall provide meeting 

minutes, sketches and other documents as needed to illustrate progress and for the resolution of 

discussed issues requiring  the Owner’s review, comments, input or direction.  

1.3.2.9 The Design Professional shall attend the project construction meetings as required for the project 

for the construction phases.  The Design Professional shall provide Meeting Minute Commentaries 

for all noted design related and constructability related issues for resolution as well as for new issues 

presented in the meeting. 

1.3.2.10 The Design Professional will immediately investigate any non-conforming or suspect in place work or 

document issue that is brought to his attention by others or is discovered by the Design Team’s site 

visits.  The Design Professional shall provide written recommendations to the Owner for these types 

of issues for review and Owner direction.  Note that the Contractor shall be required to document 

all questions in the Request for Information format (RFI).   

1.3.2.11 The Design Professional shall identify inappropriate plan review rejections, including category, in 

writing to the Owner within 5 days of receipt.  

1.3.3 Standard of Care 

1.3.3.1 The Owner’s engagement of the Design Professional is based upon the Design Professional’s 

representations to the Owner that: 

1.3.3.2 It is an organization of experienced design professionals, licensed to do business in Florida. 

1.3.3.3 It is qualified, willing and able to perform the professional design services for the project. 

1.3.3.4 It has past experience and ability to provide the professional design services for projects of similar 

size, and scope. 
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1.3.3.5 The Design Professional shall perform its services consistent with the professional skill and care 

ordinarily provided by design professionals in the same or similar locality under the same or similar 

circumstances. 

1.3.3.6 The Design Professional shall perform its services consistent with professional skill and the industries 

standard of care, throughout the orderly progress of the Project. 

1.3.4 Approval of Documents 

1.3.4.1 The Owner’s acceptance of any document does not relieve the Design Professional of its obligation to 

deliver, complete and accurate, all documents necessary for the successful completion of the project 

per the requirements in the Authorization to Proceed and shall not be deemed to have the required 

approval of any authority having jurisdictional review over the project or portions of the project.   

PART 1 – ARTICLE 4 – Maintenance of Records 

1.4.1.  Design Professional shall keep all records and supporting documentation which concern or reflect its 

Services hereunder.  The records and documentation shall be retained by the Design Professional for seven  

(7) years from the completion date of the project associated with the Authorization to Proceed, or such 

period of time as required by law.  The Owner, or any duly authorized agents or representatives of the 

Owner, shall have the right to inspect and copy all such records and documentation as often as they deem 

necessary during the period of this Agreement and during the period noted above in which the records are 

to be retained.  Such activity shall be conducted at the reasonable convenience of the Design Professional. 

PART 1 – ARTICLE 5 – Contract Process / Procedures 

1.5.1. Continuing Contracts 

1.5.1.1. The purpose of the project start review is to discuss pending options (if any) for the proposed 

projects, to establish focus for the design or the design criteria, the project’s scheduling needs and 

the proposed delivery method, seeking the opinion and advice of the Design Professional.   

1.5.1.2. With Continuing Contracts, preliminary project information will be provided to the Design 

Professional along with a bullet point agenda of discussion items for review prior to a project start 

review meeting or conference call.  Pending the proposed project scope, the Design Professional’s 

Consultants may be requested for this discussion.  

1.5.1.3. If necessary, an action plan will be formulated as a result of this project start up review.  In some 

cases an Authorization to Proceed with programming or other special analysis services may be issued 

as precursors to the start of design. 

1.5.1.4. When action items have been clearly identified or resolved, the Owner and the Design Professional 

shall confirm scheduling, any special terms, considerations, the Project construction budget and the 

Design Professional fee.  The design fee to be based upon the Fee Chart and other information as 

shown in Attachment 6 and then an Authorization to Proceed shall be issued.   

1.5.1.5. It is mutually understood and agreed that the nature, amount and frequency of the Continuing 

Contract Services shall be determined solely by Owner and that the Owner does not represent or 

guarantee the Design Professional any specific amount of Services will be requested of or required 

of the Design Professional under this Agreement. 

1.5.2.  All Contracts (including the Continuing Contract type) 



The School Board of Broward County, Florida  
Attach C – Contract Agreement for Professional Services  

Revised 11/30/15 Page 14 of 30 

1.5.2.1. Services to be provided by the Design Professional shall be in accordance with the Authorization to 

Proceed, all codes, standards and is permitable.  Design Professional shall not provide any Services 

to the Owner unless they are in receipt of a fully executed Authorization to Proceed.  Any Services 

provided by the Design Professional without a written Authorization to Proceed shall be at the Design 

Professional’s own risk.      

1.5.2.2. Upon receipt by the Design Professional of the fully executed ATP and a Purchase Order, he agrees 

to promptly provide the Services required in accordance with the terms of this Agreement.  

1.5.2.3. The Design Professional shall have no authority to act as the agent of the Owner or to obligate the 

Owner in any manner whatsoever. 

1.5.2.4. Each Project, and/or design scope change shall require an Authorization to Proceed. 

PART 2 – DESIGN PROFESSIONAL’S COMPENSATION

PART 2 - ARTICLE 1 - Payment 

2.1.1. Compensation and the manner of payment of such compensation by the Owner for Services rendered shall 

be as prescribed in each Authorization to Proceed.  The Design Professional agrees to furnish to the Owner, 

by the 15th day of the following month being invoiced for, or as specified in the Authorization to Proceed, a 

comprehensive and itemized invoice of charges for the Services performed by the Design Professional during 

that time period, and for any Owner authorized reimbursable expenses incurred and/or paid by the Design 

Professional during that time period.  The monthly invoice shall be in the Owners format.  All such 

statements shall indicate the Purchase Order Number, a copy of the Authorization to Proceed, and Project 

Site description (School/Project Name).   See Attachment 5.    

2.1.2. The Design Professional’s Service compensation fee shall be an agreed percentage, and shall be based upon 
the awarded contract amount.  The percentage shall be based on the scale as shown on Attachment 6 with 
the amount identified in the Authorization to Proceed.   Fees will be adjusted with project scope changes 
and construction cost increases approved by the Owner.  The Owner provided Project construction cost 
budget includes all components of the Project and is the fixed dollar limit of the Project unless modified by 
the Owner. 

2.1.3.   Supplemental Services 

2.1.3.1. Refer to Attachment 7 for a listing of potential supplemental services. 

2.1.4.   Payment Process and Requirements 

2.1.4.1. The Design Professional shall submit invoices in the Owner's required invoice format as shown in 

Attachment 5. 

2.1.4.2. All Submitted invoices shall attach copies of all referenced ATPs.  

2.1.4.3. Design Professional shall submit a monthly MWBE Sub-Consultant Utilization Report with the 

monthly request for payment, on forms provided by the Owner.  Refer to Attachment 10 for 

mailing address for this document. 

2.1.4.4. Updated Project Schedule reflecting the Design Professional's scheduled and actual progress with 

each submitted invoice.   ( for continuing contracts refer to the ATP documents for scheduling 

requirements)    

2.1.4.5. Payments are due and payable thirty (30) days from receipt of the Design Professional's invoice 

provided it is accurate and in accord with the requirements of this Agreement. 
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2.1.4.6. Progress payments to the Design Professional may be withheld if documents required by this 

agreement have not been provided and accepted by the Owner. 

2.1.5. Site Adapt Projects – (New Schools) 

2.1.5.1. It is understood that all School Board of Broward County Professional Service Agreements for 

design and other services include the provision for the Owner's optional re-use of drawings, 

specifications and other documents, and that the Design Professional agrees to such reuse in 

accordance with this provision.  

2.1.5.2. For each site adapt project reuse the Design Professional shall review the final as-built design of 

any prior reuse or reuses and shall include all Basic Services rendered under the reuse and 

incorporate all modifications to the drawings, specifications and other documents resulting from 

Change-Orders, clarifications provided, Code Inspection corrections made during the prior 

reuse(s), and modifications normally required to suit the new site.  The Owner will provide this 

information. 

2.1.5.3. The Site Adapt Fee shall be 30% less than the fee chart for non-adapted design as shown on 

Attachment 6. 

2.1.5.3.1. This does not include preparation of reverse plans, or code revisions if applicable.  

Substantially differing site conditions will be negotiated.  

2.1.5.3.2. Site Adapt Fees Structure does not apply to Continuing Contracts. 

PART 2 - ARTICLE 2  - Reimbursable Expenses 

2.2.1 The Owner agrees to reimburse the Design Professional for all necessary and reasonable reimbursable 

expenses incurred or paid by the Design Professional in connection with the Design Professional’s 

performance of the Services at its direct cost with no markup to the extent such reimbursement is 

permitted in the Authorization to Proceed.  For the purposes hereof, the term “reimbursable expenses” 

shall be deemed to include the following: 

2.2.1.1  All necessary fees paid by the Design Professional to governmental authorities having 

jurisdiction over any Project specified in an Authorization to Proceed as needed for securing 

required approval of the Project or any part thereof. 

2.2.1.2  Travel expenses incurred or paid by the Design Professional for necessary travel by any principal 

or employee of the Design Professional outside of Broward County, Florida, in connection with 

the performance of the Services.  Such travel expenses are to be limited to the amounts 

established by Florida law for travel by employees of Owner (Refer to Florida Statues chapter 

112.061). 

2.2.1.3   The direct cost to the Design Professional for copying/reproduction of plans and other 

documents required in connection with any Project specified in the Authorization to Proceed. 

2.2.2 The Design Professional shall obtain the prior written approval of the Owner before incurring any of the 

aforesaid reimbursable expenses, and absent such prior approval, will be deemed non-reimbursable. 

2.2.3 Engineering or Inspection type of Services or exploratory work are not considered as reimbursable type 

expenses.  These types of services are considered as supplemental, additional services. 
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PART 2 - ARTICLE 3 - Waiver of Claims 

2.3.1 Waiver of Claims 

2.3.1.1. The Design Professional’s acceptance of final payment for Services provided under any 

Authorization to Proceed shall constitute a full waiver of any and all claims by it against the Owner 

arising out of the Authorization to Proceed or otherwise related to those Services, except those 

previously made in writing and identified by the Design Professional as unsettled at the time of the 

payment.  Neither the acceptance of the Design Professional’s Services nor payment by the Owner 

shall be deemed to be a waiver of any of the Owner’s rights under this agreement, against the Design 

Professional. 

PART 3 – CONTRACT TIME 

PART 3 – ARTICLE 1 – Contract Time 

3.1.1. All references to time in this contract refers to calendar days. 

3.1.2. Time is of the essence. 

3.1.3. Unless otherwise expressly provided for in the Authorization to Proceed:  Prior to or within ten (10) days of 
receiving a written Authorization to Proceed by the Owner to perform the Services, the Design Professional 
agrees to submit, review and finalize with the Owner, a computer generated schedule outlining the 
performance of the identified Design Services.  The Design Services shall be commenced, performed and 
completed in accordance with the Authorization to Proceed and the approved Schedule.  Time is of the 
essence with respect to the performance of this Agreement.  Refer to Attachment 3 for required schedule 
format.   

3.1.4. Should the Design Professional be obstructed or delayed in the prosecution or completion of its services as 
a result of unforeseeable causes beyond the control of the Design Professional, then the Design Professional 
shall notify Owner in writing within five (5) calendar days after commencement of such delay, stating the 
cause or causes thereof.  Failure to provide such notice timely will result in the Design Professional rights to 
a possible time extension being waived.  Unforeseeable causes include, but are not restricted to:  Acts of 
God or of public enemy, fire, floods, epidemics, quarantine regulations, strikes or lock-outs, acts of 
government or Owner Delays. 

3.1.5. Unless otherwise expressly provided for in the Authorization to Proceed, interruptions, interferences, 

inefficiencies, suspension or delay in the commencement or progress of the Design Professional’s Services 

from any cause whatsoever, shall not relieve the Design Professional of its duty to perform.  If the Design 

Professional is delayed by items listed above, the Design Professional’s remedy will be the right to seek an 

extension of time to its Schedule and to documented delay costs.  If through no fault and neglect of the 

Design Professional, the services to be provided hereunder have been delayed for a total of six months, the 

Design Professional’s compensation shall be reasonably negotiated accordingly, with respect to those 

services that have not yet been performed. 

3.1.6. Should the Design Professional fail to commence, provide, perform or complete any of the Services to be 
provided hereunder in a timely manner, in addition to any other rights or remedies available to the Owner 
hereunder, the Owner may withhold any payments due and owing to the Design Professional related to the 
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delay until such time as the Design Professional provides a satisfactory Recovery Schedule and resumes 
performance of its obligations hereunder in such a manner so as to establish to the Owner’s satisfaction that 
the Design Professional’s performance is or will shortly be back on schedule. 

PART 3 - ARTICLE 2 - Contract Duration 

3.2.1 For Continuing Contracts Only 

3.2.1.1 Notwithstanding anything herein to the contrary, after the initial Contract Term, this Agreement 

shall be subject to annual renewal by the Owner at its sole discretion.  The Owner shall send written 

notice thereof to the Design Professional at least ten (10) days prior to the annual anniversary date 

of the Agreement advising in regards to its renewal.  If the Owner fails to send said written 

nonrenewal notice as herein provided, Owner shall be deemed to have elected to renew this 

Agreement.  In the event the Owner sends a written nonrenewal notice, the Owner shall designate 

therein as to how any Services under any still outstanding Authorization to Proceed are to be 

handled, which directions may provide for either the termination or continued performance of any 

such Services.  If the Owner directs the Design Professional to continue to perform any such 

Services, the Design Professional shall continue performance of such Services in accordance with 

the Owner’s directions and this Agreement and the applicable Authorizations to Proceed. 

3.2.2   For all other Contract Types 

3.2.2.1 The Term of this Agreement shall start upon its execution by the parties hereto and shall extend 

through completion of the one year warranty period, except as may be otherwise agreed to in 

writing. 

3.2.3 Time Extensions:  A reasonable extension of time for completion of various Phases may be granted by the 

Owner should there be a delay on the part of the Owner in fulfilling its obligations under this Agreement.   

PART 4 – OWNER’S RESPONSIBILITIES 

PART 4 – ARTICLE – 1 - Miscellaneous 

4.1.1 For each Authorization to Proceed, the Owner shall designate in writing the Project Manager to act as the 

Owner’s representative with respect to the Services to be rendered under the Authorization to Proceed.   

4.1.1.1. The Project Manager shall have authority to transmit instructions, receive information, interpret and 

define the Owner’s decisions with respect to the Design Professional’s Services under the 

Authorization to Proceed.  

4.1.1.2.The Project Manager is not authorized to issue any verbal or written orders or instructions to the 

Design Professional that would have the effect, or be interpreted to have the effect, of modifying or 

changing in any way whatsoever the: 

  4.1.1.2.1. The Scope of Services to be provided and performed by the Design Professional as set forth 

in the Authorization to Proceed. 

4.1.1.2.2. The time the Design Professional is obligated to complete all such Services as set forth in 

the Authorization to Proceed or in the Project Development Schedule submitted and 

approved pursuant to this Agreement.  

4.1.1.2.3. The amount of compensation the Owner is obligated or committed to pay the Design 

Professional as set forth in the Authorization to Proceed. 
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4.1.1.2.4. Any additional services or change in Project scope or time shall be issued in an Authorization 

to Proceed prior to the starting of a new service activity. 

4.1.2. The Owner shall consult with the Design Professional and provide the Owner’s contemplated design 

objectives, general scope of work and budget constraints and criteria, including educational specification, 

facilities lists, any special or specific space requirements and relationships, flexibility and expandability 

requirements, special equipment and site requirements that are reasonably necessary for the Design 

Professional to perform its services.   

4.1.3. As applicable and when required, the Owner shall furnish a legal description and a certified land survey of 
the Site.  The Owner shall supply the certified land survey in hardcopy and electronic media formats.  The 
certified land survey shall provide boundary dimensions, locations of any existing structures and trees, the 
grade and line of street, pavement and adjoining properties, the rights, restrictions, easements, boundaries, 
topographic data and information relative to sewer, water, gas and electrical services. 

4.1.4. As applicable and when required, the Owner shall furnish third party test reports such as those from soils 
engineers or other consultants.  These may include: test borings, test pits, soil bearing values, percolation 
tests, air and water pollution tests, ground corrosion and resistivity tests, including necessary operations for 
determining subsoil, air and water conditions, tests for hazardous materials, chemical, mechanical, structural 
or other tests with reports and appropriate professional recommendations.  This Owner provided technical 
information may be relied upon by the Design Professional.  Any issues or concerns with the provided 
information shall be brought to the Owners attention in writing prior to the use of the provided information. 

4.1.5. The Owner shall furnish a Construction Budget which is the portion of the Project Budget allocated for the 
entire cost of the project (including design fees, construction, FF&E, owner contingencies, etc.). 

4.1.6. The Owner, for existing facilities and where available, shall provide as-built and other documents from the 
time of the original construction of the Facility.  These documents however are not warranted to represent 
the current existing conditions.  The Design Professional shall perform non-destructive field investigations as 
necessary to obtain sufficient information to perform services.  If necessary destructive testing can be 
performed with the Owner’s prior approval.  Demolition and repairs associated with destructive testing shall 
be compensated as a supplemental service.  The Owner does encourage the use of destructive test 
techniques to retrieve accurate information that can be utilized by the Design Professional to clearly indicate 
the existing conditions and incorporated the information into the Contract Documents. 

4.1.7. The Owner shall electronically furnish the Bidding Requirements, Contracting Requirements, and Division 1 
Specification Sections that will be integrated into the Bid Package prepared by the Design Professional at the 
appropriate stage. 

4.1.8. The Owner shall arrange and pay for the required advertisements for bids. 

4.1.9. The Design Professional, when directed by the Owner, will issue electronic documents to the selected 
printing companies from whom the bidders will purchase the Bid documents.  The Design Professional will 
develop, review with the Owner and then produce and issue to the Owner for distribution any addenda as 
required.    
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4.1.10. The Owner shall arrange for access to and make all provisions for the Design Professional to enter the site 
set forth in the Authorization to Proceed to perform the Services to be provided by the Design Professional 
under this Agreement.  The Design Professional acknowledges that such access may be provided during times 
that are not the normal business hours of the Design Professional. 

4.1.11. Wherever the terms of this Agreement refer to an action, consent, or approval to be provided by the Owner 
or some notice, report or document is to be provided to the Owner, such reference to “Owner” shall mean 
Owner’s designee, unless otherwise stated.   

PART 5 – TERMS AND CONDITIONS 

PART 5 – ARTICLE 1 – Miscellaneous 

5.1.1.Unless the content of the Agreement otherwise clearly states, references to the plural include the singular, the 
term “including” is not limiting and the terms “hereof,” “herein,” “hereunder” and similar terms in this 
Agreement refer to this Agreement as a whole and not to any particular provision of this Agreement. 

5.1.2 The use of gender in this agreement is inter-changeable for both male and female in all instances. 

PART 5 – ARTICLE 2 – Liability 

5.2.1 This section shall survive the termination of all performance or obligations under this Agreement and shall be 

fully binding until such time as any proceeding brought on account of this Agreement is barred by any applicable 

statute of limitations. 

A. By SBBC: SBBC agrees to be fully responsible up to the limits of Section 768.28, Florida Statutes, 

for its acts of negligence or its employees’ acts of negligence when acting within the scope of their 

employment and agrees to be liable for any damages resulting from said negligence.  

B. By Design Professional: Design Professional agrees to indemnify and hold harmless and defend 

SBBC, its servants and employees from any and all claims, judgments, costs, and expenses 

including, but not limited to, reasonable attorney’s fees, reasonable investigative and discovery 

costs, court costs and all other sums which SBBC, its servants and employees may pay or become 

obligated to pay on account of any claim or action founded thereon, arising or to have arisen out 

of the products, or services furnished by Design Professional, its consultants,  or employees; the 

Design Professional, its consultants or employees while on premises owned or controlled by SBBC; 

or the negligence of Design Professional or the negligence of Design Professional’s agents when 

acting within the scope of their employment, whether such claims, judgments, costs and expenses 

be for damages, damage to property including SBBC’s property, and injury or death of any person 

whether employed by Design Professional, SBBC or otherwise. 

PART 5 – ARTICLE 3 – Insurance 

5.3.1. During the term of this Agreement the Design Professional shall provide, pay for, and maintain, with companies 

satisfactory to the Owner, the types of insurance described herein. 

5.3.2. The Authorization to Proceed shall not be issued until the Insurance Certificates have been submitted and 
reviewed and accepted by the Owner. 
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5.3.3. All insurance shall be with companies duly authorized to do business in the State of Florida. 

5.3.4. Certificates and policies shall contain provisions that thirty (30) days written notice by registered or certified 
mail shall be given to the Owner of any cancellation, intent not to renew. 

5.3.5. The Design Professional shall also notify the Owner, in a like manner and within twenty-four (24) hours after 
receipt, of any notices of expiration, cancellation, non-renewal or material change in coverage or limits received 
by the Design Professional from its insurer, and nothing contained herein shall relieve the Design Professional 
of this requirement to provide notice. 

5.3.6. All insurance policies shall be issued by companies authorized to do business under the laws of the State of 
Florida. All insurance companies providing policies required under this Agreement shall have an “A”-rating and 
a financial rating of no less than VI in the current A.M. Best Manual OR hold a Moody’s Investors Service Financial 
Strength of “Aa3” or better (See additional requirements in Section 8.1.5 of this Article).  

5.3.7. All insurance policies required under this Agreement (except Professional Liability Insurance) shall be endorsed 
to be primary of all other valid and collectable coverages maintained by the Owner.  The Owner shall be named 
as an additional insured under the General Liability policy.  

5.3.8 All insurance policies required by this Agreement shall include the following provisions and conditions by their 
endorsement to the policies. 
5.3.8.1 The term “The School Board of Broward County, Florida” shall include the Broward County School Board, 

a body corporate, the Broward County Public School System and all Authorities, Boards, Bureaus, 

Commissions, Divisions, Departments and offices thereof and individual members and employees 

thereof in their official capacity, and/or while acting on behalf of the Broward County School Board. 

5.3.8.2 All insurance policies, other than the Professional Liability policy and the Workers Compensation policy, 

provided by the Design Professional to meet the requirements of this Agreement shall name The School 

Board of Broward County, Florida, as that name is defined in subparagraph 11.4.1, above, as an 

additional insured as to the operations of Design Professional under the Contract Documents and shall 

contain a severability of interests provisions. 

5.3.9 The Certificates of Insurance, which are to be provided pursuant to paragraph above, must identify the specific 

project name, as well as the site location and address. 

5.3.10    All insurance policies (except Professional Liability Insurance) to be provided by the Design Professional 
pursuant to the terms hereof must expressly state that the insurance company will accept service of process in 
Broward County, Florida and that the exclusive venue for any action concerning any matter under those policies 
shall be in the appropriate state court situated in Broward County, Florida 

5.3.11 Design Professional, its Consultants and the Owner shall waive all rights against each other for damages covered 
by insurance to the extent insurance proceeds are paid and received by the Owner, except such rights as they 
may have to the proceeds of such insurance held by any of them. 

5.3.12 The amounts and types of insurance shall conform to the minimum requirements listed below with the use of 
Insurance Services Office (ISO) forms and endorsements or broader where applicable.  If Design Professional 
has any self-insured retentions or deductibles under any of the below listed minimum required coverages, 
Design Professional must identify on the Certificate of Insurance the nature and amount of such self-insured 
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retentions or deductibles and provide satisfactory evidence of financial responsibility for such obligations.  All 
self-insured retentions or deductibles will be Design Professional’s sole responsibility. 

5.3.12.1 Worker’s Compensation and Employers Liability Insurance 

5.3.12.1.1 Shall be maintained by Design Professional during the term of this Agreement for all 

employees engaged in the work under this Agreement in accordance with the laws of the 

State of Florida.  The amount of such insurance shall not be less than: 

    Workers’ Compensation: Florida Statutory Requirements 

    Employers Liability: $500,000.00 Limit Each Accident 

$500,000.00 Limit Disease Aggregate 

$500,000.00 Limit Disease Each Employee 

5.3.12.1.2 The insurance company shall waive its Rights of Subrogation against Owner. 

5.3.12.2 Commercial General Liability Insurance 

5.3.12.2.1 Shall be written on an “occurrence” basis, and shall be maintained by Design Professional.  

Coverage, as provided by 1986 (or later) ISO commercial general liability form, shall include, 

but not be limited to, Bodily Injury, Contractual for this Agreement, Independent Contractors, 

Broad Form Property Damage, Personal Injury and Fire Legal Liability Coverage’s.  If Design 

Professional provides any construction work, it must also include Products & Completed 

Operations, with the Completed Operations Coverage maintained for this Project for not less 

than five (5) years following completion and acceptance by Owner.  Limits of coverage shall 

not be less than the following for Bodily Injury, including Death, Property Damage and 

Personal Injury Combined Single Limits: 

 General Aggregate  $ 2,000,000.00 

 Products – Completed Operations Aggregate $ 2,000,000.00 

 Personal and Advertising Injury $ 1,000,000.00 

 Each Occurrence  $ 1,000,000.00 

 Fire Damage (Any One Fire)     $50,000.00 

  Medical Expenses per Person $5,000.00 

  Site Contract Specific Project Aggregate Limits    $ same as above 

5.3.12.2.2 The aggregate limits shall be separately applicable to this Project through the use of an 

endorsement approved by Owner.  Applicable deductibles or self-insured retention, not to 

exceed $50,000.00, shall be the sole responsibility of Design Professional. 

5.3.12.3 Automobile Liability Insurance 

5.3.12.3.1 Shall be maintained by Design Professional as to Ownership, maintenance, and use, including 

loading and unloading, of all owned, non-owned, leased or hired vehicles with limits of not 

less than: 

Bodily Injury, including     $1,000,000.00 Combined Single 

Death & Property Damage       Limit Each Accident  

Liability 

5.3.12.4 Umbrella Liability Insurance or Excess Liability Insurance 

5.3.12.4.1 Shall not be less than $1,000,000.00 each occurrence and aggregate.  Coverage shall be excess 

of the Employers Liability, Commercial General Liability and Automobile Liability coverages 

required herein and shall include all coverages on a “following form” basis.  Coverage shall 

drop down as primary on the exhaustion of any aggregate limit.  The aggregate limits shall 
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apply separately to this Project, and the specific project aggregate limits shall be evidenced 

by the use of an endorsement approved by Owner. 

5.3.12.5 Professional Liability Insurance 

5.3.12.5.1 Shall be maintained by the Design Professional insuring its legal liability arising out of the 

negligent performance of professional services under this Agreement.  Such insurance shall 

have the following limits:  

5.3.12.5.1.1   Projects require a practice policy with a per claim/annual aggregate in 
accordance with the specifications delineated below relative to the cumulative construction 
value of all projects: 

A. One Million ($1,000,000) Dollars on a per claim/One Million ($1,000,000) Dollars 
annual aggregate  basis  for  Project Consultants  whose cumulative  construction 
value  for  all Board contracts is less than Five Million ($5,000,000) Dollars.       

B. One Million ($1,000,000) Dollars on a per claim/Three Million ($3,000,000) Dollars 
annual aggregate  basis  for  Project  Consultants whose  cumulative  construction 
value  for  all Board contracts is between Five Million One ($5,000,001} Dollars to Ten 
Million ($10,000,000) Dollars. 

C. One Million ($1,000,000) Dollars on a per claim/Five Million ($5,000,600) Dollars annual 
aggregate basis  for  Project Consultants  whose  cumulative  construction  value  for  all 
Board contracts is greater than Ten Million One ($10,000,001) Dollars. 

5.3.12.5.2 The Design Professional waives its right of recovery against the Owner as to any claims under 

this insurance.  Any deductible or self-insured retention applicable to any claim shall be the 

sole responsibility of the Design Professional and shall not be greater than $50,000.00 each 

claim.  The Design Professional must continue this coverage for a period of not less than five 

(5) years after the completion of its services to the Owner.  The policy retroactive date will 

always be prior to the date services were first performed by the Design Professional for the 

Owner, and the date will not be moved forward during the term of this Agreement and for 5 

years thereafter.  The Design Professional shall promptly submit Certificates of Insurance 

providing for an unqualified written notice to the Owner of any cancellation of coverage or 

reduction in limits, other than the application of the aggregate limits provision.  In addition, 

as provided in paragraph 9.1 of this Agreement, the Design Professional shall also notify the 

Owner by certified mail, within twenty-four (24) hours after receipt, of any notices of 

expiration, cancellation, non-renewal or material change in coverages or limits received by 

the Design Professional from its insurer.  In the event of more than a twenty percent (20%) 

reduction in the aggregate limit of any policy, the Design Professional shall immediately take 

steps to have the aggregate limit reinstated to the full extent permitted under such policy.  

The Design Professional shall promptly submit a certified, true copy of the policy and any 

endorsements issued or to be issued on the policy if requested by Owner. 

5.3.12.6 Valuable Papers 

5.3.12.6.1 The Design Professional shall purchase valuable papers and records coverage for plans, 

specifications, drawings, reports, maps, books, blueprints, and other printed documents in an 

amount sufficient to cover the cost of recreating or reconstructing valuable papers or records 

utilized during the term of this Agreement. 
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5.3.13 The Design Professional agrees to provide the following information when requested by the Owner: 

5.3.13.1 Current policy limits. 

5.3.13.2 Current deductibles/self-insured retention. 

PART 5 – ARTICLE 4 – Applicable Law 

5.4.1. Unless otherwise specified, this Agreement shall be governed by the laws, rules, and regulations of the State 

of Florida, and by the laws, rules, and regulations of the United States when providing Services funded by 

the United States government. 

5.4.2. Any litigation between the parties hereto, whether arising out of any claim or arising out of this Agreement 

or any breach thereof, shall be brought forward, in the appropriate State courts of the State of Florida’s 

Judicial Circuit in and for Broward County, Florida. 

PART 5 – ARTICLE 5 – Equal Employment Opportunity/Nondiscrimination/MWBE/LDB 

5.5.1 The parties agree that no person shall be subjected to discrimination because of age, race, color, disability, 

gender identity, gender expression marital status, national origin, religion, sex or sexual orientation in the 

performance of the parties’ respective duties, responsibilities and obligations under this Agreement. 

5.5.2 The Design Professional shall comply with the Owner’s current M/WBE policies and procedures.  The Design 

Professional’s M/WBE goal for this Contract is 25 percent.  The Design Professional shall submit the form 

attached as Attachment 10, a monthly report to the Supplier Diversity and Outreach Program concerning 

the status of all payments owed and paid by the Design Professional to its various M/WBE consultants.       

PART 5 – ARTICLE 6 – Dispute Resolution 

5.6.1. Prior to the initiation of any action or proceeding permitted by this Agreement to resolve disputes between 

the parties, the parties shall make a good faith effort to resolve any such disputes by negotiation.  The 

negotiation shall be attended by representatives of the Design Professional with full decision-making 

authority and by the Owner’s staff person who would make the presentation of any settlement reached 

during negotiations to the Owner’s board for approval.  Failing resolution, and prior to the commencement 

of depositions in any litigation between the parties arising out of this Agreement, the parties shall attempt 

to resolve the dispute through Mediation before an agreed-upon Circuit Court Mediator certified by the 

State of Florida.  The mediation shall be attended by representatives of the Design Professional with full 

decision-making authority and by the Owner’s staff person with full decision-making authority to reach a 

settlement.  Should either party fail to submit to mediation as required hereunder, the other party may 

obtain a court order requiring mediation under Florida Statutes section 44.102. 

PART 5 – ARTICLE 7 – Securing Agreement/Public Entity Crimes 

5.7.1. The Design Professional warrants that the Design Professional has not employed or retained any company 

or person, other than a bona fide employee working solely for the Design Professional, to solicit or secure 

this Agreement and that the Design Professional has not paid or agreed to pay any person, company, 

corporation, individual or firm, other than a bona fide employee working solely for the Design Professional, 
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any fee, commission, percentage, gift or any other consideration contingent upon or resulting from the 

award or making of this Agreement. 

5.7.2. By its execution of this Agreement, the Design Professional acknowledges that it has been informed by the 
Owner of the terms of Section 287.133(2)(a) of the Florida Statutes which read as follows: 

"A person or affiliate who has been placed on the convicted vendor list following a conviction for a public 

entity crime may not submit a bid, proposal, or reply on a contract to provide any goods or services to a 

public entity; may not submit a bid, proposal, or reply on a contract with the public entity for the 

construction or repair of a public building or public work, may not submit bids, proposals, or replies on 

leases of real property to a public entity, may not be awarded or perform work as a contractor, supplier, 

subcontractor, or consultant under a contract with any public entity; and may not transact business with 

any public entity in excess of the threshold amount provided in s. 287.017 for CATEGORY TWO for a period 

of 36 months following the date of being placed on the convicted vendor list."  

PART 5 – ARTICLE 8 – Ownership and License of Documents and Intellectual Property 

5.8.1. All records, documents, drawings, notes, tracings, plans, computer aided design (CAD) files, specifications, 

maps, models, presentations, evaluations, reports and other technical data, and schematics prepared or 

developed by the Design Professional, or otherwise provided to the Owner, pursuant to this Agreement shall 

be Project Specific Documents.  To the extent they have any such rights, the Design Professional and its 

consultants shall retain all common law, statutory and other reserved rights, including copyrights, in the 

Project Documents. 

5.8.2. The Design Professional shall obtain from each of the Design Professional’s Consultants (jointly the Design 
Professional’s Consultants) either an assignment from the Consultant to the Owner of all common law, 
statutory and other reserved rights, including copyrights and performance rights, in and to all Project 
Documents in which the Consultant has or may have such rights, or an unlimited, worldwide, perpetual, 
irrevocable, fully-paid-up license from the Design Professional’s Consultants to the Owner, granting the 
Owner the right to reproduce, create derivatives of, distribute, and use all Project Documents in which the 
Design Professional’s Consultant has or may have any rights.  

5.8.3. The Design Professional and his Consultants shall grant, and hereby does grant, the Owner an unlimited, 
non-exclusive,  license to reproduce, create derivatives of, distribute, perform, publish and otherwise use all 
Project Documents in which the Design Professional has or may have any rights. 

5.8.3.1. As reasonably necessary for archival, safety, and disaster recovery purposes. 

5.8.3.2. For submission or distribution, as the Owner reasonably determines is prudent or proper, to meet 

official regulatory requirements, or for similar purposes, in connection with this Project. 

5.8.3.3. For constructing, completing, reconstructing, repairing, renovating, altering, adding to, maintaining, 

occupying, and otherwise using the Project. 

5.8.3.4. For the planning, design, construction, reconstruction, repair, renovation, alteration, use, occupancy, 

and maintenance of other structures and projects all at the Owners own risk. 

5.8.3.5. Design, commission, and create architectural works that are derivatives of or substantially similar to 

this Project or any architectural work portrayed in any version of any Project Document.   

5.8.3.6. To use, reproduce, make derivatives of, publish, perform, distribute copies of, and otherwise use any 

architectural or other works created, authored, or provided by Design Professional or Design 

Professional’s Consultants pursuant to this Agreement, for marketing, promotional, advertising, 

ordinary business, and educational purposes, in any medium. 
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5.8.3.7. The Design Professional hereby consents to any use of any and all Project Documents by any 

replacement Design Professionals, retained by the Owner; however, the Design Professional shall not 

be liable for any portion of the reuse project and the Owner agrees the reuse is at Owner’s risk and to 

indemnify and hold Design Professional harmless from any liability in regards to the reuse Project.  

PART 5 - ARTICLE 9 - Project Termination or Suspension 

5.9.1 Continuing Contracts 

5.9.1.1 If this Agreement is a “Continuing Contract” it is agreed that either party hereto shall at any and all times 

have the right and option to terminate this Agreement by giving to the other party not less than sixty (60) 

days prior written notice of such termination.  Upon this Agreement being so terminated by either party 

hereto, neither party hereto shall have any further rights or obligations under this Agreement subsequent 

to the date of termination, except that Services specified to be performed under previously issued 

Authorizations to Proceed, shall proceed to completion under the terms of this Agreement.   

5.9.2 All Contract types and Continuing Contracts 

5.9.2.1  The Design Professional shall be considered in material default of this Agreement and such default will 

be considered cause for the Owner to terminate this Agreement and any Authorization to Proceed in 

effect, in whole or in part, as further set forth herein, for any of the following reasons:  

5.9.2.1.1 Failure to begin work under the Agreement within the times specified 

 under the Authorization to Proceed.  

5.9.2.1.2 Failure to timely perform the Services to be provided hereunder or as 

  directed by the Owner.   

5.9.2.1.3     The bankruptcy or insolvency or a general assignment for the benefit of 

  creditors by the Design Professional or by any of the Design 

  Professional’s principals, partners, officers or directors. 

5.9.2.1.4     Failure to obey State education laws; ordinances; regulations; 

  relative to the Contract.  

5.9.2.1.5 Otherwise materially breaches this Agreement.   

5.9.2.2  The Owner may so terminate this Agreement, in whole or in part, with or without cause, by giving 

the Design Professional five (5) calendar days written notice.  

5.9.2.3 If, after notice of termination of this Agreement for cause, it is determined for any reason that 

the Design Professional was not in default, or that its default was excusable, or that the Owner 

otherwise was not entitled to the remedy against the Design Professional provided for, then the 

notice of termination given shall be deemed to be the notice of termination without cause and 

the Design Professional’s remedies against the Owner shall be limited to that portion of the Design 

Professional’s compensation earned through the date of termination, for any Authorization to 

Proceed so cancelled, together with and any costs reasonably incurred by the Design Professional 

that are directly attributable to the termination, but the Design Professional shall not be entitled 
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to any other or further recovery against the Owner, including, but not limited to, anticipated fees 

or profit on Services not required to be performed. 

5.9.2.4 Upon termination, the Design Professional shall deliver to the Owner all papers, records, 

documents, Auto CAD files, drawings, calculations, models, and other materials in the Design 

Professional’s possession or control arising out of or relating to this Agreement.  Note that this is 

billable time. 

5.9.2.5 The Owner shall have the authority to suspend all or any portions of the Services to be provided by 

the Design Professional hereunder upon giving the Design Professional five (5) calendar days prior 

written notice of such suspension.  If all or any portion of the Services to be rendered hereunder 

are so suspended and then resumed, the Design Professional shall be granted an extension of time 

to resume the project and to perform the work and increased costs associated with the project 

restart will be required to be agreed upon.  

PART 5 - ARTICLE 10 - Conditions 

5.10.1 Compliance with Laws:  Each party shall comply with all applicable federal and state laws, codes, rules and 

regulations in performing its duties, responsibilities and obligations pursuant to this Agreement. 

5.10.2 Governing Law and Venue:  This Agreement shall be interpreted and construed in accordance with and governed 

by the laws of the State of Florida.  Any controversies or legal problems arising out of this Agreement and any 

action involving the enforcement or interpretation of any rights hereunder shall be submitted to the jurisdiction 

of the State courts of the Seventeenth Judicial Circuit of Broward County, Florida.   

5.10.3 Entirety of Agreement: This document incorporates and includes all prior negotiations, correspondence, 

conversations, agreements and understandings applicable to the matters contained herein and the parties agree 

that there are no commitments, agreements or understandings concerning the subject matter of this Agreement 

that are not contained in this document.  Accordingly, the parties agree that no deviation from the terms hereof 

shall be predicated upon any prior representations or agreements, whether oral or written. 

5.10.4 Binding Effect:  This Agreement shall be binding upon and inure to the benefit of the parties hereto and their 

respective successors and assigns. 

5.10.5 Assignment:  Neither this Agreement or any interest herein may be assigned, transferred or encumbered by any 

party without the prior written consent of the other party.  There shall be no partial assignments of this Agreement 

including, without limitation, the partial assignment of any right to receive payments from SBBC.    

5.10.6 Incorporation by Reference:  Attachments and Exhibits attached hereto and referenced herein shall be deemed 

to be incorporated into this Agreement. 

5.10.7 Severability:  In the event that any one or more of the sections, paragraphs, sentences, clauses or provisions 

contained in this Agreement is held by a court of competent jurisdiction to be invalid, illegal, unlawful, 

unenforceable or void in any respect, such shall not affect the remaining portions of this Agreement and the same 
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shall remain in full force and effect as if such invalid, illegal, unlawful, unenforceable or void sections, paragraphs, 

sentences, clauses or provisions had never been included herein. 

5.10.8 Preparation of Agreement:  The parties acknowledge that they have sought and obtained whatever competent 

advice and counsel as was necessary for them to form a full and complete understanding of all rights and 

obligations herein and that the preparation of this Agreement has been their joint effort.  The language agreed to 

herein express their mutual intent and the resulting document shall not, solely as a matter of judicial construction, 

be construed more severely against one of the parties than the other. 

5.10.9 Amendments:  No modification, amendment, or alteration in the terms or conditions contained herein shall be 

effective unless contained in a written document prepared with the same or similar formality as this Agreement 

and executed by each party hereto. 

5.10.10 Waiver:  The parties agree that each requirement, duty and obligation set forth herein is substantial and important 

to the formation of this Agreement and, therefore, is a material term hereof.  Any party’s failure to enforce any 

provision of this Agreement shall not be deemed a waiver of such provision or modification of this Agreement 

unless the waiver is in writing and signed by the party waiving such provision.  A written waiver shall only be 

effective as to the specific instance for which it is obtained and shall not be deemed a continuing or future waiver. 

5.10.11 Force Majeure:  Neither party shall be obligated to perform any duty, requirement or obligation under this 

Agreement if such performance is prevented by fire, hurricane, earthquake, explosion, wars, sabotage, accident, 

flood, acts of God, strikes, or other labor disputes, riot or civil commotions, or by reason of any other matter or 

condition beyond the control of either party, and which cannot be overcome by reasonable diligence and without 

unusual expense (“Force Majeure”).  In no event shall a lack of funds on the part of either party be deemed Force 

Majeure. 

5.10.12 Survival:  All representations and warranties made herein, indemnification obligations, obligations to reimburse 

SBBC, obligations to maintain and allow inspection and audit of records and property, obligations to maintain the 

confidentiality of records, reporting requirements, and obligations to return public funds shall survive the 

termination of this Agreement.  

5.10.13 Contract Administration:  SBBC has delegated authority to the Superintendent of Schools or his/her designee to 

take any actions necessary to implement and administer this Agreement.  The Office of Facilities and 

Construction’s assigned Project Manager is the Owner’s Representative. 

5.10.14 Conflict of Interest:  The Design Professional represents that it presently has no interest and shall acquire no 

interest, either direct or indirect, which would conflict in any manner with the performance of Services required 

hereunder.  The Design Professional endeavors to ensure that no persons having any conflicting interest shall be 

employed to perform any Services. 
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PART 5 - ARTICLE 11 - Notice Provisions 

5.10.1 When any of the parties desire to give notice to the other, such notice must be in writing, sent by U.S. Mail, postage 

prepaid, addressed to the party for whom it is intended at the place last specified; the place for giving notice shall remain 

such until it is changed by written notice in compliance with the provisions of this paragraph.  For the present, the Parties 

designate the following as the respective places for giving notice:  

To SBBC: Superintendent of Schools 

The School Board of Broward County, Florida 

600 Southeast Third Avenue 

Fort Lauderdale, Florida 33301 

With a Copy to:   Office of the Chief Facilities Officer 

600 SE 3 Avenue 

Fort Lauderdale, FL 33312 

Attn: Leo Bobadilla 

Chief Facilities Officer 

With a Copy to: Office of Facilities and Construction 

3775 SW 16th St 

Fort Lauderdale, FL 33312 

Attn: Shelley N. Meloni 

Director, Pre-Construction Office of Facilities and Construction 

                     To Sol-ARCH, Inc.:               Dulce Conde, President
4917 SW 74th Court Miami, FL 33155 

  With a Copy to:   Heery International, Owners Representative 

 3897 NW 10th Ave., Oakland Park, FL 33309 
 Attn: Robert Corbin, Program Director/Vice President 

END OF TERMS / CONDITION / REQUIREMENTS 



IN WITNESS WHEREOF, the Parties hereto have made and executed this Agreement on the date first above 

written. Each person signing this Agreement on behalf of either party individually warrants that he or she has full legal 

power to execute this Agreement on behalf of the party for whom he or she is signing, and to bind and obligate such party 

with respect to all. 

(Corporate Seal) 

ATTEST: 

Robert W. Runcie, Superintendent of Schools 

{Corporate Seal) 

ATTEST: 

, Secretary 

Witness 

.~:..77'S£· ) 
Witness 
The School Board of Broward County, Florida 
Attach C- Contract Agreement for Professional Services 

Revised 11/30/15 

THE SCHOOL BOARD OF BROWARD 

COUNTY, FLORIDA 

By ________________________ ___ 

Dr. Rosalind Osgood, Chair 

Approved as to Form and Legal Content: 

By ~. 
Dulce Conde, President 

Page 29 of 30 
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Identified Codes Regulations and Standards 

General Notes: 

1. The listing below, may or may not contain all of the potential Project Design Criteria
for a Project.

2. The Design Professional shall  identify any and all codes, regulations and guidelines
required for the Project.

3. The Design Professional shall resolve any conflicts encountered between any of the
codes, regulations and guidelines.

4. The  Design  Profession  shall  advise  the  Owner  in  writing  immediately  upon  the
discovery of a conflict.

5. Projects shall be designed to the requirements of the following List of Design Criteria
unless notified by the owner otherwise.

List of Design Criteria: 

1. SBBC Design and Material Standards

2. SBBC Design Criteria

3. Florida Building Code (FBC) (latest edition)

4. Florida Fire Prevention Code (latest edition)

5. National Electrical Code (NEC)

6. Florida  Department  of  Education,  Office  of  Educational  Facilities‐State
Requirements for Educational Facilities (SREF) as referenced in

7. Bureau  of  Elevators  of  the  Department  of  Business  Regulation  according  to
Chapter 399 of the Florida Statutes.

8. Site  design  shall  comply with  “Crime  Prevention  through  Environmental Design
principles. (CPTED)

9. City Zoning requirements
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10. Building setbacks requirements shall be set by the most stringent of:
        ‐‐Florida Building Code ‐Section 423,  
        ‐‐SREF  
        ‐‐ local authorities having jurisdiction. 

11. Site and building drainage shall be in compliance with:
     ‐‐FBC,  
     ‐‐BCDPEP,  
     ‐‐SFWM, and all other applicable regulations. 
     ‐‐DERM 

11. Americans with Disabilities Act and Accessibility Guidelines (ADAAG).

12. Florida Department  of Community Affairs‐Florida Accessibility Code  for Building
Construction (FACBC).

13. ANSI  Standard  S12.60‐2002,  Acoustical  Performance  Criteria,  Design
Requirements and Guidelines for Schools.

14. Comply  with  Florida  Standard  for  Radon‐Resistant  New  Commercial  Building
Construction.  (Department of Health Bureau of Environmental Toxicology Radon
and Indoor Air)

15. EPA Handbook  for  Sub‐Slab Depressurization  for  Low Permeability  Fill Material.
(Department of Health Bureau of Environmental Toxicology Radon and Indoor Air)

16. Underwriters Laboratories UL‐790 and ASTM E‐108 requirements  for Class A  fire
rating for roof coverings.

17. The  glazing  Maximum  Solar  Heat  Gain  Coefficient  (SHGC)  is  based  upon  the
minimum  and  optimized  levels  of  energy  performance  for  the  entire  building
project subject to the mandatory and prescriptive requirements of ASHRAE/lESNA
Standard 90.1‐2007.

18. maneuvering clearances at doors to comply with:
         ‐‐ FBC 
         ‐‐ SREF requirements 

19. LEED for Schools v3.0 rating system, and all referenced codes as stated therein.

20. Wind loading design pressures
         ‐‐FBC for High Velocity Hurricane Zones (HVHZ)   (ASCE 7) 
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         ‐‐FBC Section 423 for EHPA enclosures 
      ‐‐ Miami Dade NOA 

21. Comply with all the various agencies with jurisdiction on the site.

22. Florida Department of Transportation (FDOT). Where applicable

23. Utility Company Regulations

24. Other



This page intentionally left blank 



PSA Attachment #2 

The School Board of Broward County 
Basic Design Phasing Requirements 
Revised 12/1/15 Page 1 of 28 

The School Board of Broward County 

Professional Services Agreement 

PSA ATTACHMENT 2 

           BASIC DESIGN PHASING REQUIREMENTS 



PSA Attachment #2 

The School Board of Broward County 
Basic Design Phasing Requirements 
Revised 12/1/15 Page 2 of 28 

TABLE OF CONTENTS 

1.0  Project Start ................................................................................................................................................... 3 

2.0  Pre‐Design ...................................................................................................................................................... 3 

3.0  Pre‐Design Review Meeting .......................................................................................................................... 4 

4.0  Conceptual Design ......................................................................................................................................... 5 

5.0  Concept Design Review Meeting .................................................................................................................. 6 

6.0  Schematic Design ........................................................................................................................................... 6 

7.0  Design Development ................................................................................................................................... 10 

8.0  Design Development Package ‐ Submittal Requirements ......................................................................... 16 

9.0  Construction Documents Development – 90% complete .......................................................................... 17 

10.0  Jurisdictional Plan Approvals ...................................................................................................................... 18 

11.0  Construction Documents Submittal – 100% ............................................................................................... 19 

12.0  Bidding and Award of Contract ................................................................................................................... 21 

13.0  Administration of the Construction Contract ............................................................................................. 22 

14.0  Design Change Management ...................................................................................................................... 26 

15.0  Cost Management Responsibilities ............................................................................................................ 27 

16.0  Substantial Completion ............................................................................................................................... 27 

17.0  Warranty Administration ............................................................................................................................ 28 



PSA Attachment #2 

The School Board of Broward County 
Basic Design Phasing Requirements 
Revised 12/1/15 Page 3 of 28 

1.0 Project Start 

1.1 The Design Professional  is awarded a Project or  is notified of a Project being assigned  to 
him or her. 

1.2 Project  Start  up  deliverables  from  the Owner  are  received  for  the  Design  Professionals 
review.  Note that all owner deliverables may not be available at this time. 

1.3 A Project Design kickoff meeting will be requested to review the particulars of the proposed 
Project.   An  abbreviated  site  visit by  the Design Professional with  the Program’s Project 
Manager and/or Design Manager may be requested prior to the kick off meeting.   

1.4 Based  on  the  specific  Project  Scope,  portions  of  the  following  design  stages  and  design 
activities may not be  required as part of  the Design Professionals  scope of work  for  the 
particular Project.  

1.5 These scope determinations will be discussed at the kickoff meeting and an action plan will 
be developed and issued.  Note that the deliverables package from the Owner may indicate 
some  preliminary  scope  determinations,  which  will  also  be  discussed  for  the  Design 
Professional’s input. 

2.0 Pre‐Design 

2.1 Prior  to  commencing work  The Design  Professional must have  received  a  fully  executed 
Authorization to Proceed. 

2 . 2  Visit  and  inspect  the  site  to  verify  if  existing  conditions conform  to those portrayed  on 
information as may have been provided by the Owner. 

2 . 3  Take  photographs  and  make  written  documentation,  sketches,  notes  or  reports  to 
confirm  and record the general condition and age of the existing equipment and site with 
particular  attention  to  the following  building/site  elements  as appropriate  to  the defined 
Project’s scope of work.

2 . 3 . 1 All applicable above ceiling areas. 
2 . 3 . 2 Power supplies, switch gear, breaker panels, electrical  room, electrical vault, 

transformers and mechanical room. 
2 . 3 . 3 Major components of existing HVAC systems including chillers, cooling towers, 

air handling units, and primary ductwork runs. 
2 . 3 . 4 Roofing, waterproofing and building envelope systems. 
2 . 3 . 5 Site drainage systems and water retention characteristics. 
2 . 3 . 6 Determine average condition of fixed equipment. 
2 . 3 . 7 Life safety, fire alarms, public address, generators and emergency lighting. 
2 . 3 . 8 ADA requirements. 

2 . 4  Site investigations and inspections and access to concealed areas should be non‐destructive 
except where destructive investigations, tests or means of access are authorized in advance 
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by the Owner. 

2 . 5  Room  and  space  size  and  relationship  requirements  are  to  be  extracted  and  organized 
based on the SFER requirements. 

2 . 6  Subsidiary  spaces  and  sizes  are  to  be  extracted  and  organized  based  on  the  SFER 
requirements.  

2 . 7  A preliminary OEF Space Chart Form shall be generated at this time. 

2 . 8  Investigate and response/react to any defined required design concept or theme presented 
in the ATP shall be provided.  Response can be in any format.  Photos, sketches, narrative.  

2 . 9  Based on  an  analysis of  the  gathered  and provided  information,  the Design  Professional 
shall provide a project Risk Analysis Report.   This report shall  identify problem  issues with 
the current project scope, schedule or cost.  This report shall also identify any potential, or 
impacting design related issues. 

2 . 1 0  The Design Professional shall preform a building code analysis. 

3.0 Pre‐Design Review Meeting 

3.1 The purpose of this review shall to be to review all known aspects of the proposed project 
to  date  and  to  make  determinisms  for  the  next  stage.  The  review  shall  include  the 
following: 

3.1.1 Impact of existing conditions 

3.1.2 Spatial and functional relationships 

3.1.3 Site relationships 

3.1.4 Room listings, sizes and functions 

3.1.5 Risk Analysis factors 

3.1.6 Building Code Analysis  

3 . 1 . 6 . 1 Occupancy classifications 

3 . 1 . 6 . 2 Possible and Proposed construction types  

3 . 2  The  Design  Professional  shall  present  the  alternative  approaches  to  the  use,  and 
improvements;  selections  of  materials,  building  systems  and  equipment;  potential 
construction methods and methods of project delivery; and, shall make recommendations 
among such alternatives, including site locations of building additions. 

3.3 Based  on  this  review,  an  Action  Plan  will  be  developed  and  distributed.    Pending  the 
directions to be taken, a new ATP may be required. 
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4.0 Conceptual Design 

4 . 1  Prior  to  the  start of work  for  the Conceptual Design  stage,  the Design Professional must 
receive written direction from the Owner to proceed.  E‐mail format will be utilized for this 
authorization. 

4.2 A Basis of Design Report  shall be developed by  the Design Professional based upon,  the 
information gathered from the site review, the ATP requirements and the extraction of the 
defined space requirements and accessory spaces as per  the SREF requirements, and any 
direction provided as a  result of  the Pre‐Design Review Action Plan.   The Basis of Design 
Report will include the following information. 

4.2.1 Alternative spatial relationships and site relationships are to be evaluated 

4.2.1.1 Site relationships are to be further defined and illustrated by outline plans 
inserted onto a site plan.  

4.2.1.2 Pending  the  Site  particulars  and  pending  the  program, more  than  one 
building solution may be required. 

4.2.2 Spatial  adjacency  and  functional  relationships  are  to  be  further  defined  and 
integrated and illustrated by outline plans. 

4.2.2.1 Circulation  and  egress  requirements  are  to  be  further  defined  and 
indicated on the outline plans.  

4.2.3 Alternative building elevations to be provided for primary exposed façade and at a 
primary connection to an existing condition façade. 

4.2.4 Building  Section  thru  the  primary  new  functions  of  proposed  new  spaces.  
Relationship with existing conditions shall also be presented. 

4.2.5 The OEF Space Chart Form shall be updated at this time.   not yet ‐ discuss 

4.2.6 The Design Professional shall report as to the status of the selections of materials 
and discuss any changes or additions from previous discussions. 

4.2.7 The Design Professional shall report as to the status of the recommended building 
systems  and  equipment  and  discuss  any  changes  or  additions  from  previous 
discussions. 

4.2.8 The Design Professional shall report as to the status of the potential construction 
methods, the optional methods of project delivery and to discuss any changes or 
additions from previous discussions. 

4.2.9 The Risk Analysis shall be updated as a result of, new discoveries and resolution of 
items thru the current progress. 
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4.3 A Probable Construction Cost analysis and statement shall be provided at this time. 

5.0 Concept Design Review Meeting 

5.1 The purpose of  this review shall  to be  to review  the status and progress of  the proposed 
project to date and to make determinisms  for the next step. The review shall  include the 
review of items 4.2.1 thru 4.3 above. 

5.2 Based  on  this  review,  an  Action  Plan  will  be  developed  and  distributed.    Pending  the 
directions to be taken, a new ATP may be required. 

5.2.1 Pending the scope of the Project, this review may be a 2 step review.  The Design 
Professional  may  be  required  to  present  the  Project  to  a  Design  Review 
Committee or to the School Board. (note:  in most cases, this requirement will be 
identified in the early project stages) 

6.0 Schematic Design 

6 . 1  Prior  to  the  start of work  for  the Conceptual Design  stage,  the Design Professional must 
receive written direction from the Owner to proceed.  E‐mail format will be utilized for this 
authorization. 

6.2 The Design Professional  shall  prepare,  submit  and  present  for  approval  by  the Owner  a 
Schematic   Design   Report  Package,  comprised  of  the  SREF  requirements  for 
Schematic Design Documents and Schematic Design Studies. 

6.2.1 Any special requirements affecting the Project shall be identified. 

6.2.2 A statement of Probable Construction Cost. 

6.2.3 The  OEF  Space  Chart  Form  updated  and  formatted  to  follow  the  sequence  of 
spaces listed in the SREF Size of Space and Occupant Design Criteria Table. 

6.2.3.1 Provide room name and number listing in a ( room finish ) re‐usable format – 
with columns for SF’s at this time.  

6.2.4 Site Survey    ‐‐ A hardcopy and electronic media copy of the owner provided site 
survey with  the  following  information:  the  legal description of  the  site, acreage, 
contours,  overall  dimensions,  vegetation,  trees,  hardscape  elements,  adjacent 
highways  and  roads,  information  about  ownership  and  use  of  adjacent  land, 
locations  of  on‐  and  off‐site  utility  connections,  utility  service  point  entry 
locations,  parking  areas,  service  areas,  play  areas,  athletic  fields,  bus  loop(s), 
parent  drop  off,  existing  buildings with  height, mechanical  cooling  towers  and 
chillers,  floor  elevations  (related  to  base  flood  elevation  as  shown  on  Flood 
Insurance Rate Maps, and use.  The site survey may be an update of informational 
surveys  provided  by  the Owner  but  shall  be  prepared  on  electronic media  and 
submitted in both hard and electronic media formats. 
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6.2.5 Schematic Design Documents 

6.2.5.1 These  documents  shall  be  schematic,  responding  to  the  Project 
requirements.    In addition  to SREF  requirements and  information  required 
by the Owner's document submittal checklist for schematic design.    modify 
the checklist requirement – rewrite...  All plans shall have a graphic scale and 
a north indicator. 

6.2.5.2 A Transmittal Form. 

6.2.5.3 A site plan showing acreage, contours and general topographical conditions, 
flood  plain  elevation  and  velocity  zone,  over‐all  dimensions,  adjacent 
highways,  roads,  off‐site  improvements,  emergency  access,  fire  hydrants, 
power  transmission  lines,  ownership  and  use  of  adjacent  land, walks  and 
paths,  vehicle  and  bike  parking  areas  with  accessible  spaces  identified, 
service areas, play areas, athletic fields, bus loop(s), parent drop off, existing 
buildings  and  use,  location  of  proposed  building(s)  and  future  additions, 
portable  classrooms  and  other  re‐locatable  or  temporary  structures, 
community use buildings, phased construction, preliminary soil borings. (At 
Plan review stage and CD review stage, a statement will be required  to be 
included on  the site plan  identifying  the FEMA  flood plain and  the velocity 
zone  in which  the  project  is  located.  The  statement  shall  be  signed  and 
dated by the Architect or Engineer of Record.) 

6.2.5.3.1 Indicate  general  locations,  of  service  and  preliminary  service 
requirements  with  all   utility   companies   (Florida  Power  and 
Light,  Owner  selected  phone  service,  cable  TV,  water,  sewer, 
storm drainage and any other identified utility service).  

6.2.5.3.2 Environmentally  sensitive  site  areas  as  identified  on  the  Owner 
provided  Environmental  Study  (per  Section  235.193,  F.S.)  to  be 
indicated  on  the  plans  along  with  any  identified  related 
requirements for these areas. 

6.2.5.4 Floor  plans  showing  over‐all  dimensions,  room  names,  door  locations, 
accessible building exits, occupant loads of each space, any existing buildings 
and  its  use.    Previously  planned  future  additions,  if  additions  are  still 
planned (Owner to confirm) and any known planned construction on site or 
adjoining the site (Owner to confirm). 

6.2.5.5 Provide  a  life‐safety  plan  delineating  the  paths  of  travel,  the  source  and 
exiting volumes and the exit width and path of travel calculations.  Indicate 
accessible  exits.    Indicate  fire  walls,  smoke  partitions,  and  protected 
corridors.    Identify  any  special  fire  suppression  systems.  (kitchen  hoods, 
halon, CO2  systems, etc)    Identify any  spaces or zones not  receiving a  fire 
suppression system.  Indicate preliminary fire alarm systems zones.  Indicate 
preliminary  fire  sprinkler  systems  zones.    Indicate  control  panel  location.  
Indicate any other life‐safety features relevant to the facility. 
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6.2.5.6 Provide elevations and sections of the building to illustrate and indicate the 
mass  and  character  of  the  facility  including  fenestration,  openings, 
walkways, preliminary material  selections, and other building  features and 
spatial relationships . 

6.2.5.7 An Outline Demolition Plan  

6.2.5.7.1 Indicate spaces impacted by demolition. And show where and how 
impacted spaces are integrated into the new plan.  This shall be 2 
reduced size plans on 1 sheet.   

6.2.5.8 Schematic Project Manual 

6.2.5.8.1 Outline Specifications for Division 2‐17 
6.2.5.8.2 Schematic Room Finish Schedule    (still with sf columns) 

6.2.6 Schematic Design Report Brochure 

6.2.6.1 The brochures shall have heavy stock covers and plastic comb or metal spiral 
binding.  8  ½  x  11  format.    Additional  copies  of  this  Schematic  Design 
Brochure  if  required by  the Owner will be compensated as a  reimbursable 
service approved in advance by the Owner. 

6.2.6.2 The Brochure shall include: 

6.2.6.2.1 A summary design statement indicating the general design  intent, 
conceptual  development,   

6.2.6.2.2 A   facilities  list  including  the number  of  spaces,  net/gross  square 
footages (separate from the OFE Chart) 

6.2.6.2.3 Colored Plans,  
6.2.6.2.3.1 Site 
6.2.6.2.3.2 building elevations 
6.2.6.2.3.3 building sections,  
6.2.6.2.3.4 any applicable sketch perspectives  
6.2.6.2.3.5 miscellaneous  diagramming,  photographs  of  any 

applicable massing  and building models,   

6.2.6.2.4 Narrative  discussions  and  descriptions  of  preliminary  materials 
selections, components, assemblies, and systems for: 

6.2.6.2.4.1 Landscape 
6.2.6.2.4.2 civil  
6.2.6.2.4.3 structural  
6.2.6.2.4.4 mechanical  

6.2.6.2.4.4.1 Mechanical  Requirements  Specific  to 
Remodeling  and Addition  Projects:  Provide  a 
listing  of  capacities  for  existing  HVAC 
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equipment  and  the  available  tonnage  for  the 
new  connected  load. Provide  a survey of the 
condition  of  the  existing  mechanical 
equipment. 

6.2.6.2.4.5 electrical   
6.2.6.2.4.5.1 Electrical  Requirements  Specific  to 

Remodeling and Addition Projects: Provide an 
electrical  load analysis  for  the existing  facility 
for existing  and  new  loads.  Provide  a  survey 
of  the  condition  of  the  existing  electrical 
equipment  and  the  communication 
equipment room. 

6.2.6.2.4.6 plumbing 
6.2.6.2.4.7 misc. technical 
6.2.6.2.4.8 architectural 

6.2.7 An Updated Project Development Schedule:   

6.2.7.1 This schedule shall be  in compliance with the  initial Project Schedule and  is 
for approval by the Owner. This schedule shall show activities including but 
not limited to the Design Professional’s design and coordination efforts and 
the Owner review/ approval periods. 

6.2.7.2 This  schedule  shall  also  include  all  activities  known  at  this  stage  of  the 
project's development  including any projected or preliminary requirements 
for moving portables, relocating classrooms, removing and storing furniture, 
hazardous  material  abatement,  any  work  by  the  Owner,  separate 
contractors, on‐site utilities and equipment and any other activities that may 
impact the construction of the project.   The schedule shall also  include any 
identified offsite work. 

6.2.7.3 This schedule shall also include the site approval reviews, and the permitting 
process. 

6.2.7.4 The schedule to be generated in electronic media software with a bar chart 
format. 

6.2.8 Statement  of  Probable  Construction  Cost:  The  Design  Professional  shall  submit  to 
the  Owner for review and  approval  a  schematic  design  phase  estimate  of probable 
construction  cost itemized   by major categories based on the expected bid date. 

6.2.9 The  Design  Professional  shall  coordinate  with  the  Owner  to  determine  the 
municipal,  county  and  other  jurisdictional  agencies  that  will  require  site  plan 
coordination  and/or   approval   for  the  Project  and  will  determine/confirm  the 
permitting and  review  strategies and update  the Project Development Schedule and 
generate a freestanding Permitting Schedule. 

6.2.9.1 The Design Professional shall prepare applications for these site plan and 
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coordination  reviews  directly  after  approval  of  the  Schematic  Design 
Package  as  appropriate  to  this  phase  of  the  project.    The  Design 
Professional  shall  attend  and  provide  representation  at  all  review 
meetings,  workshops,  hearings  and  Commission/Council  meetings 
concerning the project as conducted by any and all other agencies having 
jurisdiction over the project. 

6.3 Schematic Design Package ‐ Submittal Requirements  ‐ 

6.3.1 The Design Professional  shall submit for Owner approval: 

6.3.1.1 Plans 

6.3.1.1.1 three  (3) copies of all  full size documents are required under this 
Phase,  

6.3.1.2 Schematic Design Report Brochure 

6.3.1.2.1 three (3) copies        
Quantity pending review requirements  

6.3.1.3 Project Development Schedule 

6.3.1.3.1 three (3) copies  

6.3.1.4 Probable Construction Cost Report 

6.3.1.4.1 three (3) copies 

6.4 The Design Professional shall provide presentations of the Schematic Design to: 

6.4.1 The Owner's staff 

6.4.2 Design Review Committee (if required, add 5 copies of brochure) 

6.4.3 The School Board of Broward County, Florida, (if required, add 10 copies of brochure). 

7.0 Design Development 

7.1 The Design Professional  is  to proceed with Design Development and all adjustments  to  the 
Project Scope, Schedule, and Budget  from  the Schematic Design Review as directed by  the 
Owner, after  receiving written direction from the Owner to proceed.   E‐mail format will be 
utilized for this authorization. 

7.2 The Design Professional shall  prepare,  submit  and  present  for  approval  by  the  Owner, a 
Design Development  Report Package, comprised  of the SREF requirements documents  and 
the following: 

7.2.1 Project Transmittal Form. 
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7.2.2 OEF  form  208  (a)  "OEF  Space  Chart  Form"  formatted  to  follow  the  sequence  of 
spaces listed  in the SREF Size of Space and Occupant Design Criteria Table. 

7.2.3 Documents:  These  documents  shall  be  design  development  package  corresponding 
to  the educational  specifications and  program  requirements illustrating  the  general 
scope,  scale,  and  relationship  of  project  components.    In  addition  to  Phase  I 
requirements,  SREF  requirements,  and  any  specific  Owner  provided  informational 
needs,  the documents shall include the following:        

7.2.4 Drawing Package Information Sheets 

7.2.4.1 Cover Sheet 

7.2.4.1.1 Cover sheet will include the following information 

7.2.4.1.1.1 Facility name 
7.2.4.1.1.2 Project description 
7.2.4.1.1.3 SBBC Project number  
7.2.4.1.1.4 Listing of consultants 
7.2.4.1.1.5 School board members and titles 
7.2.4.1.1.6 School board logo 
7.2.4.1.1.7 Location map 
7.2.4.1.1.8 Document package type 

7.2.4.2 Index of Drawings 

7.2.4.2.1 The full index  of drawings will be in the Architectural Set. 

7.2.4.3 General Information Sheets 

7.2.4.3.1 All  disciplines  will  have  the  following  information  sheets.  This 
information may require multiple sheets. 

7.2.4.3.1.1 Abbreviations 
7.2.4.3.1.2 Reference symbols 
7.2.4.3.1.3 Materials legend 

7.2.5 Architectural  and  Civil  site  plan(s)  showing,  (in  addition  to  Schematic  Design  site 
survey  requirements),  the   proposed   design   for :   landscaping,  drainage,  water 
retention ponds, sewage  disposal and  water supply  system, chilled water piping and  
physical  features  that may  adversely  affect  or  enhance  the  safety, health, welfare, 
visual environment, or comfort of the occupants. 

7.2.5.1 A statement, signed and dated by the Design Professional or his designated 
Consultant,  shall  be  included  on  the  site  plan  identifying  the  number  of 
existing  trees,  the  number  and  size  of  required  trees,  and  the  number  of 
new trees to be planted.    (signatures required at 90% CD package) 
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7.2.6 Building Plans  

7.2.6.1 General 

7.2.6.1.1 By  symbol,  indicate  fire  extinguishers,  fire  alarm  equipment, 
smoke vents, master  valves,   emergency disconnects,  emergency 
lighting,  emergency  power  equipment,  fire  sprinklers, exit signs, 
smoke and fire dampers, and other life‐safety equipment relevant 
to the facility on the appropriate discipline plans.   

7.2.6.1.2 By  symbol,  indicate  connections  and  tie‐ins  to  any  existing 
equipment on the appropriate discipline plans. 

7.2.6.1.3 Floor  plans  for  additions  to  an  existing  facility:  Indicate  the 
connections  and  tie‐ins  to  the  existing  facilities,  including  all 
existing  spaces,  exits,  plumbing  fixtures  and  locations,  and any 
proposed  changes. Distinguish between new and existing areas. 

7.2.6.2 Floor plans   

7.2.6.2.1 D rawn  at  1/8  inch  or  larger  scale  showing  typical  student 
occupied  spaces  or  special  rooms  with  dimensions,  public 
facilities,  stairs,  elevators, and identification of accessible areas. 

7.2.6.3 Floor plans   

7.2.6.3.1 Drawn  at  1/4  inch  or  larger  scale  showing  typical  spaces  or 
special  rooms with dimensions, equipment and furnishing layouts, 
door and window locations. 

7.2.6.3.2 Reflected  ceiling  plans  drawn  at  1/4  inch  scale  (minimum)  
showing  typical  spaces or special rooms with dimensions, lighting 
equipment and ceiling panel layouts. 

7.2.6.4 Roof plans drawn at 1/4 inch scale (minimum) showing typical spaces or special 
rooms with dimensions, equipment layouts. 

7.2.6.5 The life‐safety plans shall be updated to reflect modifications as a result of the 
design progress.    Indicate the paths of travel, the source and exiting volumes 
and  the exit width  and path of  travel  calculations.    Indicate  accessible exits.  
Indicate  fire  walls,  smoke  partitions,  and  protected  corridors.    Identify  any 
special  fire  suppression  systems.  (kitchen  hoods,  halon,  CO2  systems,  etc.)  
Identify any spaces or zones not receiving a fire suppression system.   Indicate 
preliminary  fire  alarm  systems  zones.    Indicate  preliminary  fire  sprinkler 
systems zones.    Indicate control panel  location.    Indicate any other  life‐safety 
features relevant to the facility. 

7.2.6.6 A Proposed Project Phasing Floor Plan drawn at an architectural scale that will 
allow the entire facility to be shown contiguous, on one sheet, which indicates 
project phasing as applicable to the Project. 

7.2.6.7 Existing Facility Accessibility Criteria 
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7.2.6.7.1 For  existing  facilities where  remodeled  or  renovated  spaces  are 
required  and where  an ADA and  code  conforming  ramp  cannot 
be  utilized,  document  proposed  vertical  platform  lifts  or 
inclined wheelchair  lifts and provide  the following  documents  as 
part of or in addition to the required life safety plans. 

7.2.6.7.2 Sketches  of  proposed  vertical  platform  lifts,  including  layout 
drawings showing the effect of the lift on existing spaces, corridor 
widths and exiting from the affected facility. 

7.2.6.7.3 Sketches  of  proposed  inclined  wheel  chair  lift  including  layout 
drawings  showing  the effect of  the  lift  on  the  stairway width  in 
the folded  and unfolded  position,  the upper  and  lower platform 
storage  locations,  and  the  effect  on  exiting  from  the  affected 
areas of the facility. 

7.2.6.8 Open Space Concept Criteria 

7.2.6.8.1 When  planning  open  space  schools  or  administrative  spaces,  a 
floor  plan  shall  be  submitted  showing  the  methods  used  to 
permanently define the means of egress, such as surface finish or 
color. 

7.2.6.9 All exterior building elevations and sufficient building sections as necessary 
to fully illustrate and indicate the scale and massing of the facility. 

7.2.6.10 Typical  building  sections  to  show  dimensions,  proposed  construction 
materials, and relationship of finished floor to finished grades. 

7.2.6.11 Structural Plans 

7.2.6.11.1 Preliminary  Structural  Drawings  including  plans  and  sections 
indicating anticipated systems, connections and foundations.  

7.2.6.12 Mechanical Plans  

7.2.6.12.1 Single  line  Ductwork  layouts  shown  on  half  tone  reflected 
ceiling  plans. Diffuser  and  return  air  locations  as  coordinated 
with Architectural and Electrical lighting plans. 

7.2.6.12.2 Identify  locations  of  Mechanical  rooms  and  equipment,  any 
grease  trap(s),  any  LP  gas  tank  locations, natural  gas pipe  lay 
out, and tie ins to existing utilities.  

7.2.6.12.3 Provide Proposed Mechanical Zoning Plan (as applicable). 

7.2.6.13 Plumbing Plans 

7.2.6.13.1 Indicate all plumbing fixtures and all tie in locations. 
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7.2.6.13.2 Provide Fixture Unit Counts and Calculations. 

7.2.6.14 Fire Protection Plans 

7.2.6.14.1 Provide Proposed Fire Protection Zoning Plan (as applicable). 

7.2.6.15 Electrical Drawings  

7.2.6.15.1 Lighting  layouts  for  interior and exterior spaces shown on half 
tone reflected ceiling plans as coordinated with Mechanical and 
Architectural. 

7.2.6.15.2 A one line diagram of the electrical distribution system. 

7.2.6.15.3 Provide  layout  indicating  security  systems devices  and  control 
zones. 

7.2.6.15.4 Locations of all  the main  components of  the electrical  system 
such  as  transformers,  panels,  and  main  switch  board,  and 
emergency  generator,  location  of  the  intercom  console,  ITV 
head  end  and  tower,  master  clock,  fire  alarm  panel.    Show 
locations of mechanical equipment such as chillers, air handler 
units, etc. and their respective electrical connections. 

7.2.7 Project Manual 

7.2.7.1 Equipment  and  Furnishing  Schedules:  Indicating  equipment  and  furnishing 
items that will be provided by the Contractor and those that will be provided 
by the Owner or others. 

7.2.7.2 Outline specifications: 

7.2.7.2.1 Current  format  of  CSI  Specification  Numbering  System  shall  be 
utilized. (based on contract date) 

7.2.7.2.1.1 Division 1 

7.2.7.2.1.1.1 Division 1 to be updated from the Schematic 
Design submittal. 

7.2.7.2.1.1.2 Schematic  Room  Finish  Schedule  updated 
from schematic.  (SF columns still present) 

7.2.7.2.1.2 Divisions 2 through17  

7.2.7.2.1.2.1 Provide  outline  specifications  with  general 
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description of all systems  and components. 

7.2.7.3 Geotechnical Engineer's Report  

7.2.7.3.1 Provide proposed method of treatment for unusual conditions. 

7.2.8 Office  of  Educational  Facilities  Life‐Cycle  Cost  Analysis  (LCCA).  LCCA  shall  be 
submitted  to  the  Owner  for  review  and  approval  with  the  Design  Development 
documents.         

7.2.8.1 LCCA  shall  be  by  a commercially  available  life‐cycle  cost  analysis  program 
and shall be based upon the requirements of Florida Statute 1013.451.      

7.2.9 Florida  Energy  Efficiency  Code  for  Building  Construction  (FEEC).  FEEC  forms, 
including  calculations  for mechanical  systems,  documenting  energy  efficiency  ratio 
rating of HVAC equipment, electrical  systems,  insulation, and building  envelope shall 
be  submitted  to  the  Owner  for review  and  approval with  the Design Development 
documents. 

7.2.10 Statement of Probable Construction Cost:  

7.2.10.1 The Design Professional shall submit to the Owner for review and approval 
a  Design  Development  phase  estimate  of  probable  construction  cost 
itemized   by major categories based on the expected bid date. The Format 
for  this  estimate  is  to  follow  the  content  of  the  Project’s  Outline 
Specification for Divisions 2 through 17. 

7.2.10.1.1 Key  differences  between  the  Schematic  Design  and  the  Design 
Development cost are to be summarized. 

7.2.11 An updated Project Development  Schedule reflecting development  and anticipated 
schedules for all new and existing subsequent project activities.   

7.2.12 A  written  response  from  the  Design  Professional  and  each  of  the  Consultants, 
explaining  how  each  previous  Owner   and   rev iew ing   agenc ies   review 
comments have been  addressed. 

7.2.13 F.I.S.H Data Requirements 

7.2.13.1 A simplified single line floor plan of the project.   

7.2.13.2 A spreadsheet  format schedule reflecting the room numbers; the name of 
the room or space; the net square footage of the space and the capacity of 
the  space on electronic media  and on  a  single 24"  x 36"  sheet of  vellum 
conforming to the Owner's standards for graphics and for electronic media 
submittals.    This  drawing  and  database  information  will  be  for  use  in 
preparing  F.I.S.H.  (Florida  Inventory  of  School  Houses)  information.    The 
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Design  Professional  shall  coordinate  with  and  utilize  the  Owner's  F.I.S.H 
requirements  for  room  numbers,  room  name  assignments  and  electronic 
media  (format,  layering, etc.) prior  to developing  final documents  for  this 
Design  Development  submittal.    Hardcopy  graphics  shall  be  suitable  for 
clearly legible half size reductions.  

7.2.14 Existing Hazardous Materials   

Provide a letter to the owner advising of the extents of potential hazardous materials 
as  indicated  and  provided  by  The  Environmental  Division  of  the  Facilities  and 
Construction Group.  Outline the (or any) optional or alternate means of removal and 
timing of removal for Owner review and direction. 

7.2.14.1.1 Integrate  the  impact  of  the  Hazardous  materials  with  the  Project 
Development Schedule. 

7.2.14.1.2 Integrate  the  impact of  the Hazardous materials Statement of Probable 
Construction Cost and other documentation. 

7.2.15 Preliminary  color boards  to review  the color selections  for all finish materials with 
the Owner. 

7.2.16 Preliminary samples as requested by the Owner. 

8.0 Design Development Package ‐ Submittal Requirements 

8.1 The Design Professional  shall submit the  following  for Owner approval: 

8.1.1 Plans 
8.1.1.1 three (3) copies of all  full size documents 

8.1.2 Design Development Report Brochure 
8.1.2.1 three (3) copies 

8.1.3 Project Development Schedule 
8.1.3.1 three (3) copies 

8.1.4 Probable Construction Cost Report 
8.1.4.1 three (3) copies 

8.1.5 Life‐Cycle Cost Analysis 

8.1.6 Energy Efficiency Code Analysis 

8.1.7 Response to Schematic Design Comments 

8.1.8 F.I.S.H Data Requirements  
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8.1.9 Hazardous Materials letter 

8.1.10 Updated Discipline Narratives 

8.2 The Design Professional  shall provide presentations of the Design Development to:  

8.2.1 the Owner's staff 

8.2.2 Design Review Committee (if required, add 5 copies of brochure) 

8.2.3 The School Board of Broward County, Florida, (if required, add 10 copies of brochure). 

9.0 Construction Documents Development – 90% complete 

9.1 The Design Professional is to proceed with the Construction Documents and all adjustments 
to  the  Project  Scope,  Schedule,  and  Budget  from  the  Design  Development  review  as 
directed by  the Owner, after  receiving written direction  from  the Owner  to proceed.   E‐
mail format will be utilized for this authorization.  

9.2 The Design Professional shall  prepare,  submit and  present for  approval  by  the  Owner, a 
Construction Document  Report Package. 

9.3 This Construction Document Report Package shall include the following items: 

9.3.1 Project Transmittal Form (Form 1310b) 

9.3.2 An  updated  OEF  form  208(a)  "OEF  Space  Chart  Form"  formatted  to  follow  the 
sequence  of  spaces  listed  in  the  SREF  Size of  Space  and  Occupant  Design  Criteria 
Table.      

9.3.3 Updated  Florida  Energy  Efficiency  Code for Building  Construction  (FEEC) compliance 
forms. Submit five (5) copies signed and sealed by a State of Florida registered  design 
professional.  

9.3.4 Final Calculations:  

9.3.4.1 Structural systems 
9.3.4.2 Mechanical systems 
9.3.4.3 Electrical systems 

9.3.5 Drawings:   

9.3.5.1 All construction  documents as necessary to receive building permits for the 
complete  scope  of  work  shall  be  included  and  shall  be  substantially 
complete.  

9.3.5.2 Preliminary  staging  area  plans  to  delineate  staging  areas,  site  barriers 
and  other  area designations  to  control  and separate as required, students, 
faculty, staff and the public from construction activities and traffic. 
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9.3.6 Project Manual 

9.3.6.1 All Project Manual documents as necessary  to  receive building permits  for 
the  complete  scope  of  work  shall  be  included  and  shall  be  substantially 
complete. 

9.3.7 Project Development Schedule 

9.3.7.1 Updated  and  formatted  as  a  preliminary  construction  schedule  reflecting 
continued Project development and illustrating anticipated schedules for all 
subsequent  project  activities  including  permitting  and  submittal 
coordination  with  all  agencies  having  jurisdiction  on  the  Project,  project 
phasing,  site  mobilization,  temporary  facilities,  general  construction 
sequencing,  anticipated  substantial  completion  dates,  Owner  occupancy, 
mid  all other  significant  Project  events.  Format  updated  schedule  as  a 
Gant  Chart  type schedule with mile stones. 

9.3.8 Color boards   

9.3.8.1 Boards  illustrating  color  selections,  finishes,  textures  and  aesthetic 
qualities  for all  finish materials for final review and approval by  the Owner 
and  to  establish  a  final  pallet  of material  selections  for  development  of 
subsequent  specifications,  schedules  and  other  requirements  for 
incorporation  into the Contract Documents . 

9.3.9 Design Development Comment Responses 

9.3.9.1 Letters  from  the  Design  Professional  and  each  of  the  major  technical 
disciplines and  any necessary Consultants or explaining how each previous 
Design Development comment has been addressed. 

9.4 Construction Documents ‐ 90% complete – Submittal Requirements 

9.4.1 The Design Professional  shall submit the  following  for Owner approval: 

9.4.1.1 Transmittal Form 

9.4.1.2 Plans 
9.4.1.2.1 three (3) copies of all  full size documents 

9.4.1.3 A completed Building Department document submittal checklist   

9.4.1.4 Reports and Brochures 
9.4.1.4.1  three (3) copies 

10.0 Jurisdictional Plan Approvals 

10.1 Prior  to  the  commencement  of the Construction Documents  –   100%, and early enough to 
ensure  that  the  contractor  is  not  delayed  by  permit  processing,  the Design  Professional 
shall,  with  the  owner’s  assistance,  file  the  required  documents  for  approval  by 
governmental authorities, local, State or Federal, having jurisdiction over the portions of the 
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Project  and  obtain  certifications  of  "permit  approval"  by  these  limited  jurisdictional 
reviewing authorities.     In cases, this activity or portions of this activity will not commence 
until such time as the Construction Documents are 100% complete. 

10.1.1 The  Design Professional shall  provide the documents required for  submittal to all of 
these  governmental authorities.  

10.1.2 The  Design  Professional  shall  attend  and  provide  representation  at  all  review 
meetings,  workshops,  hearings  and  Commission/Council  meetings  concerning  the 
project as  conducted by the various jurisdictional agencies.   

11.0 Construction Documents Submittal – 100% 

11.1 The Design Professional  is to proceed with the completion of the construction documents 
and all adjustments to the Project Scope, Schedule, and Budget from the 90% construction 
document  review  comments  as  directed  by  the Owner,  after  receiving written  direction 
from the Owner to proceed.  E‐mail format will be utilized for this authorization. 

11.2 Construction  Documents  100%  Submittal:  The  Design  Professional  shall  make  a  100% 
Construction Documents submittal, for approval by the Owner. 

11.2.1 All  documents  for  this  phase  shall  be  provided  in  both  hard  copy  and  in 
electronic media. 

11.2.2 Signed  and  Sealed Documents and Statements  of Compliance 

11.2.2.1 Only  complete  documents,  properly  signed  and  sealed  by  the  Design 

Professional and respective Consultants, will be accepted for review. 

11.2.2.2 These  documents  shall  contain  a  statement  of  compliance  by  the 

architect  or engineer  of  record  that  "To  the  best  of my  knowledge  and 

belief  these  documents  are  complete,  and  comply  with  the  State 

Requirements for Educational Facilities. 

11.2.3 When  requested  by  the  Owner,  engineering  calculations  for  mechanical, 

electrical,  and  structural  systems  shall be submitted  separately  from drawings 

and the project manual.        

11.3 The following  items shall be included with the 100% Construction Document submittal. 

11.3.1 In addition to 100% complete Construction Documents the following items are to 
be integrated into this Construction Document – 100% Submittal. 

11.3.1.1 Mechanical  and  Electrical Documents  shall  indicate  that  the  approved 
systems  from  the Design Development  FEEC/LCCA  analysis  have  been 
incorporated into the documents. 
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11.3.1.2 Project Manual 

11.3.1.2.1 The Design Professional  shall  insert Division 0 and Division 1  into 
the specifications. 

11.3.1.2.1.1 Th e   Design  Professional  shall  not  add  or  delete  items 
from  the  Division  0  and  Division  2  documents  without 
prior written approval from the Owner. 

11.3.1.2.2 Approved list of alternate  bid  items,  as authorized by  the  Owner 
shall  be  integrated  into  the  project  bid  documents  and  the 
specifications. 

11.3.1.3 As  required,  a  threshold building  inspection plan, prepared by  the Design 
Professional, and the name of a certified threshold building inspector, as set 
forth  in Section 553.79(5), F.S., shall be submitted to the Owner for review 
and approval with the 100% Construction Documents 

11.3.1.3.1 Threshold building  inspection plan  documents are required for 
the following conditions: 

11.3.1.3.1.1 Any building greater  than  three  (3) stories or fifty  (50) 
feet in height. 

11.3.1.3.1.2 Any building with  an assembly  space that exceeds  five 
thousand  (5000)  square  feet  in  area,  and/or  an 
occupant  load  of  five hundred  (500) or more persons.  
Check‐ is this     and/or 

11.3.1.4 An Updated  Statement  of  Probable  Construction  Cost  as  indicated  by 
time factor, changes in requirements, or general market conditions. 

11.3.1.4.1 If  this  Statement  of  Probable  Construction  Cost  exceeds 
the  construction  Budget,  the  Design  Professional  shall 
review  materials,  equipment,  component  systems  and 
types  of  construction  included  in  the  Contract  Documents 
and  s h a l l   recommend  changes  in  such  items  and/or 
reasonable  adjustments  in  the  scope  of  the  Project  for 
Owner approval for integration into the documents. 

11.3.1.5 A  letter  from  the  Design  Professional  and  each  of  the  major 
technical    Consultants  explaining  how  each  comment  for  the 
Construction Document 90% Review, has been addressed. 

11.3.2 The  Design  Professional  and  his  Consultants,  as  necessary,  shall  attend 

coordination, review and presentation meetings with  the Owner to explain the 
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development of the design concept and the technical resolutions of the building 

or site systems as shown in the Construction Document 100% Submittals. 

11.3.3 After  Owners  review  of  the  100%  Construction  Documents,  the  Design 
Professional  shall  make  all  required  changes  or  additions  and  resolve  all 
comments.   A   f i n a l   Check  Set  shall  be  returned  to  the  Owner  for  final 
approval. 

11.3.4 Upon  final approval by  the Owner,  the Design Professional  shall  furnish  five  (5) 
copies,  signed  and  sealed  of  all  Drawings  and  Specifications  to  the Owner  for 
submittal to the designated Plan Review Agency. 

11.3.5 Building  Department  plan  review  comments  to  be  reviewed  with  the  Owner  and 
integrated into the documents. 

11.3.6 This  submittal will  also  become  the  official  bid  document  set  after  all  Plan  review 
comments are integrated and approved by the building dept. 

11.3.7 Design Professional  shall  assure  the Owner that all  limited  jurisdictional, mandatory 
requirements are complete prior  to bidding.   

12.0 Bidding and Award of Contract 

12.1 Bid  Documents  Approvals  and  Printing:  Upon  obtaining  all  necessary  approvals  of  the 
Construction Documents,  the  Design Professional shall  assist  the Owner  in  obtaining  bids 
and  awarding  construction  contracts.  The  Owner,  will  provide  reproductions  of  the 
drawings and specifications printed  for bidding purposes.   

12.1.1 This printing may be handled by the Owner or as a  reimbursable  service  through  the 
Design Professional. 

12.2 The Advertisement for Bids will  instruct the bidders where to obtain the Bid Documents. 

12.3 The Design Professional  shall render  interpretations  and  clarifications  of the drawings  and 
specifications  in  a  written  format,  supplemented  by  appropriate  graphics,  with  prior 
approval of the Owner. 

12.4 The Design Professional shall attend a pre‐bid conference as requested by the Owner. 

12.5 The Design Professional  shall prepare  addenda,  if any are required, for the Owner  to  issue 
to all prospective bidders.  No addenda  shall  be  issued without the  Owner's approval and if 
dimensional changes  or  extensive  graphic  changes  are  required  the  drawing  sheets  shall 
be  revised and  issued as addendum drawings as directed by Owner.   

12.6 The Design Professional shall be present at the bid opening, with the Owner's staff. 

12.7 The  Design  Professional  shall  participate  with  the   Owner  in  evaluating  the  bids  and 



PSA Attachment #2 

The School Board of Broward County 
Basic Design Phasing Requirements 
Revised 12/1/15 Page 22 of 28 

investigating  the qualifications of bidders  and  shall provide  a written  recommendation  for 
bid award. 

12.8 The Design Professional  shall  advise  and  consult with the Owner  in  awarding,  and   in  the 
preparation of any Agreements necessary  for the construction of the project.  

12.9 If the  lowest responsive Base Bid received  exceeds the Fixed Limit of Construction  Cost the 
Owner will either: 

12.9.1 Approve the increase in Project cost and award a contract or, 

12.9.2 Reject all bids  and rebid  the Project within  a reasonable  time with no change  in  the 
Project, 

12.9.3 Direct  the  Design  Professional  to  revise  the  Project  scope  or  quality,  or  both,  as 
approved by  the Owner, and rebid the Project. 

12.9.4 Suspend or abandon the Project. 

12.10 The   Design Professional  shall, modify  the Construction  Documents  as necessary  to  bring 
the project  within  the  Budget  Construction  Cost.   The  providing  of  such  service  shall  be 
the  limit  of  the Design Professional's  responsibility  in  this  regard and having  done so, the 
Design Professional  shall be  compensated  in  accordance with  this Agreement.  The Owner 
may  recognize  exceptional  construction  market  cost  fluctuations  before  exercising  the 
option provided  in Article  12.9.3  above.  The Owner  agrees  to discuss  this  issue with  the 
Design Professional prior to exercising this option. 

12.11 If an estimate or cost analysis is required by the Owner for this phase, the Design Professional 
shall analyze bids and to assist in the preparation of any modified bidding documents or re‐
bid  documents  that  may  be  required  to  ensure  successful  bidding  within  the  Budget 
Construction Cost. 

13.0 Administration of the Construction Contract 

13.1 Duration 

13.1.1 The  Construction  Administration  Phase  will  begin  with  the  award  of  the 
Construction  Contract and will end when  the  Contractor's  final Payment  Certificate 
is approved by the Owner. 

13.1.2 During  this  period,  the  Design  Professional  shall  provide  Administration  of  the 
Construction  Contract  as  set  forth  in  the Contract Documents between  the Owner 
and  the  Contractor,  as  basic  services,  including  participation  in  building 
commissioning  and partnering.  Refer to Section 01350 – special procedures. 

13.2 The Design Professional  shall  advise and  consult with  the Owner  and  shall have  authority 
to  act  on  behalf  of  the  Owner  within  the  limits established  by  this Agreement  and  the 
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Contract Documents. The Design Professional shall contemporaneously  provide Owner with 
copies  of  all  communications  between  Design  Professional  and  Contractor  and  others 
concerning  matters  material  to  the  cost,  time,  sequence,  scope,  performance  or 
requirements of the project. 

13.3 The  Design  Professional  and  his  Consultants  shall  attend  all  key  construction  events  as 
necessary  to ascertain the progress of the Project and to determine  in general  if the Work is 
proceeding in accordance with the Contract Documents and the Project Schedule.   

13.3.1 Site Visits 

13.3.1.1 Design Professional ‐ Site Visits   

13.3.1.1.1 The  Design  Professional  shall  visit  the  site  at  least  once  per 
week  to  become  familiar  with  the progress  and  quality  of  the 
Work  and  to  determine  if  the Work  is proceeding  in  accordance 
with  the  Contract  Documents and  Project Schedule.   

13.3.1.1.2 The Design Professional shall coordinate the timing of these visits 
with  the  Owner's  Representative  and  the  Weekly  Progress 
Meeting, so as to permit  joint observations of the progress of the 
Work. 

13.3.1.1.3 Design Professional shall keep Owner informed of the progress and 
quality of the Work on the basis of the on‐going site visits.   

13.3.1.1.4 The Design Professional  shall submit  to Owner  a detailed written 
report  of  the results of  each  visit to  the  site,  and copies  of  all 
field reports and notes of meetings with the contractor’s team. 

13.3.1.1.5 The  Design  Professional  shall  report  to  Owner  any  defects  and 
deficiencies  in  the  Work  coming  to  the  attention  of  Design 
Professional. 

13.3.1.1.6 The Design Professional  shall make  on‐site  observations  utilizing 
the same personnel over the course of the Work.   

13.3.1.2 The  Design Professional  shall  assist  the Owner  in  determining  the  cost of 
re‐inspections due to the Contractor's failure to perform. 

13.3.2 Design Professional’s Consultants – Site Visits 

13.3.2.1 The Design  Professional’s  Consultants will be required to visit the site at 
least once a week when  their  respective portion of the work  is  in progress.  
The visits shall coincide   with the Weekly Progress Meeting. 

13.3.2.1.1 The  Consultants  shall  submit  to  the   Des ign   Profess iona l   a 
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detailed  written  report  of  the  results  of  each  visit  to  the  site, 
and  copies  of  all  field  reports  and  notes  of  meetings with  the 
contractor’s  team  for  the  Design  Professional  review  and 
consultation with the Owner. 

13.3.2.1.2 The Consultant  shall report  to Design  Professional  any defects 
and  deficiencies  in  the  Work  coming  to  the  attention  of 
Consultant  for  the  Design  Professionals  review  and  consultation 
with the Owner. 

13.3.2.1.2.1 Consultant  shall maintain  a  listing  of  such  items  and 
track the items for closure. 

13.4 The  Design  Professional  shall  not  have  control  over  or  charge  of,  and  shall  not  be 
responsible  for construction means, methods,  techniques,  sequences or procedures,  or for 
safety precautions  and programs in connection with the Work. 

13.5 Design  Professional  shall  at  all  times,  have  access  to  the  Work  whenever  it  is  in 
preparation or progress.   

13.5.1 The Design Professional  and  the  Consultants  shall  review and advise  the  Owner  as 
to whether  the  Contractor  is  making  timely,  accurate,  and  complete notations  on 
the "Project Record Documents" and maintaining various other administrative records 
as required by the Contract Documents. 

13.5.1.1 Complete  notations  to  the  "as built"  drawings  shall  include,  but  not  be 
limited  to all changes due to RFl's, ASl's, COD's, and  CO's 

13.5.2 The  Owner  may  require  the  Design  Professional  and  the  Consultants  to  submit 
additional  written  materials or  forms  to  the  Owner  relating  to  or  regarding  the 
Project  or  its progress.     

13.6 The  Design  Professional  shall  assist  Owner  in  determining  the  amounts  owing  to 
Contractor  based  on  observations  at  the  site  and  on  evaluations  of  Contractor's 
Applications  for  Payment  and  shall  certify Certificates  for  Payment  in  such  amounts  as 
provided in  the Contract Documents  and  in such  form  as Owner may  request.   

13.6.1 The  certification  of  a  Certificate  for  Payment  shall  constitute  a  representation  by 
the  Design  Professional  to  t h e   Owner,  based  on  t h e   Design  Professional's 
observations at  the  site and  on  the  data comprising  t h e   Contractor's  Application 
for  Payment,  that  the Work  has  progressed  to  the  point  indicated  and  that  the 
quality  of  the  Work  is  in  substantial  accordance  with  the  contract  documents 
and that Contractor  is entitled to payment  in the amount certified. 

13.6.1.1 The certification of a Certificate for Payment is not an acceptance of any in 
place or stored, work, materials or equipment. 
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13.7 The Design Professional shall render written advisory decisions, within a reasonable  time on 
all claims, disputes  and other matters  in question between  Owner  and  Contractor  relating 
to the execution or progress of the Work or the  interpretation  of the Contract Documents.   

13.8 All  interpretations  and  advisory  recommendations  of  the  Design  Professional  shall  be 
consistent  with  the  intent of, and  reasonably  inferable from, the Contract Documents  and 
shall be  in writing  or  in the form of  drawings.  In  the  capacity  of  interpreter,  the  Design 
Professional  shall  endeavor  to  secure  faithful  performance  by  both  the  Owner  and 
Contractor, and shall not show partiality to either. 

13.9 The Design Professional shall recommend  to   the  owner ,   the   rejection of Work which does not 
conform to the  Contract  Documents.   

13.10 The  Design  Professional  shall  not  have  authority  to  stop  the  Work  without  approval  of  the 
Owner.   

13.11 Whenever,  in  the  Design  Professional's  opinion,  it  is  necessary  or  advisable,  t h e   Design 
Professional  shall recommend/advise  t o   t h e   o w n e r ,   t h a t   special  inspection  or  testing  of 
the Work  in  accordance with  the provisions  of  the  Contract Documents shall occur,  whether  or 
not  such Work be  then  fabricated,  installed  or completed. 

13.11.1 Owner shall furnish all such tests, inspections and reports that are required by law 
or  by  the  Contract  Documents  or  provide  documentation  that  the  item  has 
previously been approved via inspection or testing. 

13.11.2 The Design Professional shall monitor all such testing or inspections.  

13.12 The  Design  Professional  shall  promptly  review,  and  take  other  appropriate  action  upon 
Contractor's submittals  such  as  shop drawings, product  data  and  samples, per conformance with 
the design concept of the contract documents. Such  action  shall be  taken within  fourteen  (14) 
days  of  receipt  by  Design  Professional  unless  Owner  and  Design  Professional  otherwise 
mutually agree.   

13.12.1 Design Professional's review  shall not  constitute  review  or approval of  safety 
precautions  or  of  construction  means,  methods,  techniques,  sequences  or 
procedures.   

13.12.2 Design  Professional  shall  maintain  a  log  of  all  submittals  made  and  shall 
compare  the  submittals  with Contractor's  progress schedule. 

13.12.3 The  Design  Professional  shall  not  approve  changes  to  the  contract  or 
substitutions through the  regular submittal  process. 

13.12.3.1 All final decisions with respect to substitutions, Request for Proposals, 
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Change Orders, and other contract modifications shall be at  the sole 
determination of the Owner. 

13.12.4 The  Design  Professional  shall  be  compensated  for  reviewing  re‐submittals 
after  the  first  re‐submittal  of  a  respective  submittal  as  a  reimbursable 
expense with the Owner reimbursed by the Contractor under provisions of the 
Contract Documents. 

13.12.5 The  Design  Professional  will  advise  the  Owner  of  the  circumstances  of  all 
Submittal reviews requiring more than fourteen (14) days processing time. 

14.0 Design Change Management 

14.1 The Design Professional  shall have  authority  to order minor changes  in  the Work not 
involving an  adjustment  in  the  contract  sum  or  an  extension  of  the contract  time 
and  which  are  not  inconsistent  with  the  intent  of  the  Contract  Documents.  Such 
minor changes shall be effected by written order issued through Owner. 

14.1.1 The  Design  Professional  shall  provide  recommendations  concerning  Request  for 
Proposals,  Change  Orders,  and  Construction  Change  Directives  and  for  their 
preparation, permitting and issuance to the contractor.       

14.1.2 The  Design  Professional  shall  coordinate  with  the  Owner  and  comply  with  the 
Owner's  written  procedure  and  “Construction”  Contract  concerning  the  Owner's 
required  review of Request  for Proposals, Change Orders and Construction Change 
Directives...     what is, where is the written procedure?? 

14.1.2.1 Meet with  the  Owner's  Project Manager  prior  to  the  preparation  and 
execution  of  Request  for  Proposals  and  Change Order  items  to  ensure 
that the changes comply with the intent of the proposed changes relative 
to  the  Project's  original  scope,  the  construction  schedule  and  to 
Contractor  entitlement  for  additional  sums  or  contract  time  for  the 
proposed Work. 

14.1.2.2 Submit written and graphic  information documenting proposed changes 
for  formal  review  by  the Owner's  Project Manager  and  Cost  Estimator 
prior to the issuance to the Contractor. 

14.1.2.3 Review  and  indicate  concurrence  through  signing  the  Request  for 
Proposals etc. for Owner's authorization.  

14.1.2.4 Process, prepare and  issue contract modification documents,  in a timely 
manner and not allow the period required for evaluation, preparation or 
to  issue  such  documents  to  exceed  fourteen  (14)  days.  The  Design 
Professional  shall  provide written  notification  to  the Owner  concerning 
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those modification  documents  requiring more  than  fourteen  (14)  days 
processing  time  with  an  attached  explanation  of  the  circumstances 
requiring longer processing time. 

15.0 Cost Management Responsibilities 

15.1 The Design Professional shall review and analyze all proposals submitted by the Contractor 
relative to scope changes, cost impacting items, and time impacting items.   

15.2 The Design Professional shall present his findings to the Owner. 

15.3 The Design Professional shall, at the Owners request, review the proposals and his analyze 
with the Contractor in review sessions with the Owner. 

15.4 The Design Professional shall log and track all proposals provided to him for his review. 

16.0 Substantial Completion 

16.1 Upon  request  to  be  awarded  Substantial  Completion  by  the  contractor,  The  Design 
Professional  shall  schedule  a  joint  inspection  of  the  work  with  the  Contractor.    The 
Contractor shall provide a copy of his punch  list  to  the Design Professional  for use  in  the 
review to add and subtract items from the list.  Upon completion of the review the Design 
Professional shall compile an Official Punch List of the work not complying with the Project 
Documents.  He shall evaluate the cost to complete the work and if it does not exceed 2% of 
the  total contract value,  in his opinion,  the Design Professional shall  issue a Certificate of 
Substantial Completion to the Contractor.     

16.2 The  Design  Professional  shall  administer  the  Contractor's  submittal  of  various  closeout 
submittals  including  warranty  documents,  operations  and  maintenance  materials,  extra 
materials, and other closeout submittals as required by the Contract Documents. 

16.3 The Design  Professional  shall  review,  and  forward  to Owner  for Owner's  review, written 
warranties, operations and maintenance manuals as required by the Contract Documents as 
assembled by the Contractor. 

16.3.1 The  Design  Professional  and  the  Consultants  shall  verify  and  confirm  the 
Contractor's  successful  demonstration  of equipment  and  systems  and  the  training 
of the Owner's personnel as required by  the  Contract  Documents. 

16.4 Design Professional  shall  inspect  the Project upon Contractor notice  stating  the work has 
completed 100%.  If  the Design Profession agrees, he  shall advise  the Owner  in writing  to 
schedule  a  final walk  thru with  the Owner  and  the  contractor.  If  the Owner  agrees.  The 
Design Professional shall prepare and execute the required forms and documents indicating 
that the Work is completed in compliance with the Contract Documents.   
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16.5 At  the  appropriate  time,  the  Design  Professional  shall  certify  Contractor’s  final 
certificate for payment. 

16.6 The Design Professional  shall within  sixty  (60) days of final acceptance provide  the Owner 
with  prints  and  electronic  media  copies  of  the  original  drawings,  which  the  Design 
Professional  has  revised  to  conditions based  on  information  furnished by  the Contractor 
as  Project Record Documents.   

16.6.1 These  prints  and  electronic  media  copies  shall  become  the  property  of  the 
Owner. 

16.6.2 Submittal  of  these  documents  to  the Owner  is  a  condition  of  final  payment  of 
construction administration fees to the Design Professional. 

17.0 Warranty Administration 

17.1 The  Design  Professional  shall  for  one  year  following  substantial  completion  of  the 
construction  project,  assist the Owner, in  securing  correction  of  defects,  and  shall  in  the 
sixth  and eleventh months make  inspections  of  the project  with  the  Owner  and  report 
observed discrepancies to the  Owner and  Contractor. 

END 
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PSA Attachment #4 

SAMPLE PERMITTING PLAN FORMAT

`

Project Title:

SBBC Project Manager:

Design/Engineering Firm:

Item 

No.
Description Agency Responsible Party

Date of Initial 

Application 

Submittal

Agency 

Application 

Number

Date of 

Expected 

Comments

Date of Agency 

Comments

Date of 

Response to 

Comments

Date of 

Expected 

Comments

Date of Agency 

Approval

Agency Approval 

No. and/or Permit 

No.

Comments

Broward County DPEP

Item 

No.
Description Agency Responsible Party

Date of Initial 

Application 

Submittal

Agency 

Application 

Number

Date of 

Expected 

Comments

Date of Agency 

Comments

Date of 

Response to 

Comments

Date of 

Expected 

Comments

Date of Agency 

Approval

Agency Approval 

No. and/or Permit 

No.

Comments

Broward County Traffic Engineering

Item 

No.
Description Agency Responsible Party

Date of Initial 

Application 

Submittal

Agency 

Application 

Number

Date of 

Expected 

Comments

Date of Agency 

Comments

Date of 

Response to 

Comments

Date of 

Expected 

Comments

Date of Agency 

Approval

Agency Approval 

No. and/or Permit 

No.

Comments

Municipal Planning and Zoning 
Broward County Development Dept

Item 

No.
Description Agency Responsible Party

Date of Initial 

Application 

Submittal

Agency 

Application 

Number

Date of 

Expected 

Comments

Date of Agency 

Comments

Date of 

Response to 

Comments

Date of 

Expected 

Comments

Date of Agency 

Approval

Agency Approval 

No. and/or Permit 

No.

Comments

SFWMD or 
DPEP Water Resources Division or
Local drainage district

Item 

No.
Description Agency Responsible Party

Date of Initial 

Application 

Submittal

Agency 

Application 

Number

Date of 

Expected 

Comments

Date of Agency 

Comments

Date of 

Response to 

Comments

Date of 

Expected 

Comments

Date of Agency 

Approval

Agency Approval 

No. and/or Permit 

No.

Comments

SFWMD
Joint Water Resources

Item 

No.
Description Agency Responsible Party

Date of Initial 

Application 

Submittal

Agency 

Application 

Number

Date of 

Expected 

Comments

Date of Agency 

Comments

Date of 

Response to 

Comments

Date of 

Expected 

Comments

Date of Agency 

Approval

Agency Approval 

No. and/or Permit 

No.

Comments

DPEP

Item 

No.
Description Agency Responsible Party

Date of Initial 

Application 

Submittal

Agency 

Application 

Number

Date of 

Expected 

Comments

Date of Agency 

Comments

Date of 

Response to 

Comments

Date of 

Expected 

Comments

Date of Agency 

Approval

Agency Approval 

No. and/or Permit 

No.

Comments

Broward County Health Department

Item 

No.
Description Agency Responsible Party

Date of Initial 

Application 

Submittal

Agency 

Application 

Number

Date of 

Expected 

Comments

Date of Agency 

Comments

Date of 

Response to 

Comments

Date of 

Expected 

Comments

Date of Agency 

Approval

Agency Approval 

No. and/or Permit 

No.

Comments

Broward County DPEP

Note:  The following is intended to be a guideline of the list of permits and required documents that may be required for the project; however the list is not all inclusive and it is the responsibility of the design/engineering professional to obtain all applicable permits and/or approvals.

General Instructions:  This form is also intended to be used as a tracking mechanism for each type of permit required for the project.  The design/engineering professional will be responsible for completion of this form.  For each type of permit, please describe the type of application/forms required and the corresponding agency 

along with the other information required.  

PLAT APPROVAL (if not previously recorded)

SURFACE WATER MANAGEMENT

WATER USE

DREDGE AND FILL

WATER DISTRIBUTION

WASTE WATER COLLECTION

TREE PERMITS

CONCEPTUAL TRAFFIC/ENGINEERING

The School Board of Broward County

Sample Permitting Plan FormatRevised 12/1/15

1
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SAMPLE PERMITTING PLAN FORMAT

`

Project Title:

SBBC Project Manager:

Design/Engineering Firm:

Note:  The following is intended to be a guideline of the list of permits and required documents that may be required for the project; however the list is not all inclusive and it is the responsibility of the design/engineering professional to obtain all applicable permits and/or approvals.

General Instructions:  This form is also intended to be used as a tracking mechanism for each type of permit required for the project.  The design/engineering professional will be responsible for completion of this form.  For each type of permit, please describe the type of application/forms required and the corresponding agency 

along with the other information required.  

Item 

No.
Description Agency Responsible Party

Date of Initial 

Application 

Submittal

Agency 

Application 

Number

Date of 

Expected 

Comments

Date of Agency 

Comments

Date of 

Response to 

Comments

Date of 

Expected 

Comments

Date of Agency 

Approval

Agency Approval 

No. and/or Permit 

No.

Comments

Local Municipality

Item 

No.
Description Agency Responsible Party

Date of Initial 

Application 

Submittal

Agency 

Application 

Number

Date of 

Expected 

Comments

Date of Agency 

Comments

Date of 

Response to 

Comments

Date of 

Expected 

Comments

Date of Agency 

Approval

Agency Approval 

No. and/or Permit 

No.

Comments

Public Works County and 
Local Engineering Department

Item 

No.
Description Agency Responsible Party

Date of Initial 

Application 

Submittal

Agency 

Application 

Number

Date of 

Expected 

Comments

Date of Agency 

Comments

Date of 

Response to 

Comments

Date of 

Expected 

Comments

Date of Agency 

Approval

Agency Approval 

No. and/or Permit 

No.

Comments

Broward County Traffic Engineering

Item 

No.
Description Agency Responsible Party

Date of Initial 

Application 

Submittal

Agency 

Application 

Number

Date of 

Expected 

Comments

Date of Agency 

Comments

Date of 

Response to 

Comments

Date of 

Expected 

Comments

Date of Agency 

Approval

Agency Approval 

No. and/or Permit 

No.

Comments

90% REVIEW SBBC BUILDING DEPARTMENT DISCUSS DISCUSS DISCUSS N/A

Item 

No.
Description Agency Responsible Party

Date of Initial 

Application 

Submittal

Agency 

Application 

Number

Date of 

Expected 

Comments

Date of Agency 

Comments

Date of 

Response to 

Comments

Date of 

Expected 

Comments

Date of Agency 

Approval

Agency Approval 

No. and/or Permit 

No.

Comments

100% REVIEW SBBC BUILDING DEPARTMENT

Item 

No.
Description Agency Responsible Party

Date of Initial 

Application 

Submittal

Agency 

Application 

Number

Date of 

Expected 

Comments

Date of Agency 

Comments

Date of 

Response to 

Comments

Date of 

Expected 

Comments

Date of Agency 

Approval

Agency Approval 

No. and/or Permit 

No.

Comments

FIRE DEPARTMENT

Item 

No.
Description Agency Responsible Party

Date of Initial 

Application 

Submittal

Agency 

Application 

Number

Date of 

Expected 

Comments

Date of Agency 

Comments

Date of 

Response to 

Comments

Date of 

Expected 

Comments

Date of Agency 

Approval

Agency Approval 

No. and/or Permit 

No.

Comments

Item 

No.
Description Agency Responsible Party

Date of Initial 

Application 

Submittal

Agency 

Application 

Number

Date of 

Expected 

Comments

Date of Agency 

Comments

Date of 

Response to 

Comments

Date of 

Expected 

Comments

Date of Agency 

Approval

Agency Approval 

No. and/or Permit 

No.

Comments

BUILDING DEPARTMENT 1

BUILDING DEPARTMENT 2

FIRE DEPARTMENT

WATER AND SEWER UTILITIES AND ENGINEERING APPROVAL

ROAD WORK APPROVAL

SIGNALIZATION, TRAFFIC SIGNAGE AND MARKINGS

The School Board of Broward County

Sample Permitting Plan FormatRevised 12/1/15

2
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PSA Attachment 5 

The School Board of Broward County, Florida   

Professional Services Agreement Attachment 5    Consultant’s Invoice Format 

Revised 12/1/15  Page 1 of 3 

Design Professionals Invoice Format 

The School Board of Broward County, Florida requires submittal of the Design Professional’s invoice on the District’s 
standard invoice forms attached to a transmittal form or letter on the Design Professional’s company letterhead. Include 
the information and attachments described below:   

1. Letterhead Containing Firm Information
A. Firm Name   
B. Address   
C. Telephone and FAX Numbers   
D. Consultant’s Invoice Reference Number   

2. Address Transmittal/Letter to:

Office of Facilities and Construction   
The School Board of Broward County, Florida 
3775 SW 16th Street 
Fort Lauderdale, FL 33312 
Attention: Name of Project Manager 

3. Ensure that Transmittal/Letter references the following information:
A. Date of submittal.   
B. The Invoice Number for ATP Number (example: Invoice No. 01 for ATP No. 01).   
C. The School Board of Broward County’s Purchase Order No.: (Which will be provided by the Facilities Project 

Manager at the beginning of the project.)   
D. Name of Facility (and Facility Number). 
E. Name of Project 
F. School Board Project Number 

4. Ensure attachment of the following documents to the Transmittal/Letter:
A. Design Professional’s Invoice Form   
B. Design Professional’s Reimbursable Invoice Form   
C. Copy of signature page (page 3 of 3) of the Design Professional’s Authorization to Proceed. 



PSA Attachment 5 

The School Board of Broward County, Florida   

Professional Services Agreement Attachment 5    Consultant’s Invoice Format 

Revised 12/1/15  Page 2 of 3 

Design Professional 
(Name)   

Date: 

Project No:    Facility Name:    Invoice No: 
Project Title:    SBBC PO No. 
Design Professional’s    ATP No. 
Remit to address:    Invoice From: 

Project Manager

INVOICE TOTALS: 

Summary    Current Fee    Previously Billed    This Invoice    Balance   

Basic Services    $  $    $      $ 

Reimbursable    $  $    $    $ 

Total:    $  $    $  $ 

BASIC FEE TOTALS: 

Period    Fee    Previously Billed    This Invoice  Balance   

From to dates  $    $    %  $    %  $    % 

$    $    %  $    %  $    % 

$    $    %  $    %  $    % 

$    $    %  $    %  $    % 

$    $    %  $    %  $    % 

Other Services    $    $    %  $    %  $    % 

Total Previously Billed:    $   
Total Amount This Invoice:    $   
Total Balance:    $   

Submitted By: Name: 
Title: Date: (Signature)   

Certified By: Name: Title: 
Project Manager Date: 
(Signature)   

Recommended By: 
Name: Title: Date: 
(Signature)   

Approved By: 
Name: Title: Date: 

(Signature) 

The School Board of Broward County, Florida 
Florida Facilities and Construction Management Department   
3775 SW 16th Street Fort Lauderdale, FL 33312 (754) 321‐1500   



PSA Attachment 5 

The School Board of Broward County, Florida   

Professional Services Agreement Attachment 5    Consultant’s Invoice Format 

Revised 12/1/15  Page 3 of 3 

Design Professional’s Reimbursable Invoice   

Project No:    Facility Name: Invoice No:   
Project Title:    SBBC PO No.   
Design Professional’s:    ATP No.   
Remit to address:    Invoice From:   

Project Manager:   

Item No.    Date    Reimbursable Item    Amount   

Invoice Total    $   

Submitted By: Name: 

Title: Date:   

Certified By: Name: Title: 

Project Manager Date:   

Recommended By: 
Name: Title: Date:   

Approved By: Name: Title: 

Date:   

(Signature)    (Signature)    (Signature)    (Signature)   

The School Board of Broward County, Florida 
Florida Facilities and Construction Management Department   
3775 SW 16th Street Fort Lauderdale, FL 33312 (754) 321‐1500   



This page intentionally left blank 



 

4917 SW 74 CT – MIAMI, FL 33155           P: 305.740.0723           F: 305.740.0718                             www.sol-arch.com 

July 28, 2016      
 
 
THE SCHOOL BOARD OF BROWARD COUNTY  
Procurement & Warehousing Services 
7720 West Oakland Park Boulevard, Suite 323 
Sunrise,  Florida 33351 
Attention: Vanessa Lauchaire 
 
 
 
RE: Proposal for Architectural/Engineering Services for Wingate Oaks Center (1211 NW 33rd Terrace, Fort 
Lauderdale, FL 33311) 
 
Dear Ms. Lauchaire, 
 
As requested, below please find Sol-Arch’s (SA) fee proposal for full A/E Service for Wingate Oaks Center located at 1211 
NW 33rd Terrace, Fort Lauderdale, FL. Sol-Arch is certified by the School Board of  Broward County as a Hispanic-
American (M/WBE) with 100% participation, as well as Vital Engineering as a sub-consultant with 25% participation. 
 
Project Description 
 
The school is located in Broward County, Florida and was built in 1974 with expansion and renovations taking place in 
1978, 1989, and 1991.  The campus has 5 buildings totaling 71,225 sf. Through RFP Number 16-155C, we understand 
the project to be as follows: 

• Site Area: 20 acres - N/A (not in scope) 
 

• Building Area: Building 1: +/- 63,470 sf (main building) 
   Building 2: +/- 831 sf (mechanical building)  
   Building 3: +/- 750 sf (flammable storage building) 
   Building 4: +/- 3,975 sf (therapeutic pool)  
   Building 5: +/- 2,199 sf (classroom building) 
 

• Parking: 221 - N/A (not in scope) 
 

• Scope:              Building 1: Media Center renovations 
        Media Center bathroom renovations 
     HVAC replacement (kitchen, roof top units, chillers, air handlers, fan coil, and  
     duct cleaning) 
     Re-roof with new decking (if required) 
   Building 2: HVAC replacement (condenser, chillers) 
   Building 3: Re-roof with new decking (if required) 
   Building 4: Re-roof with new decking (if required) 
     HVAC replacement (compressor, air handlers, duct replacement) 
   Building 5: Re-roof with new decking (if required) 
     HVAC replacement (fan coil, DDC controls) 

  Campus-wide improvement: New Fire Alarm 
 

• Not in scope: (as per design criteria package) 
   Cafeteria Renovations 
   IT upgrades/ classroom technology 
   Canopy lighting 
   Fire sprinklers 
   Therapy pool renovations 
   Miscellaneous improvements 
   Miscellaneous site improvements/ including lighting, civil and landscaping 
   Miscellaneous interior improvements/ including lighting 
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Miscellaneous plumbing improvements 
Miscellaneous specialties improvements 

The fee proposal includes DESIGN: Site Visits, Program Validation Report Submittal, 30% Construction Documents 
Submittal and review, 60% Construction Documents Submittal and review, 90% Construction Documents Submittal and 
review, 100% Construction Documents Submittal and review. PERMITIING: Building department initial plan review, Plan 
revisions, re-submittal to building department, Building department follow up review and Plan approval. Procurement and 
award and construction through close out. 

Project Team 

SA team of consultants have vast experience with this type of project. We have worked with these consultants on multiple 
projects and consider them to be some of the best in the profession. The following is the team that will be utilized to 
complete the work outlined as part of this proposal: 

• Sol-Arch -Will be responsible for all of the architectural work for the project. 
• Rochell Engineering - Will be responsible for the Structural Engineering of the project. 
• RPJ Inc.- Will be responsible for the Mechanical and Plumbing Engineering of the project. 
• Vital Engineering - Will be responsible for the Electrical Engineering and fire alarm of the project. 

This proposal does not include any site and building studies and reports (Geotechnical, Environmental I & II, 
Surveys, Material Testing, etc.) and engineering other than those listed above. LEED Design and Commissioning 
is also not included as part of this fee proposal. These services can be provided as an additional service. 

The scope of work is outlined below in more detail and includes all work, meetings, and miscellaneous requirements 
necessary to complete each task. The scope of work is for all the buildings on site. 

Task 1 -Design Phase 

• Proposed NE Fee: See attached hours 
• Duration: See attached schedule 
• Scope: The Master Planning/Preliminary Design phase includes site visits to the facility and a detailed walk thru 

to confirm the as-built plans as well as the deficiencies in the center. A program validation report along with 
drawings that identify the scope and program of the project will be submitted for the program validation review. 

• Consultants required for this phase include: Architecture, Structural, and MEP 
• Deliverables include but are not limited to: 

1. Site Visits 
2. Program validation report 
3. Program validation review 

Task 2 - Construction Documents in % as outlined above 

• Proposed NE Fee: See attached hours 
• Duration: See attached schedule 
• Scope: SA and its Consultant(s) will prepare all the necessary construction document plans for bidding, 

permitting, and construction for the Project. During this phase SA will work with the School Board's designated 
project Manger to refine the design and detail the project as needed. During this Task SA and its Consultant(s) 
will coordinate the drawings amongst themselves. Revisions will be provided at no additional cost as long as the 
scope and area of work do not change. Meetings with jurisdictional regulatory agencies will be performed during 
this phase on an as needed basis. 

• Consultants required for this phase include: Architecture, Structural, and MEP 
• Deliverables include but are not limited to: 

1. Cover 
2. Index 
3. General Notes 
4. Survey/Aerials (provide by SBBC) 
5. Site Plan (building and scope location only) 
6. Overall Floor Plan 
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7. Overall Reflected Ceiling Plan 
8. Overall Roof Plan 
9. Building Elevations (if required) 
10. Building Sections (if required) 
11. Wall Sections (if required) 
12. Project Specific Details (Plan, Roofing, WP, etc.) 
13. ADA Details (restroom and media center only) 
14. Life Safety/Fire Details 
15. Door/Window Details (if required) 
16. Mise Details 
17. Finish Schedule (if required) 
18. Door/Window Schedules (if required) 
19. Engineering Drawings 
20. Specifications 

Task 3 - Permitting/Bidding 

• Proposed AlE Fee: See attached hours 
• Duration: See attached schedule 
• Scope: Once the drawings are submitted for permit SA and its Consultant(s) will coordinate the permitting and 

bidding process by answering comments in a timely manner and being available for any meetings that might be 
required with the Jurisdictional Regulatory Agencies and general contractors (if applicable) bidding the job. Also 
included as part of SA scope and fees are all changes required to the architectural/engineering drawings by the 
jurisdictional regulatory agencies during the permit approval process as long as the general scope of the project is 
maintained and the changes are not Owner generated. 

• Consultants required for this phase include: Architecture, Structural, and MEP 
• Deliverables include but are not limited to: 

1. Drawing Changes as Required for Permit 

Task 4 - Construction Administration 

• Proposed AlE Fee: See attached hours 
• Duration: See attached schedule (based on an estimated 12 months of construction) 
• Scope: As part of its construction administration services, SA shall visit the site at intervals appropriate for the 

stage of the construction, on average, two times per month, or as otherwise agreed by SA and SBBC in writing. 
SA shall not be required to have a full time staff member on site or make exhaustive or continuous on-site 
inspections to check the quality or quantity of the work. SA shall neither have control over or charge of, nor be 
responsible for, construction means, methods, techniques, sequences or procedures, or for safety precautions or 
programs in connection with the work, since these are solely the contractor's rights and responsibilities. 

• Consultants required for this phase include: Architecture, Structural and MEP 
• Deliverables include but are not limited to: 

1. Drawing Changes as Required for Construction Clarification 
2. Respond to RFis 
3. Review shop drawings, pay applications, etc. 

Summary of Fees: 

Total fee proposed is $1 46,980.00 with an allowance for reproduction expenses of $5,500.00 and pre-design non 
destructive and destructive testing and repair of $15,000.00. 

• See hourly worksheet attached 

END OF SCOPE 

Our team is assembled and ready to begin work. We truly appreciate your confidence in our work and thank you for 
giving us the opportunity to present this proposal. We look forward to discussing this proposal with you in person and 
answering any questions or further clarifications you might have. We look forward to working with you and your team. 
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Warmest regards, 

Primi Conde, RA 
Partner, Sol-Arch 

• 

Cc: Dulce Conde, RA; Partner, Sol-Arch 
Michael Figueredo; Partner, Sol-Arch 
Raul Bejel, Sol-Arch 
File 
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Principal In Charge 60.00$          2.50 8 1,200.00$      8 1,200.00$      12 1,800.00$      8 1,200.00$      8 1,200.00$      12 1,800.00$      52 7,800.00$      4 600.00$         

Project Manager 42.00$          2.50 24 2,520.00$      24 2,520.00$      30 3,150.00$      24 2,520.00$      24 2,520.00$      24 2,520.00$      104 10,920.00$    16 1,680.00$     

Senior Architect 32.00$          2.50 ‐$                ‐$                ‐$                ‐$                ‐$                ‐$                ‐$                ‐$               

Architect 26.00$          2.50 ‐$                ‐$                ‐$                ‐$                ‐$                ‐$                ‐$                ‐$               

Architectural CADD 22.00$          2.50 40 2,200.00$      72 3,960.00$      88 4,840.00$      72 3,960.00$      40 2,200.00$      ‐$                ‐$                ‐$               

HVAC/Plumbing Principal 60.00$          2.50 4 600.00$          6 900.00$          8 1,200.00$      6 900.00$          2 300.00$          4 600.00$          12 1,800.00$      ‐$               

HVAC/Plumbing CADD 22.00$          2.50 ‐$                48 2,640.00$      52 2,860.00$      48 2,640.00$      20 1,100.00$      ‐$                ‐$                ‐$               

HVAC/Plumbing PM/Engineer 42.00$          2.50 8 840.00$          20 2,100.00$      24 2,520.00$      20 2,100.00$      6 630.00$          8 840.00$          32 3,360.00$      ‐$               

Electrical Principal 60.00$          2.50 6 900.00$          8 1,200.00$      10 1,500.00$      8 1,200.00$      4 600.00$          4 600.00$          12 1,800.00$      ‐$               

Electrical CADD 22.00$          2.50 ‐$                40 2,200.00$      44 2,420.00$      40 2,200.00$      16 880.00$          ‐$                ‐$                ‐$               

Electrical PM/ Engineer 42.00$          2.50 6 630.00$          24 2,520.00$      30 3,150.00$      24 2,520.00$      8 840.00$          6 630.00$          32 3,360.00$      ‐$               

Specifications 22.00$          2.50 ‐$                24 1,320.00$      40 2,200.00$      24 1,320.00$      16 880.00$          2 110.00$          ‐$                ‐$               

Technical / Spec Support 22.00$          2.50 20 1,100.00$      16 880.00$          24 1,320.00$      16 880.00$          8 440.00$          12 660.00$          72 3,960.00$      4 220.00$         

Structural Engineering 60.00$          2.50 4 600.00$          ‐$                8 1,200.00$      8 1,200.00$      2 300.00$          4 600.00$          8 1,200.00$      ‐$               

Roofing Consultant 60.00$          2.50 8 1,200.00$      4 600.00$          8 1,200.00$      8 1,200.00$      2 300.00$          2 300.00$          12 1,800.00$      4 600.00$         

Notes:
Project Budget Allowances:
Construction Budget
1.  Reproduction Expenses and Non‐Destructive and Destructive Testing and Repair will have no mark‐up.

167,480.00$          

5,500.00$              

15,000.00$            

Warranty
Inspection

Program 
Validation

30%
Construction 
Documents

60%
Construction 
Documents

90%
Construction 
Documents

11,790.00$                     22,040.00$                     29,360.00$                     23,840.00$                     12,190.00$                    

Fees Subtotal 
($)

Fees Subtotal 
($)

Hours

Construction 
Administration

36,000.00$                     3,100.00$                       

146,980.00$          

Hours Hours Hours
Fees Subtotal 

($)
Fees Subtotal 

($)

Total Fee for Basic Services

Pre‐design tests and others: Non‐
Destructive and Destructive Testing 
and Repair (Note 1)

Grand Total Fee (Including Allowances)

Fees Subtotal 
($)

Bid Number : 16‐155C
School: Wingate Oaks Center

8,660.00$                       

Multiplier
Hourly
Rate ($)Classification

100%
Construction 
Documents

Proposer's Company Name: Sol‐ ARCH Inc.

Hours Hours Hours

Bid Phase

Hours
Fees Subtotal 

($)
Fees Subtotal 

($)
Fees Subtotal 

($)

Reproduction Expenses (Note 1)
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0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52

232

1

7

7

7

42

14

42

21

28

7

14

21

21

50

21

14

14

1

90

90

347

Weeks

100% Construction Documents

Plan Review ‐ 100% Construction Documents

Activity / Task
Calendar 
Days

DESIGN PHASE

Submittal ‐ 100% Documents to Building Dept.

PERMITTING

Building Department Initial Plan Review

Plan Revision / Re‐Submittal To Bldg Dept.

Authorization to Proceed (ATP)

Site Visit

Program Validation Report Submittal

Program Validation Review

30% Construction Documents

Plan Review ‐ 30% Construction Documents

60% Construction Documents

Plan Review ‐ 60% Construction Documents

90% Construction Documents

Plan Review ‐ 90% Construction Documents

PROCUREMENT

Procurement & Award 

CONSTRUCTION 

Construction through Closeout (TBD) (NOTE 1)

Building Department Follow‐Up Review

Plan Approval

Proposer's Company Name: Sol‐ARCH Inc.
School: Wingate Oaks Center
Bid Number: 16‐155C

NOTES:
1. Balance of schedule thru final completion of construction (August 17, 2018)
2.  Schedule based on a Notice to Proceed (ATP) of September 21, 2016
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ITHE SCHOOL BOARD OF BRO\VARD COUNTY, FLORIDA i1f., 
SUPPLIER DIVERSITY & OUTREACH PROGRAM 

ADMSIONOF 

PROCUREMENT & WAREHOUSING SERVICES 

This Certifies 

Sol-Arch, Inc. 

has met the requirements for certification established by the Supplier Diversity & 
Outreach Program of the School Board of Broward County as a 

Hispanic-American (MjWBE) 

1/22/2016 
~ --

Effective Date 
.r=---
~-= = 

7007-7143 16 

1/21/2019 

Certification Number 

~mo.Jho 
Expiration Date Colleen M. Robbs, Supplier Diversity & Outreach 
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SUPPLIER DIVERSITY & OUTREACH PROGRAM 
ADMSIONOF 

PROCUREMENT & WAREHOUSING SERVICES 

This Certifies 

Vital Engineering, Inc. 

has met the requirements for certification established by the Supplier Diversity & 
Outreach Program of the School Board of Broward County as a 

Hispanic-American (MBE) 

11/2412015 7007-2551 96 
Effective Date Certification Number 

11/23/2018 
Expiration Date 
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PSA Attachment 7 

_____________________________________________________________________________________ 
The School Board of Broward County 
Supplemental Services Listing 
Revised 12/1/15 Page 1 of 2 

Supplemental Services 

1.0 The  services  listed below  are normally  considered  to be  beyond  the  scope  of Basic  Services  as 

defined in this Agreement.  If the item or items below are listed in your specific Project Scope then 

the  items  are  considered  Basic  Services  for  your  specific  Project.    If  the  scope  of  services  is 

requested after  the  initial Authorization  to Proceed,  then standard procedure  for a design scope 

change is to be followed to establish the cost for the change prior to the work being accomplished.   

2.0 Scope Items 

2.1 Providing  special  analysis  of  the  Owner's  needs,  and  special  detailed  programming 

requirements for a project. 

2.2 If the project needs are so unique that a special analysis of the requirements is necessary to 

establish a more detailed program.  

2.3 Providing financial feasibility, or other special studies. 

2.4 Providing planning surveys, site evaluations, or comparative studies of prospective sites. 

2.5 Providing services relative to future facilities, systems and equipment which are not intended 

to be constructed as part of the current Project’s construction phase. 

2.6 Providing services to make measured drawings or partial measured drawings of the existing 

site or facilities. 

2.7 Providing  the  services of a cost estimating  firm beyond  the basic  services described  in  the 

contract.    The  choice  of  the  estimating  firm,  qualifications  of  the  firm  and  the  terms  of 

employment of the firm shall be approved in writing in advance by the Owner or may be the 

Owner's independent cost estimator. 

2.8 Providing interior design services required for or in connection with the selection of furniture 

or furnishings, except equipment included in the Construction Contract and identified in the 

educational specifications. 

2.9 Providing  investigations and making detailed appraisals and valuations of existing  facilities, 

and  surveys  or  inventories  required  in  connection  with  construction  performed  by  the 

Owner. 

2.10 Providing  the services of one or more  full‐time Construction  Inspector during construction; 

including the services of a Special Threshold Inspector. 

2.11 Providing extended assistance beyond that provided under Basic Services for the initial start‐

up,  testing,  adjusting  and  balancing  of  any  equipment  or  system;  extended  training  of 

Owner's  personnel  in  operation  and  maintenance  of  equipment  and  systems,  and 

consultation during  such  training; and preparation of operating and maintenance manuals, 

other than those provided by the Contractor, subcontractor, or equipment manufacturer.   

2.12 Providing  consultation  concerning  replacement of any Work damaged or built  inconsistent 

with the Contract Drawings, providing the cause  is found by the Owner to be other than by 

fault of the Design Professional. 

2.13 Providing consultation concerning replacement of any Work damaged by fire or other cause 

during  construction,  and  furnishing  services  as  may  be  required  in  connection  with  the 

replacement of such Work. 



PSA Attachment 7 

_____________________________________________________________________________________ 
The School Board of Broward County 
Supplemental Services Listing 
Revised 12/1/15 Page 2 of 2 

2.14 Preparing  revisions of Schematic Design, Design Development, and Construction Document 

Phase Documents previously approved  in writing by Owner, when so directed  in writing by 

Owner. Standard change process to be utilized.  Compensation for Supplemental Services will 

not be paid for revisions due to design errors or omissions.  Compensation for Supplemental 

Services will not be paid for revisions due to bids exceeding the “fixed  limit of construction 

cost,” unless  the Design Professional has previously projected  cost overruns at  the Design 

Development Phase. 

2.15 Providing  services  made  necessary  by  the  default  of  the  Contractor,  or  any  major 

unanticipated defects or deficiencies in the Work of the Contractor or any Sub‐contractor. 

2.16 Preparing change orders and related documents  for significant changes  in  the scope of  the 

project as requested by the Owner in writing.  Compensation for Supplemental Services will 

not be paid for revisions due to design errors or omissions.   

2.17 Review of extensive claims by the Contractor or others relating to the Project.  

2.18 Providing revisions in drawings, specifications or other documents required by the enactment 

or revision of codes, laws or regulations subsequent to the preparation of such documents. 

2.19 Preparing  to  serve or  serving  as  an  expert witness  in  connection with  any public hearing, 

arbitration proceeding or legal proceeding. 

2.20 Providing services after certification to the Owner of that Final Certificate for payment, and 

said payment has been made to the Contractor.  

2.21 Providing  any other  services not otherwise  included  in  this Agreement or not  customarily 

furnished  in  accordance with  generally  accepted  Architectural  Practice  related  directly  to 

construction.  

2.22 The Design Professional shall be compensated for reviewing re‐submittals after the first re‐

submittal of a respective submittal as a reimbursable expense with the Owner reimbursed by 

the Contractor under provisions of the Contract Documents.   The Owner  is to be advised  in 

writing prior to performing the third review. 

2.23 Investigative demolition work to determine existing conditions. 
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Electronic Media Requirements

All Work product for all projects, requires hard copies, electronic copies (PDF) and electronic original 
copies. The electronic media requirements are as listed below. 

ELECTRONIC MEDIA 

1.0 General Information 

1.1  The School Board of Broward County, Florida contracts with one or more Internet bid advertising and 
distribution services.    The Design Professional shall post the complete bid package to these services 
upon written notification by the Owner. The posted documents shall be read only documents and the 
file format shall be PDF. 

2.0 Software Requirements 

2.1    Word Processing   
2.1.1   Provide word processing files in Microsoft Word for Windows compatible file formats 

including all information necessary for remote printing. 

2.2    Spreadsheets 
2.2.1   Provide spreadsheet files in Microsoft Excel for windows compatible file formats including all 

information necessary for remote printing. 

2.3    Computer aided Design and Drafting 
2.3.1  Provide all CADD files as AutoCAD 2010 files, Window’s version. 

3.0 CAD Standards 

3.1  Standard plotted drawing size: 24 inch x 36 inch or 30 inch x 42 inch sheets.   
3.1.1  All sheets within a set shall be the same size unless pre‐approved otherwise. (for example 

survey sheets) 

3.2  Design Professional shall provide to the Owner the standard file naming Protocol they will be utilizing.     

3.3    CAD File Layering 
3.3.1  Conform to the most up to date guidelines defined by the American Institute of Architects 

(AIA) standard document, “CAD Layer Guidelines.”   

3.3.2  Provide the required Layering for the Florida Inventory of Schoolhouses (F.I.S.H.) documents 

3.3.1.1 The F.I.S.H. layering scheme is not available on‐line.    It can be requested through: 
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Facility Planning and Real Estate 
600 SE 3rd Avenue, Fort Lauderdale, FL 33312          754‐321‐1932 

3.3.3  Provide a separate list of all layers which do not conform to the standard AIA CAD Layer 
Guidelines or the FISH layering scheme. 

3.4  No custom hatch patterns shall be utilized. 

3.5  All symbols and blocks to have descriptive names 

4.0   Electronic Media Delivery Requirements 

4.1    Transmittals shall include the following 
4.1.1   The Project Number, Project Title and date   
4.1.2   The Facility Name   
4.1.3   The submittal type 
4.1.4   The format and version of the software.   
4.1.5   An attached Listing of file names with the latest document publish dates   

4.2    All electronic media shall contain an attached label which shall identify 4.1.1, 4.1.2, and 4.1.3. 

4.3    Document clean‐up 
4.3.1  Before a CADD file is placed on the delivery electronic digital media, the    following 

procedures shall be performed:   

4.3.1.1 Purge all files and remove all extraneous graphics outside the border area.   

4.3.1.2 Make sure all reference files are attached without device path 

4.3.1.3 All required project files both graphic and nongraphic, shall include color tables, pen 
tables,  font  libraries, block  libraries, user  command  files, plot  files, etc. All project 
related  blocks must  be  provided  to  the Owner  as  a  part  of  the  electronic  digital 
deliverables.   

4.3.1.4 Make sure that all support files such as those listed above are in the same directory 
and that references to those files do not include device Path. 

4.4  The following Plot File Development and Project Documentation Information shall be submitted as an 
enclosure or attachment to the transmittal letter provided with each electronic digital media submittal.   

4.4.1  Documentation of the plot files for each drawing which will be needed to be able to allow 
identical plotting by the Owner at a later date. This documentation shall include the plotter 
configuration (e.g., name and model of plotter), pen settings, drawing orientation, drawing 
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size, and any other special instructions. 

4.4.2  Instructions concerning how to generate plotted, drawings from the provided plot 
files.   

4.5    Provide all symbols and blocks used in the project in a separate files. 
4.6     List of all database/spreadsheet files associated with each drawing, as well as a description and   

documentation of the database format.   

5.0 Ownership:    Refer to Agreement for specific Owner and Design Professional’s rights. 

6.0 Documents for the Construction Contractor:   

6.1    The Owner and the Design Professional shall make various electronic information available to the 
Contractor during the Construction phase of the Project. 

7.0 Where  electronic media  submittals  of  final  site  surveys  are  required:  Provide  electronic  copies  of  any 
existing site survey data already on electronic media.   

8.0 At the Contractors option, the Design Professional will provide the Contractor one set of AutoCAD (.dwg) 
electronic file format contract drawings, to be used for as built drawings at the Contractor’s option.    Note 
that the Architect’s name and information to be removed. 
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Design Professional Company Name:_____________________________________            

Monthly Utilization Reports to be Submitted to: 
The School Board of Broward County, Florida 

Supplier Diversity & Outreach Program 
7720 West Oakland Park Boulevard, Suite 323 

Sunrise, FL 33351-6704       

754-321-0550 Telephone 

754-321-0934 FAX 

Monthly M/WBE Utilization Report  

This report is to be provided monthly to coincide with the Design Professionals monthly billing.   

1. Reporting Period From: ____________________________________ Reporting Period To: __________________________________ 

  This report is to be mailed directly to the Supplier Diversity & Outreach Program. 

Design Professional Information 

ADDRESS OF DESIGN PROFESSIONAL 

________________________________________ 

Additional services listing 

________________________________________ 

Current Totals 

CONTRACT 
AMOUNT 

(if applicable) 

LENGTH OF 
CONTRACT 

CONTRACT 
START 
DATE 

CONTRACT 
END 

  DATE 

Contract M/WBE  
Goal % 

SUPPLIER DIVERSITY & OUTREACH PROGRAM VENDOR INFORMATION 

NAME OF CERTIFIED M/WBE 
CONSULTANT 

WORK 
DESCRIPTION 

AMOUNT 
DRAWN/PAID 

TO 
VENDOR 

AMOUNT FOR 
WORK 

PERFORMED 
DURING 

MONTH 

AMOUNT 
PAID TO 

DATE 

% of TOTAL PAID 
TO CONTRACT 

AMOUNT 

CurrentTotals________________________________________________________________________________
Company Official’s Signature & Title: _______________________________________________________________________________________ 

Phone # (________) __________________________________________ Date: ________________________________________ 
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ERRORS AND OMISSIONS PROCESS 

DEFINITIONS 

Construction Change Order Item (“COI”): A document (Document 01250g) which identifies a 
change to the Scope of Work of the Project and/or Contract Time, which may increase or reduce 
Contract Sum. 

Contract Sum: The initial construction cost identified in the agreement between the Contactor and 
Owner for constructing the Scope of Work. 

Change Order: A document presented to the Owner for approval and which consists of one or more 
COIs. 

Project Consultant Error. A Change Order Category which changes the Scope of Work and/or 
Contract Time as a result of contract documents that call for items which are incorrect (wrong 
dimensions; incorrectly sized pipe, duct, and equipment; conflicts and interferences; etc.). 

Project Consultant Omission.  A Change Order Category which changes the Scope of Work and/or 
Contract Time as a result of a contract document that fails to include items necessary to the project, of 
which the Project Consultant should have been aware (utilities to equipment, missing architectural 
details, etc.). 

E&O: Means or refers to Project Consultant Errors and/or Project Consultant Omissions as described 
herein above. 

Owner’s Request.  A Change Order Category which changes the Scope of Work and/or Contract 
Time as a result of a change approved by the Owner resulting from new and/or revised criteria, mission 
change, etc.; or a technical or administrative decision that results in a finished product equivalent to 
that originally required, where the original design is correct (relocating doors or equipment, changing 
types of material or equipment, etc.); or a phase design and/or construction change to the original scope 
of work of the project; or a value engineering change initiated by the construction contractor. 

Premium Costs: The additional cost of a construction contract change that would not have been 
incurred if the work had been included in the original contract. More specifically, Premium Costs are 
dollar amounts paid for “non-value added work” that is required to correct a Project Consultant's E&O. 
Non-value added work includes, but is not limited to, delays, inefficiencies, rework, or extra work as 
shown below, other than costs caused by the contractor and/or his subcontractors or suppliers or by 
other parties not under the control of the Project Consultant. Non-value added work can occur in three 
distinct situations: 

1) Work delays or inefficiencies. The Premium Costs are costs the Owner paid or
will pay to the contractor for delays or inefficiency damages caused by E&O;

2) Rework.  The Premium Costs are the dollar amount of the original items of
work that have to be removed and the costs to remove these items; and
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3) Extra Work.  The Premium Costs are the net difference between the final prices
the Owner agrees to pay to the contractor and the cost the Owner would have
incurred had the extra work been included in the original bid at letting.

Scope of Work: The work identified in the Construction Documents to be performed by the 
Contractor pursuant to the construction contract between Contractor and Owner. 

Unforeseen condition.  A Change Order Category which changes the Scope of Work and/or Contract 
Time as a result of an existing physical condition that conflicts with new work (underground utilities 
and rock, conflicts concealed in wall or ceiling), which could not reasonably have been determined by 
the Project Consultant during design. 

Other: Definitions of additional terms appropriate to the legal approach underlying the agency’s 
treatment of design errors and omissions and recoverable costs.  

The School Board of Broward County (SBBC) recognizes that no design can be 100-percent “perfect,” 
but the consultant is expected to exercise reasonable care in its work. Even the best of contracts and 
work performance will produce some errors and omissions.  

SBBC pledges to work with consultants in good faith and on the basis of trust and respect in fulfilling 
the contracted design.  

Problems in design will be communicated quickly to the consultant. The consultant will be involved 
in helping to resolve the matter and mitigate the potential damages.  

SBBC will maintain good communication with the design consultant continually throughout the 
contract. (Misunderstandings in performance expectations often arise from lack of good 
communication.) 

SBBC shall consider all relevant facts and information surrounding the consultant’s agreement and 
design performance, including mitigating circumstances. 

SBBC’s priority is to avoid errors and omissions claims in the first place and the desire is to resolve 
E&O claims administratively rather than through litigation. Legal action is viewed as a last resort.  

SBBC will seek to resolve design problems at the lowest organizational level possible. 

Errors and Omissions Process: 

Step and Level Actions 

1.Discovery (Any Level) SBBC becomes aware of a problem on the project, and 
conducts an initial review of circumstances to assess 
whether the problem is likely a) design-related, b) 
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construction, or c) due to other causes that are not the 
responsibility of the design consultant or the contractor. 
The assumption is to determine that the problem is 
design-related.  

2.Initial Notification SBBC notifies consultant, requests involvement. 
Consultant responds to request, advises on problem. 

3. Investigation and Decision on
Liability (i.e., responsibility for 
negligent performance) and Resulting 
Damages. 

SBBC and consultant maintain communication regarding 
problem. SBBC investigates likelihood of error or 
omission resulting from design consultant’s negligence. 
SBBC also considers other factors that may influence 
potential consultant liability, for or against. If E & O 
issues are identified, SBBC assesses the type and extent of 
potential damages due to errors or omissions.  

If SBBC determines that damages have occurred as the 
result of design E & O, SBBC estimates the premium costs 
that reflect damages. 
SBBC evaluates cost-effectiveness of recovery, other 
influencing factors. 
SBBC’s legal office is consulted prior to decision on 
consultant liability and cost recovery. 

4.Notification to Consultant of SBBC
Decision 

SBBC decides whether cost recovery will be undertaken, 
based upon factors evaluated in Step 3 above. 

SBBC communicates decision to consultant. 
5.Review Meeting SBBC schedules meeting of district review panel 

(membership defined in E & O procedure). 

Panel assessment and decision on consultant liability and 
extent of damages. 
SBBC communicates decision to consultant, notifies 
consultant of options. 

6.Alternate Dispute Resolution (ADR) SBBC and consultant participates in ADR. Procedures
(including possible cost sharing) defined in SBBC E & O 
procedure, agreed to by consultant. 

7.Recovery and Collection If consultant agrees to restitution of damages at any point 
above, SBBC advises consultant on procedure and 
processes payment. 
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Release and Settlement Agreement executed. 
Monetary payments credited to project in which E & O 
issue occurred. 

8. Litigation SBBC technical staff provide legal office with file 
documentation. 



This page intentionally left blank 



Attachment B 

Design and Professional Consulting Staff 

Prime Firm: 

Name Title Role 
Time 

Commitment 
Florida professional 

license Email Address 

Subconsultant: 

Name Title Role 
Time 

Commitment 
Florida professional 

license Email Address 

Subconsultant: 

Name Title Role 
Time 

Commitment 
Florida professional 

license Email Address 

Subconsultant: 

Name Title Role 
Time 

Commitment 
Florida professional 

license Email Address 

nfila
Text Box
PSA Attachment 15
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Attachment 16: Project Scope of Work –
Refer to attachment G of

RFQ 16-155C
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